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 Background of APGCL 

1.1 Profile of APGCL 

1.1.1 Under the provisions of Electricity Act 2003 (hereinafter referred to as "Electricity 

Act") the Assam Electricity Reforms First Transfer Scheme, 2004 (hereinafter 

referred to as "Transfer Scheme") was notified by Government of Assam on 10th 

December 2004. Under Section 5 (2) of the transfer scheme the functions and 

undertakings as set out in Schedule-A of the transfer scheme stands transferred to 

Assam Power Generation Corporation Limited (APGCL). The final transfer scheme 

was notified by Govt. of Assam vide notification No: PEL/151/2003/Pt.349 dated 

16th Aug’ 2005 w.e.f. 1st April’05. 

1.1.2 Section 131 (2) of the Electricity Act provides "...Any property, interest in property, 

rights and liabilities vested in the State Government under sub-section (1) shall be 

re-vested by the State Government in a Government company or in a company or 

companies, in accordance with the transfer scheme so published along with such 

other property, interest in property, rights and liabilities of the State Government 

as may be stipulated in such scheme, on such terms and conditions as may be 

agreed between the State Government and such company or companies being 

State Transmission Utility or generating company or transmission licensee or 

distribution licensee,... ". 

1.1.3 Section 62 of the Electricity Act 2003 requires the generating company to furnish 

details as may be specified by the Commission for determination of tariff.  

1.1.4 As per AERC Tariff Regulation, 2021, the licensee is now filing the Petition for 

Capital cost approval for the Namrup Replacement Power Plant. 

1.1.5 As per AERC Tariff Regulation, 2021 the licensee is now filing the Petition for 

Multiyear tariff petition for FY 2022-23 to FY 2024-25 for the Namrup Replacement 

Power Plant. 

1.1.6 The various data formats and forms, as required by the Hon'ble Commission, are 

furnished in Annexure -9.
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1.2 NRPP Project Summary 

1.2.1 The Namrup Thermal power Station of Assam Power Generation Corporation Ltd 

is one of the oldest base load thermal power stations in India with gas turbines 

using natural gas as fuel. It was first built and commissioned in 1965. 

Subsequently, capacity addition by a 30 MW gas fired boiler steam turbine in the 

Year 1976 and a 22.5 MW waste heat recovery unit in March 1985 was made. 

The total installed capacity of NTPS was 134 MW. Later, the plant was derated 

to 119.5 MW. The gas turbine units (1, 2, 3 & 4) had outlived their designed lives 

of one lakh running hours in mid-eighties and early nineties. 

1.2.2 ln view of the above, it was decided to replace the first four Units with a modern 

plant with better heat rate and thus, the Namrup Replacement Power Project of 

98.4 MW (100 MW nominal) was conceived.  

1.3 Commissioning of NRPP 

1.3.1 Namrup Replacement Power Project was commissioned on 16th July 2021. The 

copy of the Commissioning date of NRPP are attached as Annexure No. 1. 

1.4 Approval of provisional tariff by AERC 

1.4.1 APGCL had filed a Petition for approval of ARR and determination of provisional 

tariff for FY 2018-19 for NRPP under Regulation 41.4 of the Tariff Regulations, 

2015.  

1.4.2 The Hon’ble Commission vide its order dated 31st March 2017 approved the 

provisional tariff for NRPP. 

1.4.3 In the same order, the Hon’ble Commission directed APGCL to submit the final 

Tariff Petition for NRPP with the audited Capital Cost till COD.  
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 Capital cost approval of NRPP 

2.1 Capital Expenditure  

2.1.1 The Capital expenditure as on COD (16th July 2021) and addition for FY 2021-22 

is as shown in the table below. 

Table 1: Capital expenditure of NRPP for FY 2021-22 

Particulars  Expenditure as on COD 
(16th July 2021) 

Addition 
during year  

Total project cost 
for FY 2021-22 

Civil works 114.50 0.00 114.50 

P&M 692.57 93.93 786.50 

Total 807.07 93.93 901.00 

 

2.1.2 We submit that the auditor certificate for the capital expenditure undertaken 

upto 16th July 2021 (COD) is attached as Annexure No. 2. 

2.1.3 The Hon’ble Commission had considered 80% of DPR Cost for determination of 

provisional tariff for FY 2018-19 in the order of 31st March,2017. 

2.2 Financial progress 

2.2.1 The funding pattern for the above capital expenditure as on 16th July 2021 (COD) 

and for FY 2021-22 is as shown in the table below.  

Table 2: Financial progress of NRPP 

Fund Source Amount as 
per DPR 

Amount 
received as 

on COD  

Expenditure 
as on COD 
16.07.2021 

Addition 
during 
Year 

Closing 
Balance for FY 

2021-22 

Rs. Cr. Rs. Cr. Rs. Cr. Rs. Cr. Rs. Cr. 

Equity (From APGCL) 0 0 286.5 -79.33 207.14 

GOA Equity 208.86 208.86 208.86 0.0 208.86 

PFC loan 485.00 311.74 311.74 173.3 485.00 

Total 693.93 520.60 807.07 93.93 901.00 
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2.2.2 As per DPR, 208.86 crores was sanctioned by GOA. Out of which, 208.86 crores 

has been received in form of equity from GOA. 

2.2.3  As per agreement, Total 485 crores was supposed to be received from PFCL. But, 

as on COD, only 311.74 crores has been received from PFCL and rest 173.3 crores 

is supposed to be received during FY 2021-22. APGCL has paid 79.30 crores 

against the balanced loan receivable from PFCL for vendor payment and the 

same will be recovered from loan drawal of FY 2021-22 from PFCL. 

2.2.4  As per DPR, Net approved project cost for NRPP was 693.93 crores. But due to 

delay in actual COD of the plant, additional expenditure of 207.1 crores was 

incurred by the APGCL in the form of equity. Hence, revised project cost of NRPP 

as on COD ( 16th July 2021) is 807.07 Crore and 901 crores as on 31st March 2022 

( Till FY 2021-22). 

2.3 Interest during construction and incidental expenditure during 

construction 

2.3.1 We submit that as per Regulation 30.7 of the Tariff Regulations, 2021 IDC is 
allowed is allowed as part of the capital cost of the project.  Total interest during 
construction is as shown below. 

 

Table 3: Interest during construction for NRPP 

 
 

 

2.3.2 APGCL submits that the increase in Interest During Construction (IDC) has 

occurred due to time overrun which is beyond the control of APGCL. The details 

of reason of delay of commissioning of plant along with day wise delay has been 

shown below:  

From  To No of 
Days 

Work Type Justification 

Dec-11 Mar-13 434 Civil Work Fronts  Delay in commencement of Civil work 
because of lack of planning, coordination, 
Supervisor, and non-deployment of 
adequate manpower at site by BHEL 

Mar-13 Jan-15 666 Termination and 
Reinstatement 

• Due to poor performance, BHEL-PSER 

terminate NBPPL for both civil works. 

• M/S Power Mechanical project limited 

awarded contract for balance civil and 

structural work. 

IDC As per DPR Cost Actual as on COD 
16.07.2021 

IDC Payment 79.34 262.84 



Petition for Approval of Capital cost, Performance estimate for FY 2021-22 & MYT of FY 2022-23 to FY 2024-25 

9 | P a g e  
             Assam Power Generation Corporation Limited  

From  To No of 
Days 

Work Type Justification 

• Delay in delivery of BOP package at site 

on time schedule by M/S Arun 

Construction limited engaged by NBPPL  

Jan-12 Aug-15 1325 Mechanical, Electrical, 
C&I Work Fronts 

• The work in HRSG area is stopped from 

18-07-13 due to payment related issues 

between Arun and their Sub Contractor, 

next restarting of HRSG work on 

08.06.2015 

• Work in GT and GTG area is slow due to 

adequate manpower is not placed by 

M/S Arun 

Aug-15 Sep-17 746 Open Cycle 
Commissioning 

• 220 KV Switchyard was charged on 

22.08.2015 

100 MW Transformer charged on 

05.07.2016. 

• Synchronization of GT in Open cycle 

mode was done on 02.01.2017 at 70 

MW Load. 

• GT commissioning done in contingency 

manner as all the auxiliary system were 

not ready. Hence, GT was put shutdown 

upto 16.09.2017 

Jul-17 Mar-20 962 Combined Cycle Work 
Progress 

• HRSG wok flushing; completed on 

16.07.2017. 

• Dm water tank filing: 10.08.2017. 

• 1st, 2nd & 3rd stage Alkali Boil out 

(ABO); completed: 21.08.2017. 

• Stream Blowing Stage 1 completed: 

06.09.2017. 

• Stream Turbine put on barring gear for 

1st time: 19.10.2017 

• Stream blowing 2nd stage completed on 

31.08.2019 

• HRSG Safety valve floating was done on 

04.03.2020 
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From  To No of 
Days 

Work Type Justification 

Sep-17 Mar-20 906 Mishap and Restoration 
– Force Majeure 

• GTG DAVR fire incident was occurred on 

07.09.2017 

• DAVR restored and GT start again on 

30.10.2017 

• Gas Turbine stalling incident occurred 

on 06.11.2017 due to failure of DC 

power, thereby causing damage to Gas 

Turbine unit.  

• BHEL placed work order to BHEL-GE Gas 

Turbine Service Pvt Ltd for dismantling 

and installation of GT. Dismantling work 

started on 03.12.2017 and completed o 

15.12.2017. 

• Reinstallation of GT started from 

22.06.2018 and completed on 

09.07.2018. But, STG and Control room 

building roof collapsed on 09.07.2018 

and GTG building sagging was noticed on 

21.11.2018. 

• GT Building renovation started from 

18.09.2018 and completed on 

12.04.2019. 

• Gas Turbine unit was run and 

synchronized in open cycle mode on 

26.04.2019. Full load on GT was done on 

29.04.2019. 

• Test run of Stream Turbine Unit was 

started on 01.10.2019 and synchronized 

with National Grid with load of around 5 

MW. But Rotor Earth Fault had occurred 

in Stream Turbine Generator rotor 

(cause suspected as moisture ingress) 

and therefore, dismantling of rotor of 

STG by engaging M/S P Erectors was 

done and the rotor of Generator was 

sent for cleaning/refurbishment at 
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From  To No of 
Days 

Work Type Justification 

BHEL-Hyderabad on 06.11.2019. The 

rotor was ready for dispatch at BHEL-

Hyderabad workshop on 11.12.2019, 

but due to CAA agitation, the dispatch 

plan was postponed upto 04.01.2020. 

The STG rotor was arrived at site on 

20.01.2020 and thereafter installed by 

M/S P Erector. 

• In the month of Feb-2020, Metallic valve 

of Gas Booster compressor was replaced 

with non-metallic valves inorder to 

resolve the problem of valve failure of 

Gas Booster Compressor. 

• Due to COVID- 19, further activities were 

postponed. After the partial lifting of 

lockdown  

Mar-21 Jul-21 118 New Generator 
Installation and 
Commissioning of Plant 

• Reliability Run of NRPP unit in combined 

cycle mode was carried out for the 

period of 14 days and completed on 

22.05.2020 with 72 hours full load 

operation of observed. During 14 days 

period, STG tripped due to earth fault 

and low control oil header pressure 

respectively.  

• For commercial operation declaration, 

another slot of uninterrupted full load 

operation of the plant was observed in 

presence of SLDC, AEGCL and APDCL 

representatives in parallel to reliability 

run from 00:00 hrs of 20.05.2020 and 

had successfully concluded on 2.00 hrs 

of 23.05.2020. In between STG tripped 

due to axil displacement instrument 

error on 22.05.2020 at 9.52 hrs. STG 

again re-synced by 11:40 hrs within time 

frame of 1 hrs 48 min. 
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From  To No of 
Days 

Work Type Justification 

• Gas Turbine again tripped on 28.05.2020 

due to differential protection relay 

operation due to failure of Stator 

insulation of R&Y phase of Generator. 

• Inspection of Generator was conducted 

by BHEL- Hyderabad from 07.06.2020 to 

10.06.2020. After Inspection, damage of 

stator winding was observed. 

• BHEL vide mail dated 16.06.2020 

proposed three option for rectification 

of faulty part of stator  

a) Repair of Stator at Site: Time 

duration (11/12 months) 

b) Transportation of Stator at BHEL 

Hyderabad for rectification: Time 

Duration (10 months) 

c) Manufacturing and Supply of new 

GTG Stator: Time Duration (8 

Months) 

• APGCL vide letter dated 26.06.2020 

informed BHEL that APGCL has adopted 

the option 3 of the offer and requested 

to initiate manufacturing process of the 

new stator. 

• APGCL has deputed two team (2 officers 

per team) for inspection of New 

Generator Construction at BHEL 

Hyderabad workshop as per order dated 

27.11.2020. The team was resided at 

Hyderabad alternately for duration of 1 

week to 10 days on swap arrangement 

w.e.f first week of Dec-2020 till the 

construction of Generator gets 

completed.   
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From  To No of 
Days 

Work Type Justification 

• Installation of Generator and 

commissioning of plant is completed on 

16-07-2021 

• Finally, COD was declared on 16-07-

2021. 

 

2.3.3  APGCL submits that in a similar case of OTPC Palatana, where CERC vide order 

in Petition 199/GT/2013 and Petition No. 129/GT/2015 had approved the IDC 

cost incuured due to time overrun.  

Unit I of OTPC Palatana : The Commission in order dated 31.8.2015 in Petition 

No.199/GT/2013 had approved the tariff of Block-I (Unit-I) from COD (4.1.2014) to 31.3.2014 

and had examined in detail the time overrun of 744 days and had condoned the time overrun 

of 675 days in the COD of Block-I/Unit-I, on the ground that the same was beyond the control 

of the petitioner and had accordingly disallowed the time overrun of 69 days for the said 

unit/block. 

The factors which had led to the total delay of 776 days (effective delay of 744 days=total 
delay of 776 days minus 32 days saved in erection of ODC)] in the completion of the 
project are:   
 

I. delay of 399 days on account of delay in transportation of ODC materials and receipt 

at site.  

II. delay of 70 days due to inability of NERLDC to provide full load for trial run and 

commissioning tests.  

III. delay of 69 days due to hot spots detected in Heat Recovery Steam Generator (HRSG) 

and   

IV. delay of 238 days due to contamination in fuel gas.   
 

Unit II of OTPC Palatana : The Commission in order dated 30.03.2017 in Petition No. 

129/GT/2015 had examined in detail the time overrun of 1097 from scheduled COD to actual 

COD of Block-II/Unit-II i.e. from 22.3.2012 to 24.3.2015 and had condoned the time overrun 

of 675 days in the COD of Block-II/Unit-II, on the ground that the same was beyond the control 

of the petitioner and had accordingly disallowed the time overrun of (69+444) days for the 

said unit/block. The factors which had led to the total delay of 1097 days in the completion 

of the project are:   

From  To No of Days Justification Agency Responsible 

Mar-12 Oct-12 214 Logistic Constraint Logistic Challenges in foreign country 
under change in law 

Oct-12 Mar-13 130 Unavailability of fall load for 
testing 

Evacuation constraint in system 

Mar-13 May-13 69 Defects in HRSG EPC contractor 
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2.3.4 Further, APGCL submits that in a similar case of NTPC Bongaigaon Thermal Power 

Station, where CERC vide order in Petition 45/GT/2016 of dated 22.05.2017 had 

approved the IDC cost incuured due to time overrun.  

The Commission in order dated 22.05.2017 in Petition No. 45/GT/2016 had examined in detail 

the time overrun of 1886 from scheduled COD to actual COD i.e. from 04.02.2011 to 

01.04.2016 and had condoned the time overrun of 1303 days in the COD, on the ground that 

the same was beyond the control of the petitioner and had accordingly disallowed the time 

overrun of 583 days for the said unit. The factors which had led to the total delay of 1097 days 

in the completion of the project are:   

I. Violence, Bandhs & Curfew in 2008, 2012 & 2013  
II. Rainfall in 2008, 2009, 2010, 2012, 2013, 2014 & 2015  

III. Non availability of RCC bridge  
IV. Koro Syndrome  
V. Aggregate availability  

VI. Storm causing failure of structure  
VII. Change of course of Champamati river  

 
Date of 
Investment 
Approval 
(IA)  

Date of 
Main plant 
award  

Scheduled 
COD as per 
IA i.e. 36 
months 
from date 
of main 
plant 
award  

Actual 
COD  

Time 
overrun 
considering 
SCOD 
(days)  

Time 
overrun 
allowed 
(days)  

SCOD for 
IDC/IEDC 
computation  

30.1.2008  5.2.2008  4.2.2011  1.4.2016  1886  1303  27.8.2014  

 
 

 

2.3.5  Thus, APGCL humbly prays to the Hon’ble Commission to condone the delay for 

Commissioning of NRPP and approve the claimed IDC till COD.  

 

2.4 Additional capital expenditure or de-capitalization determined under 

Regulation 30 

2.4.1 As per Regulation 30 of the Tariff regulations, 2021, the additional expenditure 

post COD is allowed by the Hon’ble Commission as per following regulations.  

2.4.2 APGCL has undertaken the following expenditure post COD for NRPP.  

May-13 Jan-14 240 Gas contamination Force Majeure of fuel supplier 

Jan-14 Mar-15 444 Non-availability of Fuel Gas Force Majeure of fuel supplier 
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Table 4: Expenditure proposed post COD for NRPP 

Particulars As per DPR Actual Expenditure 
on COD 16.07.2021 

Addition 
during Year 

Closing Balance for  
FY 2021-22 

Project Cost Ex. IDC 614.59 544.23 93.93 638.16 

IDC 79.34 262.84 0 262.84 

Total 693.93 807.07 93.93 901.00 

 

2.4.3 We submit that the expenditure to be undertaken post COD of NRPP is within 

the original scope of work and these were either works deferred for execution 

or undischarged liabilities recognized to be payable at a future date. Hence, 

APGCL prays to the Hon’ble Commission to approve the additional capitalization 

planned in FY 2021-22. 

2.4.4 We also submit that total expenditure except IDC is 638.16 crores (closing 

balance of FY 2021-22) against 614.59 crores which was approved as per DPR. 

Additional claim of 23.57 crores is due to employees and other expenses 

incurred during construction period of the project. 

2.5 Fuel cost consumed before COD. 

2.5.1 We submit that for NRPP a fuel cost of Rs. 6.97 crore was billed as infirm power 

to APDCL for fuel consumed before COD. The details of the same are shown 

below.  

Table 5: Gas Consumption Statement Of NRPP  

Month Gas Consumption 
(MMSCM) 

Rate 
 (Rs/1000 SCM) 

Total  
(Crore) 

May'21 3.31 3537 1.17 

Jun'21 9.85 3537 3.48 

Jul'21 5.48 3537 1.94 

Total 18.64 3537 6.59 

 

2.5.2 We pray to the Hon’ble Commission to approve the capital cost of NRPP 
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 Performance Estimate of NRPP for FY 2021-22 

3.1.1 The performance estimate of NRPP for FY 2021-22 is discussed below. 

 Norms of operations 

4.1 Regulatory provisions 

4.1.1 The Hon’ble Commission had set norms of operations under Tariff Regulations 

2021. The regulation is reproduced below for ready reference 

 

“47 Norms of operation for Thermal Generating Stations  

48.1 Recovery of capacity charge, energy charge and incentive by the generating 

company shall be based on the achievement of the operational norms specified in 

the regulations 48.1 to 50. 

48.2 The Commission may on its own revise the norms of Station Heat Rate In respect 

of any of the generating stations for which relaxed norms have been specified. 

4.1.2 The 6 months actual and 6 months estimated performance vis-a-vis norms of 

operations set is discussed below: 

4.2 Snapshot of plant wise performance for FY 2021-22 

4.2.1 The following table shows the operating performance parameters of NRPP for 

FY 2021-22. 

Table 6: Operating Performance for FY 2021-22 of NRPP 

NRPP 
Approved 

FY 2018-19 
April - Sept 

(actual) 
Oct - March 
(estimated) 

Estimated total 
FY 2021-22 

Gross Energy in MU 744.6 115.0 366.34 481.3 

Aux. Power Cons. (%) 5.00% 5.07% 5.00% 5.02% 

Net Energy in MU 707.4 109.2 348.03 457.2 

Availability (%) 85% 66% 85.00% 76% 

PLF (%) for incentive 85% 63% 90.00% 77% 

Gross Station Heat Rate on GCV  
(kcal/ kWh) 

1791.0 2044.2 1988 2016.1 

 

4.3 Normative Annual Plant Availability Factor (NAPAF) 

4.3.1 As per Regulation 47.1 of the Tariff Regulations, 2018 the Normative Plant 

Availability factor for recovery of full fixed charges, is 85% for new plants 

commissioned on or after 1st April 2019. The Hon’ble Commissioned had 

approved the same. The approved and estimated numbers are shown in the 

table below. 
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Table 7: Availability for 2021-22 of NRPP 

NRPP 
Approved 
2018-19 

April - Sept 
(actual) 

Oct - March 
(estimated) 

Estimated total 
2021-22 

Plant Availability Factor (%) 85% 66% 85% 76% 

 

4.3.2 APGCL humbly submits that in April – September period, the Availability of NRPP 

is low as it is facing teething problems under stabilization period. APGCL has 

projected the availability for October-March as per Normative parameters. 

4.3.3 APGCL requests the Hon’ble Commission to provide stabilisation period of 90 

days for Gas turbine / combined cycle generating stations as per regulation 47.6 

of tariff Regulation 2018 for NRPP. 

4.3.4 Again, APGCL requests the Hon’ble Commission to invoke “Power to remove 

difficulties” under Regulation 113 of Tariff Regulations 2018 while providing 

treatment for the same. 

4.3.5 For NRPP, the weighted average estimated Normative Annual Plant Availability 

Factor for FY 2021-22 is at 76%. 

4.4 Normative Annual Plant Load Factor (NAPLF) 

4.4.1 As per Regulation 47.2 of the Tariff Regulations, 2018 the Normative Plant Load 

factor, is 90% for new plants commissioned on or after 1st April 2019. The 

Hon’ble Commissioned had approved the same. The approved and estimated 

numbers are shown in the table below. 

Table 8: Plant Load Factor for 2021-22 of NRPP 

NRPP 
Approved 
2018-19 

April - Sept 
(actual) 

Oct - March 
(estimated) 

Estimated total 
2021-22 

Plant Load Factor (%) 85.00% 63.00% 90.00% 77.00% 

 

4.4.2 As NRPP is newly commissioned plant, it is facing teething problems for initial 

months. Hence, the Normative Plant Load Factor may not be achieved in FY 

2021-22.  

4.5 Gross Station Heat Rate (SHR) 

4.5.1 The approved and estimated numbers are shown in the table below for NRPP. 

Table 9: SHR for 2021-22 of NRPP 

NRPP 
Approved 

2018-19 

April - Sept 
(actual) 

Oct - March 
(estimated) 

Estimated total 

Station Heat Rate 
(kCal/kWh) 

1791 2044 1988 2016 

 

4.5.2 APGCL prays that the Hon’ble Commission to approve the norms for NRPP as per 
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its Regulation 114 of ‘Power to Relax’ and also as per Regulation 47.4, where the 

Commission may decide to amend and notify the revised norms on case-to-case 

basis under the Tariff Regulations, 2018. 

4.5.3 As per the technical proposal of the EPC documents with Bharat Heavy 

Electricals Limited for development of NRPP, the guaranteed engine wise Gross 

Heat Rate was 1705.8 kCal/kWh on NCV basis (lower heating value). The 

Contract Copy of EPC is attached as Annexure 3. The Guaranteed Values as per 

Contract is available in the PG Test Report which is attached as Annexure  6 (refer 

Page 6). 

4.5.4 We submit that there is a difference between considering of Gross SHR on GCV 

basis and NCV basis. We submit that conversion of Gross station heat rate 

(GSHR) from NCV basis to GCV basis was also referred in CERC order no. 15 of 

2014 dated 05.02.2016. The relevant excerpts from the order are shown below 

and also the relevant excerpts from the order are attached as Annexure No. 4. 

“5. Subsequently, based on the petition filed by the petitioner to revise the heat rate 

norms specified in 2009 Tariff Regulations, the Commission vide order dated 

7.6.2012 in Petition No. 133/MP/2011 revised the Heat Rate norms with 

observation that GSHR specified in 2009 Tariff Regulations for generating stations 

were based on Net Calorific Value of fuel furnished by the petitioner inadvertently 

during the finalisation of 2009 Tariff Regulations and same is required to be 

recomputed and reviewed on the Gross Calorific Value of fuel. Relevant portion of 

said order dated 7.6.2012 is extracted as under: 

“19..On analysis, it is noticed that the actual energy rate recovered during the 

period 2004-05 to 2007-08 was lower than the energy rate recoverable based on 

actual consumption of fuel and the actual price of fuel. Thus, it is evident that the 

petitioner had suffered due to higher actual Heat Rate in comparison to the Heat 

Rate norms specified under the 2004 Tariff Regulations, on account of mistake 

attributable to it. Based on the above discussions, and facts on record, we are of 

the view that the mistake in the data pertaining to Gross Station Heat Rate in 

respect of this generating station submitted by the petitioner during the finalization 

of operational norms for 2009-14 which had resulted in the notification of the 2009 

Tariff Regulations, appears to be genuine for which necessary correction is required 

to be undertaken, in the interest of justice. Accordingly, in exercise of 'Power to 

relax' under Regulation 44 of the 2009 Tariff Regulations, we relax the normative 

Gross Station Heat Rate in respect of AGBPP (combined cycle mode) specified under 

Regulation 26(e)(ii) of the 2009 tariff Regulations. The actual average Heat Rate on 

NCV of fuel for the period 2003-04 to 2007-08 for the generating station is 2369 

kCal/kWh, based on which the normative Heat Rate of 2400 kCal/kWh has been 

specified under Regulation 26(e)(ii) of the 2009 Tariff Regulations. After conversion 

of the Heat Rate based on NCV of fuel to GCV of fuel, the said Heat Rate (combined 

cycle) for the generating station would be 2511 kCal/kWh (2369x1.06). It is noticed 

that the actual gross Heat Rate of GT machines of similar frame size, of 

Indraprashtha Power Generation Company Limited (IPGCL), New Delhi is found to 
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be in the range of 2504 kCal/kWh and 2557 kCal/kWh during 2007-08 to 2010-11. 

In terms of the above discussions, the normative Gross Heat Rate of 2400 kCal/kWh 

specified in respect of AGBPP (combined cycle mode) under Regulation 26(e)(ii) of 

the 2009 Tariff Regulations, is revised to 2500 kCal/kWh.” 

4.5.5 We submit that it is clear from the above CERC order that there is a difference 

in GSHR on GCV basis and GSHR on NCV basis.  

4.5.6 We would also like to state that difference between calculation of Gross station 

heat rate and Net station rate is clearly illustrated at page 5 of the Ministry of 

Power document of ‘Normalization Document and Monitoring & Verification 

Guidelines’ for Thermal power plants. The formulas given in this document are 

used as the base document for setting and verification of targets under the PAT 

scheme of Ministry of Power. The relevant pages of the document are attached 

as Annexure No. 5. 

4.5.7 In summary, we clearly want to state that there is a difference between Gross 

station heat rate of GCV basis, Gross station heat rate on NCV basis, Net station 

heat rate of GCV basis and Net station heat rate on NCV basis. The parameters 

considered for calculation of each is shown in the table below. 

 

Particulars 
Gross station heat 

rate on GCV basis 

Gross station heat 

rate on NCV basis 

Net station heat 

rate of GCV basis 

Net station heat 

rate on NCV basis 

Parameters 

considered 

for 

calculation 

Gross generation 

with fuel values on 

GCV basis 

Gross generation 

with fuel values on 

NCV basis 

Net generation 
with fuel values 
on GCV basis 

Net generation 

with fuel values 

on NCV basis 

 

4.5.8 We submit that the Hon’ble Commission via its order dated 31st March 2017 

against the tariff petition of APGCL had order APGCL to submit the PG test report 

and also stated that the SHR issues will be considered at the time to 

determination of final tariff of NRPP.  

4.5.9 We further submit that as the above difference between GSHR on GCV and NCV 

is clearly established, the values obtained during PG test report for NRPP are 

discussed.  

4.5.10 The actual values obtained during PG test for generating station wise weighted 

Gross Heat Rate was around 1674 Kcal/KWh on NCV basis (lower heating value) 

and guaranteed value as per contract is 1705.8 Kcal/KWh. The summary of the 

PG test report for NRPP is attached as Annexure No. 6.  

4.5.11 For conversion of heat rate from NCV basis to GCV basis, we have used a 

conversion factor of 1.11. The conversion factor of 1.11 for conversion of heat 
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rate from NCV basis to GCV basis has been considered as the average ratio of 

GCV and NCV of fuel received for NTPS in the last 2.5 years. The calculation is 

shown below.  

Table 10: Average ratio of GCV and NCV of fuel received for NTPS for FY 2018-19 

Month 
FY 2018-19 

Gas NCV Gas GCV GCV: NCV 

April 7935 8810 1.11 

May 7938 8814 1.11 

June 7998 8880 1.11 

July 8017 8899 1.11 

August 8020 8901 1.11 

September 8037 8920 1.11 

October 7925 8797 1.11 

November 8256 9149 1.11 

December 8020 8900 1.11 

January  7993 8870 1.11 

February 8042 8925 1.11 

March 8210 9111 1.11 

Total 8033 8915 1.11 

 

Table 11: Average ratio of GCV and NCV of fuel received for NTPS for FY 2019-20 

Month 
FY 2019 – 20 

Gas NCV Gas GCV GCV: NCV 

April 8162 9061 1.11 

May 8314 9224 1.11 

June 8333 9245 1.11 

July 8210 9115 1.11 

August 8214 9119 1.11 

September 8244 9152 1.11 

October 8189 9093 1.11 

November 8264 9173 1.11 

December 8244 9151 1.11 

January  8292 9203 1.11 

February 8269 9178 1.11 

March 8286 9196 1.11 

Total 8252 9159 1.11 
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Table 12: Average ratio of GCV and NCV of fuel received for NTPS for FY 2020-21 

 

4.5.12 The values obtained after conversion of values obtained in PG test are shown 

below: 

Table 13: SHR values after conversion to gross heat rate on GCV basis 

 

4.5.13 We submit that the Guaranteed SHR values (Gross SHR on GCV basis) obtained 

in FY 2021-22 is slightly higher than the values obtained through conversion of 

PG test values to Gross heat rate on GCV basis. The same is as shown below. 

Table 14: Comparison of converted PG test values and actual SHR values of FY 2021-22  

Particulars 
Gross Heat Rate on GCV 

basis for Guaranteed 
value as per contract 

Gross Heat Rate on 
GCV basis as per PG 

test report 

Actual Values 
obtained for FY 

2021-22  

SHR in kCal/kWh 1988 1951 2044.2  

 

4.5.14 We also submit that the actual Gross SHR on GCV basis is higher than the PG test 

report values, as during PG test report ideal conditions were made for 

completion of the test. The ideal conditions that were prepared for PG test was 

- NRPP load was decreased to facilitate PG test report because the gas pressure 

keeps changing frequently and corrections were applied to arrive at PG test 

numbers due to low load and knock state.  

4.5.15 We further submit, that and a SHR norm of 1998 KCal/kWh on GCV basis will 

provide the requisite margin for NRPP to compensate for partial loading, start-

Month 
FY 2020-21 

Gas NCV Gas GCV GCV: NCV 

April 8197 9102 1.11 

May 8250 9158 1.11 

June 8279 9189 1.11 

July 8215 9120 1.11 

August 8164 9066 1.11 

September 8161 9063 1.11 

Total 8211 9116 1.11 

Particulars 

Guaranteed values as per 
contract  

As per PG test report 

 Gross Heat 
Rate on NCV 

basis 

 Gross Heat 
Rate on GCV 

basis 

 Gross Heat 
Rate on NCV 

basis 

Gross Heat 
Rate on GCV 

basis 

1 2=1*1.05*1.11 3 4=3*1.05*1.11 

SHR in 
Kcal/kWh 

1705.8 1988 1674 1951 
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stop etc. which are practically required during running of power plant.  

4.5.16 APGCL humbly submits that NRPP is designed to run on Open Cycle and 

Combined Cycle modes. The Design SHR under Open Cycle Mode as per the 

Contract with EPC player is 2,635 kcal/kwh at on NCV basis (lower heating 

value). The Design SHR under Open Cycle Mode is expected to be ~ 2,927 kcal 

/ kwh on GCV Basis. APGCL humbly prays to the Hon’ble Commission to define 

the normative GSHR for NRPP under Open Cycle Mode at 2,927 kcal / kwh. 

4.5.17 It is also submitted that similar margin is provided over and above the Design 

heat rate (PG heat rate) to coal and gas / liquid-based plants under the Tariff 

regulations 2018. 

4.5.18 In view of the above, APGCL prays to the Hon’ble Commission to approve the 

SHR norms for NRPP to 1998 KCal/kWh on GCV basis as per guaranteed value of 

contract and define the normative GSHR for NRPP under Open Cycle Mode at 

2,927 kcal / kwh. 

4.6 Auxiliary Energy Consumption 

4.6.1 As per Regulation 47.3(ii) of the Tariff Regulations, 2018, the Normative Auxiliary 

energy consumption, is 5 % for gas based generating station in combined cycle 

mode of operation with gas booster compressor.  

4.6.2 The approved and estimated numbers are shown in the table below. 

Table 15: Auxiliary energy consumption for 2021-22 of NRPP 

NRPP 
Approved 
2018-19 

April - Sept 
(actual) 

Oct - March 
(estimated) 

Estimated Total 
2021-22 

Auxiliary energy 
consumption (%) 

5% 5.07% 5% 5% 

 

4.6.3 APGCL prays to the Hon’ble Commission to approve the estimated numbers. 

 Fixed Cost of the Plant 

5.1 Annual fixed cost for FY 2021-22 

5.1.1 As per regulation 42.1 of the AERC Tarff regulations, 2018, the following 

components of fixed cost have been considered for Performance estimate of the 

tariff for the power plant:  

(a) Return on Equity  

(b) Interest on Long Term Loan  

(c) Depreciation  

(d) Operation and Maintenance Expenses  
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(e) Interest on Working Capital  

(f) Less: Non-Tariff Income 

5.1.2 For the computation of the fixed components, the Petitioner has considered the 

principles provided in the Tariff Regulations, 2018. These components have been 

discussed in detail in the following sections of the petition. 

5.2 Debt Equity Ratio 

5.2.1  As Regulation 31 of the Tariff Regulations, 2018 states that a project declared 

under commercial operation on or after April 1, 2019, if the equity actually 

deployed is more than 30% of the capital cost, equity in excess of 30% shall be 

treated as normative loan for the Generating Company, Transmission Licensee 

and Distribution Licensee. 

5.2.2  As per the regulation shown above, APGCL has computed equity : debt ratio as 

shown below. 

Table 16: Computation of Equity Debt Ratio for FY 2021-22 

Particulars Expenditure as on 
COD 16.07.2021 

Closing Balance 
for FY 2021-22 

Actual Equity 495.3 416.0 

Normative Equity 242.12 270.3 

Excess of Equity 253.2 145.7 

Actual Loan 311.7 485.0 

Addition of excess of equity consider as normative loan 253.2 145.7 

Normative Loan Consider for calculation 564.9 630.7 

Total Project Cost  807.1 901.0 

% Normative Equity 30% 30% 

% Normative Loan 70% 70% 

 

5.1 Return on Equity (ROE) 

5.1.1 The Petitioner has determined the Return on Equity (RoE) at a rate of 15.5% as 

per the regulation 33 of the AERC Tarff regulations, 2018. The Petitioner submits 

that no addition in Equity is envisaged in FY 2021-22.  

Table 17: Computation of Plant wise Return in Equity for 2021-22 

Station Particulars 
Approved for 

FY 2018-19 
Performance estimate for 

FY 2021-22 

NRPP 

Opening Equity 159.02 0.00 

Closing Equity 159.02 270.30 

Rate of Return 15.50% 15.50% 

Return on Equity 24.65 20.95 

 

5.1.2 APGCL prays to the Hon’ble Commission to approve the plant wise Return on 
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Equity as shown above. 

5.2 Interest on Loan Capital 

5.2.1 As per Regulation 34 of the Tariff Regulations, 2018, the Commission will 

consider interest on Loan capital on normative basis with repayment equal to 

depreciation allowed for that year and rate of interest will be the weighted 

average rate of interest calculated on the basis of the actual loan portfolio at the 

beginning of each year.  

5.2.2 In view of the above, the Petitioner has computed the Interest on long term Loan 

on normative basis for FY 2021-22. The Petitioner has considered normative loan 

portfolio and the repayment shown is considered equal to the depreciation for 

FY 2021-22. The interest rate has been considered as the expected weighted 

average rate of interest for FY 2021-22 for APGCL as a whole.  

5.2.3 The table below summarizes the interest on loan and finance charges considered 

for Performance estimate of NRPP for FY 2021-22. 

Table 18: Computation of Plant wise Interest and finance charges for 2021-22 

Station Particulars 
Approved for 

FY 2018-19 

Performance 
estimate for FY 

2021-22 

NRPP 

Net Normative Opening Loan 412.65 564.95 

Addition of normative loan during the year 0.00 65.75** 

Normative Repayment during the year 24.79 22.68 

Net Normative Closing Loan 387.86 608.02 

Avg. Normative Loan 400.26 586.49 

Interest Rate 14.12% 10.90% 

Interest on Loan Capital 51.81 63.95 

Add: Bank Charges 0.00 0.00 

Net Interest on Loan Capital 51.81 63.95 

     ** 65.75 is normative addition during FY 2021-22. 

5.2.4 APGCL submits that the loan details and interest rates applicable for the first 6 

months on PFC loans is submitted as part of Annexure 7 of this document. 

5.2.5 APGCL further submits that the document specifying the interest rates 

applicable on Assam govt. loans @ 10% is attached as Annexure 8 of this 

document  

5.2.6 APGCL prays to the Hon’ble Commission to approve the total interest and 

finance charges as shown above. 

 

5.3 Depreciation 

5.3.1 Petitioner has computed the Depreciation as per Regulation 32 of Tariff 

Regulation, 2018 considering Capital Cost of the asset with 10% salvage value. 
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Also, depreciation of grants has not been considered. The table below 

summarizes the Depreciation considered for Performance estimate of NRPP for 

FY 2021-22. 

Table 19: Depreciation for 2021-22 of NRPP 

Particulars FY 2021-22 

Opening GFA  0.00 

Addition during the year  901.00 

Closing  901.00 

Average GFA  450.50 

Rate of Depreciation  5.03% 

Total Depreciation 22.68 

Grant  0.00 

Additions during the year 0.00 

Closing grant  0.00 

Average grant  0.00 

Rate of Depreciation 5.03% 

Depreciation on grants  0.00 

Net Depreciation 22.68 

 

Table 20: Summary of Depreciation claimed for FY 2021-22 

Station Particulars 
Approved              

FY 2018-19 

Performance 
estimate for FY 

2021-22 

NRPP 

Depreciation 24.79 22.68 

Less: Depreciation on assets funded by Grants 0 0.00 

Net Depreciation 24.79 22.68 

 

5.3.2 APGCL prays to the Hon’ble Commission to approve the Depreciation for FY 

2021-22 as shown above. 

5.4 Interest on Working Capital 

5.4.1 Petitioner has claimed normative interest on working capital as per Regulation 

36 of the Tariff Regulations, 2018. However, as APGCL does not have liquid fuel 

stock facility, it has not considered working capital on storage of liquid fuel. The 

rate of interest shall be at interest rate equivalent to the normative interest rate 

of three hundred (300) basis points above the average State Bank of India MCLR 

(One Year Tenor) prevalent during the last available six months, , which 7.0% + 

3.0 % = 10%. The plant wise interest on working capital considered is shown in 

the table below: 
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Table 21: Summary of Interest on working capital claimed for FY 2021-22  

Station Particulars 
Approved 

FY 2018-19 

Performance 
estimate for FY 

2021-22 

NRPP 

Fuel Cost for one month 5.94 4.50 

O&M Expenses for one month 1.6 2.4 

Maintenance Spares-30% of O&M 5.6 8.7 

Receivables for two months 32.87 32.56 

Total Working Capital Requirement 45.99 48.16 

Rate of interest 12.8% 10% 

Interest on Working capital 5.89 4.82 

 

5.4.2 APGCL prays to the Hon’ble Commission to approve the interest on Working 

Capital for FY 2021-22 as shown above.  

5.5 Operation and Maintenance Expenses (O&M Expenses) 

5.5.1.1 As per Regulation 50.2(b) of Tariff Regulation, 2018,  Operation and Maintenance 

expenses for advanced F class Gas combined cycle generating station is Rs. 41.51 

Lakhs/MW .  

5.5.1.2 Further APGCL submits that NRPP was commissioned on dated 16th July 2021. Hence, 

APGCL has claimed O&M expenses for working days for only 259 days in FY 2021-22 

as per Tariff Regulation,2018 are as shown in below table 

Table 22: Operation and Maintenance claimed for FY 2021-22 

Station 
Approved for FY 

2018-19 
Performance estimate for FY 

2021-22 

NRPP 18.72 28.98 

 

5.5.2 As per Regulation 2.1(50) of the Tariff Regulations, 2018, Operation and 

maintenance expense include manpower, repairs, spares, consumables, 

insurance and overheads but excludes fuel expenses and water charges.  

5.5.3 The Petitioner submits that Special R&M and increase in Terminal liabilities will 

be claimed separately as per the Tariff Regulations 2018 during True-up. APGCL 

prays to the Hon’ble Commission to approve the O&M expenses for FY 2021-22 

as shown above. 

5.6 Non-Tariff Income 

5.6.1 As per Regulation 45 of the Tariff Regulations, 2018, the non-tariff income shall 

be deducted from the Annual Fixed Cost in determining the Annual Fixed Cost 

of the Generation Company.  

5.6.2 In view of the above regulations, the details of non-tariff income for FY 2021-22 
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are shown in the table below 

Table 23: Non-Tariff income for FY 2021-22 

Station 
Approved for FY 

2018-19 

Performance 
estimate for FY 

2021-22 

NRPP 0.00 0.00 

 

5.6.3 APGCL prays to the Hon’ble Commission to approve the Non-Tariff income for 

FY 2021-22 as shown above. 

 Energy Charges 

6.1 Fuel Price and Calorific Value 

6.1.1 As per Regulation 10 of the Tariff Regulations 2018, ‘Fuel Price’ and ‘Calorific 

Value of Fuel’ are uncontrollable items. The actual values of ‘Fuel Price’ and 

‘Calorific Value of Fuel’ are shown in the table below: 

Table 24: Actual Plant wise GCV and Price for FY 2021-22 

Station Wt. Avg. Gross Calorific Value of Gas 
(kcal/SCM) 

Wt. Avg. Price of Gas  
(Rs./1000 SCM) 

NRPP 9205 4667 

 

6.1.2 The Petitioner submits that the Gas prices has been revised to USD 2.90 / 

MMBTU from October 2021. Hence, the weighted average price of gas has been 

considered for FY 2021-22.  

6.1.3 The Petitioner prays to the Hon’ble Commission to approve the Price of Gas and 

GCV of gas for LRPP for FY 2021-22 as shown in the table above. 

6.2 Fuel cost 

6.2.1 The table below shows the approved fuel cost and the actual total fuel cost 

incurred for FY 2021-22 

Table 25: Fuel cost for NRPP for FY 2021-22 

Particulars Derivation Unit 
FY 2018-19 
Approved 

FY 2021-22 
Estimated 

Gross Generation A MU 745 481 

Heat Rate B kcal/kWh 1791 2016 

GCV of gas C kcal/SCM 9063 9205 

Overall Heat D= A x B G. cal. 1333579 970447 

Gas consumption E= D/C M. SCM 147 105 

Price of Gas F Rs./ 1000 SCM 4848 4667 

Total cost of Gas G= E x F /10000 Rs. Crore 71.33 53.96 
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6.2.2 The Petitioner prays to the Hon’ble Commission to approve the estimated Fuel 

cost Price for NRPP for FY 2021-22 as shown in the table above. 

6.3 Incentives 

6.3.1 Incentives for FY 2021-22 will be claimed during True-up of FY 2021-22. 

 Summary of submissions of Performance estimate for FY 

2021-22 

 

7.1 Net Annual Revenue Requirement  

7.1.1 The plant wise Net Annual Revenue Requirements for FY 2021-22 are as shown 

in the tables below. 

Particulars FY 2018-19 FY 2021-22 
Approved Estimation 

Power Generation (MU)     

Gross Generation 744.6 481.34 

Net Generation 707.37 457.20 

Auxiliary Consumption Loss % 5.00% 5.02% 

      

Fixed Charges     

Operation & Maintenance Expenditure 18.72 28.98 

Interest & Finance Charges 51.81 63.95 

Interest on working Capital 5.89 4.82 

Depreciation 24.79 22.68 

Return on Equity 24.65 20.95 

Less: Other Income 0.00 0.00 

Total Fixed Charges 125.85 141.37 

Fuel Cost 71.33 53.96 

Total Revenue Requirement 197.19 195.34 
 

Table 26: Net Annual Revenue Requirements for NRPP for FY 2021-22  

Particulars 
Approved in Tariff 

Order for FY 2018-19 

Amount estimated 
Performance 

estimate 

Total Fixed Charges 125.85 141.37 

Fuel Cost 71.33 53.96 

Total Revenue Requirement 197.19 195.34 

 

7.1.2 The Petitioner prays to the Hon’ble Commission to approve the plant wise Net 

Annual Revenue Requirement for FY 2021-22 as discussed in the tables above. 
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 Multi Year Tariff framework and Capital Investment 

plan for FY 2022-23 to FY 2024-25 

8.1 Regulatory provisions for Multi-Year Tariff framework 

8.1.1 The Hon’ble Commission in its Tariff regulations,2021 has stated the following 

on Multi-year Tariff framework for the control period from FY 2022-23 to FY 

2024-25. The same is reproduced below for ready reference: 

“4 Multi-Year Tariff Framework 

4.1 The Commission shall determine the tariff for matters covered under Regulation 

3.3 above under a Multi-Year Tariff framework with effect from 1stApril 2022. 

……………………………. 
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Affidavit – NRPP 
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Prayer - NRPP  
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 Norms of operations 

9.1 Regulatory provisions 

9.1.1 The Hon’ble Commission had set norms of operations under Tariff Regulations 

2021. The regulation is reproduced below for ready reference 

8 Specific trajectory for certain variables  

8.1 The Commission shall stipulate a trajectory while approving the MYT Petition 

for certain variables having regard to the reorganization, restructuring and 

development of the electricity industry in the State. 

……………….. 

47 Norms of operation for Thermal Generating Stations 

47.1 Recovery of capacity charge, energy charge and incentive by the generating 

company shall be based on the achievement of the operational norms specified in 

the regulations 48.1 to 50. 

……………………. 

 

9.1.2 The future year projections have been based on Normative basis as set out in 

Tariff Regulations 2021. 

9.1.3 The projected performance vis-a-vis norms of operations set is discussed below: 

 

9.2 Snapshot of plant wise performance projection for FY 2022-23 to FY 

2024-25 

9.2.1 The following table shows the projection of performance parameters of gas 

based NRPP for FY 2022-23 to FY 2024-25.  

Table 27: Projected Operating Performance for FY 2022-23 to FY 2024-25 of NRPP 

NRPP 
2021-22 2022-23 2023-24 2024-25 

Estimated Projected Projected Projected 

Gross Energy in MU 481.34 732.69 732.69 732.69 

Aux. Power Cons. (%) 5.02% 5.00% 5.00% 5.00% 

Net Energy in MU 457.20 696.05 696.05 696.05 

Plant Availability Factor (%) 76% 85% 85% 85% 

Plant Load Factor (%) 77% 90% 90% 90% 

Gross Station Heat Rate on GCV 
(kcal/ kWh) 

2016 1988 1988 1988 

 

9.3 Normative Annual Plant Availability Factor (NAPAF) 
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9.3.1 As per the Regulation 47.1(ii) in Tariff Regulation,2018, the NAPAF of new plant 

commissioned on or after 1st April 2019 is 85%. This same has been projected 

for control period as shown in the table below. 

Table 30: Projected Availability for FY 2022-23 to FY 2024-25 of NRPP 

NRPP 
2021-22 2022-23 2023-24 2024-25 

Estimated Projected Projected Projected 

Plant Availability Factor (%) 76% 85% 85% 85% 

 

9.4 Normative Annual Plant Load Factor (NAPLF) 

9.4.1 As per the Regulation 47.2 (ii) in Tariff Regulation,2018, the NAPLF of new plant 

commissioned on or after 1st April 2019 is 90%. This same has been projected 

for control period as shown in the table below. 

Table 28: Projected plant load factor for FY 2022-23 to FY 2023-24 of NRPP 

NRPP 
2021-22 2022-23 2023-24 2024-25 

Estimated Projected Projected Projected 

Plant Load Factor (%) 77% 90% 90% 90% 

 

9.5 Gross Station Heat Rate (SHR) 

9.5.1 As stated in the petition earlier, APGCL has requested commission to kindly 

approve SHR on GCV basis as per contract agreement. The same has been 

approved by commission in tariff order of FY 2017-18 dated 31st March 2017 for 

NRPP. Hence, Petitioner has requested commission to kindly approve Gross SHR 

of 1988 Kcal/KWh at GCV basis under Combined Cycle Mode and define GSHR of 

2,927 kcal / kwh at GCV basis under Open Cycle Mode for Control period. 

9.5.2 The projected numbers are shown in the table below. 

Table 29: Projected SHR for FY 2022-23 to FY 2024-25 

NRPP 
2021-22 2022-23 2023-24 2024-25 

Estimated Projected Projected Projected 

Gross Station Heat Rate on 
GCV (kCal/ kWh) – Combined 
Cycle Mode 

2016 1998 1998 1998 

 

9.6 Auxiliary Energy Consumption 

9.6.1 As per the Regulation 47.3 (ii) in Tariff Regulation,2018, the auxiliary 

consumption of new gas based plant with gas booster compressor which is 

commissioned on or after 1st April 2019 is 5%. This same has been projected for 

control period as shown in the table below. 



Petition for Approval of Capital cost, Performance estimate for FY 2021-22 & MYT of FY 2022-23 to FY 2024-25 

34 | P a g e  
             Assam Power Generation Corporation Limited  

Table 30: Projected Auxiliary energy consumption for FY 2022-23 to FY 2024-25 

NRPP 
2021-22 2022-23 2023-24 2024-25 

Estimated Projected Projected Projected 

Aux. Power Cons. (%) 5.02% 5% 5% 5% 

 

 R&M Plan of NRPP  

10.1 Capital Investmet 

10.1.1 The following R&M Plan is proposed for Namrup Replacement Power Plant for 

the Period FY 2022-23 to FY 2024-25. 

Table 31: R&M plan proposed for NRPP for FY 2022-23 to FY 2024-25 

SL NO Description of Works Proposed amount 
 (In Lakhs) 

Need of Justification 

FY 
2022-

23 

FY 
2023-

24 

FY 
2024-

25 

B Civil Work for NRPP         

1 Repairing of 
Residential quarter of 
Type C (5 Nos), Type 
III ( 5 Nos), Type IV ( 
10 Nos) at Namrup 
(Total =20 Nos) 

50.0     The existing quarters at Namrup compound are 
old and in dilapidated condition. Some of the 
quarters need essential repairing of the building 
components to maintain a suitable habitable 
condition and also to check further 
deterioration of the building. Considering these 
factors and after thorough inspection & 
assessment, probable cost needed for repairing 
and renovation and the amount is placed 
accordingly. 

2 Repairing and 
Maintenance of Main 
road ( Borluit Path) of 
Namrup 

44.8     The existing main road of Namrup i.e Borluit 
path is in damaged condition at certain 
locations. To make it fit for smooth movement 
of vehicles and easy movement of pedestrians, 
the need of the road is required. The estimated 
value of work is placed accordingly. 

3 Repairing of 
Residential quarter of 
Type B (3 Nos), Type 
C (5 Nos), Type III ( 4 
Nos), Type IV ( 10 
Nos) at Namrup 
(Total =22 Nos) 

  55.0   The existing quarters at Namrup are old and in 
dilapidated condition. Some of the quarters 
need essential repairing of the building 
components to maintain a suitable habitable 
condition and also to check further 
deterioration of the building. Considering these 
factors and after thorough inspection & 
assessment, probable cost needed for repairing 
and renovation and the amount is placed 
accordingly. 

4 Construction of road 
infront of residential 
qtr no B-01 to Type 
III-17 at Namrup 

  27.4   There is a proposal for construction of new 
boundary wall along pahar line, Namrup which 
will also be along residential qtr. No B-01 to Type 
III-17 at Namrup and the proposed wall will be 
Infront of the residential qtrs. Hence, a new 
route for the movement of vehicles and 
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SL NO Description of Works Proposed amount 
 (In Lakhs) 

Need of Justification 

FY 
2022-

23 

FY 
2023-

24 

FY 
2024-

25 

pedestrians along these quarters are needed. 
Considering these factors and after necessary 
inspection & assessment, estimated amount of 
the same is been placed accordingly.  

5 Construction of road 
side drain  Infront of 
residential qtr no B-
01 to Type III-17 at 
Namrup 

  11.6   There is a need of drainage system along the 
proposed road Infront of residential quarter 
type B-01 to Type III-17 (Pahar line) at Namrup 
to prevent accumulation of runoff water from 
the road and its surroundings. The estimated 
value of work is placed accordingly. 

6 Dismantling and 
construction of chain 
link fencing of 
residential qtr B-01 to 
B-09 and Type III-17  
at Namrup 

  12.9   The existing chain link fencing along residential 
qtr Type B-01 to B-09 and Type III-17 of Namrup 
is deteriorated condition which needs renewal 
works. The estimated value of work is placed 
accordingly. 

7 Construction of new 
three storey Type IV - 
R.C.C Building 
quarters at Namrup 

    325.6 The construction of three storeyed RCC building 
has been proposed as part of upgradation of 
residential accommodation for housing more 
occupants at singular juncture. 

8 Repairing of colony 
roads at Namrup 

    84.8 The roads at Namrup are not good condition. 
For some roads, no repairing works have been 
done since several years. To make it fit for 
smooth movement of vehicles and easy 
movement of pedestrians, the need of repairing 
of the road is required. The estimated value of 
work is placed accordingly. 

9 Providing chain link 
fencing at various 
locations as and 
where required 
around residential 
quarters of Namrup 

    94.5 The existing chain link fencing of residential qtrs 
at Namrup is in a deteriorated condition which 
need renewable works. The estimated value for 
the same is placed accordingly. 

Total 94.83 106.95 504.90   

 

 Fixed Cost of Plant 

11.1 Annual fixed cost for FY 2019-20 TO FY 2021-22 

11.1.1 As per regulation 43.1 of the AERC Tarff regulations, 2021 the following 

components have been considered for projecting of fixed cost under the Multi 

Year Tariff framework for the power plants:  

(a) Return on Equity Capital 

(b) Interest on Loan capital  
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(c) Depreciation  

(d) Operation and Maintenance Expenses  

(e) Interest on Working Capital  

(f) Less: Non-Tariff Income 

11.1.2 For the computation of the fixed components, the Petitioner has considered the 

principles provided in the Tariff Regulations, 2021. These components have been 

discussed in detail in the following sections of the petition. 

 

11.2 Return on Equity (ROE) 

11.2.1 APGCL has projected the Return on Equity (RoE) at a rate of 15.5% in accordance 

with the Regulation 34.2 (I) in the Tariff Regulations, 2021. It is submitted that 

the actual tax paid would be claimed separately during True-up of respective 

years. 

11.2.2 The future year projections have been based on Normative basis as set out in 

Tariff Regulations 2021. 

Table 32: Projected Return on Equity capital for FY 2022-23 to FY 2024-25 

Station Particulars 
2021-22 2022-23 2023-24 2024-25 

Estimated Projected Projected Projected 

NRPP 

Opening Equity 0.00 270.30 270.30 270.30 

Closing Equity 270.30 270.30 270.30 270.30 

Rate of Return 15.50% 15.50% 15.50% 15.50% 

Return on Equity 20.95 41.90 41.90 41.90 

 

11.2.3 APGCL prays to the Hon’ble Commission to approve the projected Return on 

Equity as shown above. 

11.3 Interest on Loan Capital  

11.3.1 The Petitioner has projected the Interest on long term Loan on normative basis 

for MYT control period FY 2022-23 to FY 2024-25 as per Regulation 35 of Tariff 

Regulation,2021. The Petitioner has considered normative loan portfolio and the 

repayment shown is considered equal to the depreciation for FY 2022-23 to FY 

2024-25. The interest rate has been considered as the weighted average rate of 

interest considered for FY 2021-22.  

11.3.2 The table below summarizes the interest on loan and finance charges considered 

for Performance estimate of FY 2022-23 to FY 2024-25. 

Table 33: Projected Interest and Finance charges for FY 2022-23 to FY 2024-25 

Station Particulars 
2021-22 2022-23 2023-24 2024-25 

Estimated Projected Projected Projected 

NRPP Net Normative Opening Loan 564.95 608.02 563.61 519.29 
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Station Particulars 
2021-22 2022-23 2023-24 2024-25 

Estimated Projected Projected Projected 

Addition of normative loan 
during the year 

65.75 0.95 1.07 5.05 

Normative Repayment during 
the year 

22.68 45.37 45.39 45.47 

Net Normative Closing Loan 608.02 563.61 519.29 478.87 

Avg. Normative Loan 586.49 585.81 541.45 499.08 

Interest Rate 10.90% 10.93% 10.85% 10.79% 

Interest on Loan Capital 63.95 64.04 58.75 53.84 

Add: Bank Charges 0.00 0.00 0.00 0.00 

Net Interest on Loan Capital 63.95 64.04 58.75 53.84 

 

11.3.3 APGCL prays to the Hon’ble Commission to approve the projected total interest 

and finance charges as shown above. 

 

11.4 Depreciation 

11.4.1 The Petitioner has computed the Depreciation as per Regulation 33 of Tariff 

Regulation, 2021, considering the Capital Cost of the asset admitted by the 

Commission and projected asset addition with 10% salvage value. Also, 

depreciation on grants has been subtracted. The table below summarizes the 

Depreciation projected for FY 2022-23 to FY 2024-25. 

Table 34: Projected Depreciation for FY 2022-23 to FY 2024-25 of NRPP  
                                                                                                                                   (Rs. Crore) 

Particulars 2021-22 2022-23 2023-24 2024-25 

Opening GFA  0.00 901.00 901.95 903.02 

Addition during the year  901.00 0.95 1.07 5.05 

Closing GFA 901.00 901.95 903.02 908.07 

Average GFA  450.50 901.47 902.48 905.54 

Rate of Depreciation  5.03% 5.03% 5.03% 5.02% 

Total Depreciation 22.68 45.37 45.39 45.47 

Grant  0 0 0 0 

Additions during the year 0 0 0 0 

Closing grant  0 0 0 0 

Average grant  0 0 0 0 

Rate of Depreciation 5.03% 5.03% 5.03% 5.02% 

Depreciation on grants  0 0 0 0 

Net Depreciation 22.68 45.37 45.39 45.47 

 

11.4.2 APGCL prays to the Hon’ble Commission to approve the projected Depreciation 

for FY 2022-23 to FY 2024-25 as shown above. 
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11.5 Interest on Working Capital 

11.5.1 The Petitioner has projected normative interest on working capital as per 

Regulation 37.1 (a) of Tariff Regulation,2021. However, as APGCL does not have 

liquid fuel stock facility, it has not considered working capital on storage of liquid 

fuel. The rate of interest has been considered equal to the normative interest 

rate of three hundred (300) basis points above the average State Bank of India 

MCLR (One Year Tenor) prevalent during the last available six months, which 7% 

+ 3.00 % = 10%.  

11.5.2 The interest on working capital considered is shown in the table below: 

Table 35: Summary of Interest on working capital projected for FY 2022-23 to FY 2024-25 
                                                                                                                                                (Rs. Crore) 

Station Particulars 
2022-23 2023-24 2024-25 

Projected Projected Projected 

NRPP 

Fuel Cost for one month 7.32 7.32 7.32 

O&M Expenses for one month 1.9 2.0 2.1 

Maintenance Spares-30% of O&M 6.9 7.2 7.5 

Receivables for two months 44.69 43.98 43.36 

Total Working Capital Requirement 60.79 60.48 60.28 

Rate of interest 10% 10% 10% 

interest on Working capital 6.08 6.05 6.03 

 

11.5.4. APGCL prays to the Hon’ble Commission to approve the interest on Working 

capital for FY 2022-23 to FY 2024-25 as shown above. 

 

11.6 Operation and Maintenance Expenses (O&M Expenses) 

11.6.1 As per Regulation 50.2(b) of Tariff Regulation, 2021, approved normative O&M 

cost Rs. 23.73 Lakhs/MW/Year for NRPP plant for FY 2022-23. 

11.6.2 Whereas the Approved Normative as per Regulation 50.2(b) of Tariff Regulation, 

2018,  Operation and Maintenance expenses for advanced F class Gas combined 

cycle generating station is Rs. 41.51 Lakhs/MW .  

11.6.3 However, APGCL has claimed O&M expenses as per the Tariff Regulation, 2021 

shown in the table below: 

 
Table 36: Summary of O&M expenses projected for FY 2022-23 to FY 2024-25 

                                                                                                                      (Rs. Crore) 

Station 
2022-23 2023-24 2024-25 

Projected Projected Projected 

NRPP 22.90 23.94 25.04 
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11.6.4 Further, APGCL submits actual O&M cost estimated may reach Rs. ~37 Crores 

annually in FY2022-23 in which employee cost along with administrative and 

general expenses may reach Rs. ~19.5 Crores and repair & maintenance expense 

of Rs. ~16.30 crores (considering Advanced F class gas machines require higher 

maintenace cost). 

11.6.5 Hence, APGCL humbly submits that though the O&M cost is claimed as per 

MYT Regulations, 2021, the Hon’ble commission may kindly revise the norms 

to accommodate our estimated O&M expenditure in future year.  

11.7 Non-Tariff Income 

11.7.1 As per Regulation 46 of the Tariff Regulations, 2021, the non-tariff income shall 

be deducted from the Annual Fixed Cost in determining the Annual Fixed Cost 

of the Generation Company. 

11.7.2 The non-tariff income for FY 2022-23 to FY 2024-25 are projected same as 

estimated for FY 2021-22, the same is as shown in the table below 

Table 37: Station-wise Non-tariff income projected for FY 2022-23 to FY 2024-25   
                                                                                                                               (Rs. Crore) 

Station  
2021-22 2022-23 2023-24 2024-25 

Estimated Projected Projected Projected 

NRPP - - - - 

 

11.7.3 APGCL submits that Non-Tariff Income for FY 2022-23 to FY 2024-25 will be 

claimed during True-up of the same. 

11.7.4 APGCL prays to the Hon’ble Commission to approve the Non-tariff income for 

FY 2022-23 to FY 2024-25 as shown above. 

 Energy Charges 

12.1 Fuel Price and Calorific Value 

12.1.1 As per Regulation 10 of the Tariff Regulations 2021, ‘Fuel Price’ and ‘Calorific 

Value of Fuel’ are uncontrollable items. The values of ‘Calorific Value of Fuel’ are 

considered same as considered in FY 2021-22. The projected values of ‘Fuel 

Price’ and ‘Calorific Value of Fuel’ are shown in the table below: 

Table 38: Projected GCV and Price for FY 2022-23 to FY 2024-25 
(Rs. Crore) 

Station Wt. Avg. Gross Calorific Value of 
Gas (kcal/SCM) 

Wt. Avg. Price of Gas  
(Rs./1000 SCM) 

2022-23 9205 5552 
2023-24 9205 5552 
2024-25 9205 5553 
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12.1.2 The Petitioner submits that the Gas prices has been revised to USD 2.90 / 

MMBTU from October 2021. Hence, the same price of gas has been considered 

for FY 2022-23 to FY 2024-25. 

12.1.3 The Petitioner prays to the Hon’ble Commission to approve the projected Price 

of Gas and GCV for NRPP for FY 2022-23 to 2024-25 as shown in the table above. 

12.2 Fuel cost 

12.2.1 The table below shows the projected fuel cost for FY 2022-23 to FY 2024-25. 

Table 39: Fuel cost for NRPP for FY 2022-23 to FY 2024-25 

Particulars Derivation Unit 
2022-23 2023-24 2024-25 

Projected Projected Projected 

Gross Generation A MU 733 733 733 

Heat Rate B kcal/kWh 1988 1988 1988 

GCV of gas C kcal/SCM 9205 9205 9205 

Overall Heat D=AxB G. cal. 1456581 1456581 1456581 

Gas consumption E=D/C M. SCM 158 158 158 

Price of Gas F Rs./1000 SCM 5552 5553 5553 

Total cost of Gas G=ExF/10000 Rs. Crore 87.86 87.86 87.86 

 

12.2.2 The parameters considered for calculating the landed gas price of gas for the 
MYT Control period are as follows: 

• Basic Non-APM Gas price = $ 2.90 / MMBTU 

• Basic APM Gas price = $ 1.74 / MMBTU (60% of Non-APM gas price) 

• USD exchange rate = ₹ 73.56 (USD exchange rate for the month of 

Oct'21 in Rs as obtained from RBI website) 

• MMBTU to 1000 SCM conversion factor = 39.68254 

• As per agreement, the transportation cost has been escalated by 3%. 

12.2.3 The petitioner submits the gas price projections in table below 

Table 40: Gas Price Projection 

Namrup  Replacement Power Station  2021-22 (from Oct 
2021 onwards) 

2022-23 2023-24 2024-25 

A.  Gas supplied by OIL, Duliajan (APM) 

1.00 Basic Price (for G.C.V. 10000)/ 1000 
SCM   

5079.38 5079.38 5079.38 5079.38 

2.00 Basic Price after adjustment with 
CV 

4675.47 4675.47 4675.47 4675.47 

3.00 Marketing Margin (for NCV 10000) 
/1000 SCM 

200.00 200.00 200.00 200.00 

4.00 Marketing Margin after adjustment 
with CV 

165.88 165.88 165.88 165.88 

  Total 4841.35 4841.35 4841.35 4841.35 

5.00 VAT @ 14.5% on above  702.00 702.00 702.00 702.00 
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Namrup  Replacement Power Station  2021-22 (from Oct 
2021 onwards) 

2022-23 2023-24 2024-25 

  Total (A) 5543.34 5543.34 5543.34 5543.34 

B. T.C. for Transportation of the OIL Gas by AGCL 

1.00 T.C./ 1000 SCM @ Rs. 1.81 / 
MMBTU 

70.14 72.24 74.41 76.64 

2.00 GST @ 12% 8.42 8.67 8.93 9.20 

  Total (B) 78.56 8.67 8.93 9.20 

C. Landed price of gas supplied to 
NTPS (A+B)/ 1000 SCM      

5621.90 5552.01 5552.27 5552.54 

 

12.2.4 The Petitioner prays to the Hon’ble Commission to approve the projected Fuel 

cost Price for LRPP for FY 2019-20 to FY 2021-22 as shown in the table above. 

12.3 Incentives 

12.3.1 APGCL submits that the Incentives for FY 2019-20 to FY 2021-22 will be claimed 

in True-up as per Regulations. 

 Summary of submissions for MYT period of FY 

2022-23 to FY 2024-25 

13.1 Summary  

13.1.1 The Summary of the MYT for FY 2022-23 to FY 2024-25 for NRPP is shown 

below. 

Table 41: MYT for FY 2022-23 to FY 2024-25 for NRPP  
(Rs. Crore) 

Sl. 
No 

Particulars 
2022-23 2023-24 2024-25 

Projected Projected Projected 

  POWER GENERATION (MU)    

  Gross Generation 732.69 732.69 732.69 

  Net Generation 696.05 696.05 696.05 

  Auxiliary Consumption Loss % 5.00% 5.00% 5.00% 

        

 I Fixed Charges       

  Operation & Maintenance Expenditure 22.90 23.94 25.04 

  Interest & Finance Charges 64.04 58.75 53.84 

  Interest on working Capital 6.08 6.05 6.03 

  Depreciation 45.37 45.39 45.47 

  Return on Equity 41.90 41.90 41.90 

  Less: Other Income 0.00 0.00 0.00 

  Total Fixed Charges 180.28 176.02 172.27 

II Fuel Cost 87.86 87.86 87.86 

IV Total Revenue Requirement 268.14 263.88 260.14 
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Sl. 
No 

Particulars 
2022-23 2023-24 2024-25 

Projected Projected Projected 

     

  Fixed charges (Rs. / kWh) 2.59 2.53 2.48 

  Energy charges (Rs. / kWh) 1.26 1.26 1.26 

 V Proposed tariff (Rs. / kWh) 3.85 3.79 3.74 

 

 

13.2 Net Annual Revenue Requirement  

13.2.1 The Net Annual Revenue Requirements for FY 2022-23 to FY 2024-25 are as 

shown in the tables below. 

Table 42: Net Annual Revenue Requirements for NRPP for FY 2022-23 to FY 2024-25 
(Rs. Crore) 

Particulars 
2022-23 2023-24 2024-25 

Projected Projected Projected 
Total Fixed Charges 180.28 176.02 172.27 

Fuel Cost 87.86 87.86 87.86 

Total Revenue Requirement 268.14 263.88 260.14 

13.1 Tariff for NRPP for FY 2022-23 

13.1.1 The tariff proposed for NRPP for FY 2022-23 is as shown below 

Table 43: Tariff proposed for NRPP for FY 2022-23  
(Rs. Crore)  

Particulars  

Annual fixed charges (Rs crore) 180.28 

Monthly fixed charges (Rs crore) 15.02 

Energy charge rate (Rs. / kWh) 1.26 

 

13.1.2 The Petitioner prays to the Hon’ble Commission to approve the Net 

Annual Revenue Requirement for FY 2022-23 to FY 2024-25 as discussed in the 

tables above. 

  



 

 

Annexures 
 

 

Sl. No. Particulars Annexure(s) 

1.  COD declaration Certificate as on 16th July 2021 Annexure 1 

2.  
Auditor Certificate for the capital expenditure undertaken up to 16th 
July 2021 (COD) 

Annexure 2 

3.  EPC Contract Copy Annexure 3 

4.  
Copy of relevant excerpts from CERC order no. 15 of 2014 dated 
05.02.2016 

Annexure 4 

5.  
Ministry of Power document of ‘Normalization Document and 
Monitoring & Verification Guidelines’ for Thermal power plants 

Annexure 5 

6.  Performance Guarantee Test Report of NRPP Annexure 6 

7.  PFC Loan Details for FY2021-22 (April to September) Annexure 7 

8.  State Govt. of Assam Interest Rate Certificate for FY2021-22 Annexure 8 

9.  Regulatory Formats Annexure 9 
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SUPPLYCONTRACT
(Contract No APGCL/ CGM (Gy NRPP/ Main Plant/ BHEL/ Contraet/ 52 Dt. 15-09-09) 

This agreement (the "Cover Agreement') is made this 15 (day) of September Two Thousand and 
Nine by and between Assam Power Generation Corpn. Limited, having its registered office at 
Assam Power Generation Company Ltd, Bijulee Bhawan, Paltanbazar, Guwahati - 781001

(hereinafter referred as a "Owner" or "Purchaser" or APGCL or Company or First Party which 

expression shall include its administrators, successors, executors and assigns thereof) of the one part 

AND 

Bharat Heavy Electricals Limited (BHEL), a company registered under the M/s 
Company's Act, 1956 having its registered office at BHEL House, Siri Fort, New Delhi-

110 049 (hereinafter referred as a "Contractor" or BHEL which expression shal inchude 
its successors and permitted assigns thereof) on the other part 

APGCL and BHEL shall each individually be refered to as a "Party" and collectively as the " 

Parties"
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WHEREAS APGCL is desirous of setting up its Gas Based Combined Cycle Power Plant Phase-I at 
Namrup Thermal power Station (NTPS), Dibrugarh District, Assam, with gross capacity of 100 
MW and has invited bids for design& eng1neering, manufacture, fabrication, assembly, shop testing, packing & forwarding of Plant and Equipment (as defined in the GCC) for the said project (the "Supply") 

AND WHEREAS the Company had invited a Tender enquiry vide their Tender Specification No. K7205-SPC-001 for the Supply. 

AND WHEREAS the Contractor represents that it has expertise and technical know-how in respect
of the said Supply and had submitted its offer for 100 MW (hereafter called the "Project") in response to the above said Tender enquiry of the Company vide the Contractor's offer No. MS-1-
07-E-0040 dated 15.03.08

AND WHEREAS pursuant to the above and the discussions conducted with the Contractor, the Company has awarded to the Contractor the Contract for the said Supply by its LOI No. APGCLCGM (G)NRPP/EPC/224 dated 31.12.08 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

a) APGCL agreed to sign this contract agreement after mutual consent with BHEL that BHEL will submit the tentative monthly billing schedule/ cash flow interlinked with PERT Network by 30 October 2009 and APGCL will approve the same within 2 (two) monthsfrom the date of submission. This will form a part of the contract. 

words

b) Except for words and expressions specifically defined in this Cover Agreement, and expression used herein shall have the same meaning as are respectively assigned to them in the Special Conditions of Contract and the General Conditions of Contract. 
cThe following documents annexed herewith shall be taken as mutually explanatory of one another and shall be deemed to form and be read and construed as integral parts of nis Contract: 

|BookI The Contract Agreement , Acceptance of LOI and copy of LOl Post Bid Correspondence between BHEL and APGCLL' Post Bid MOM 
BHEL's OFFER 

Book II 

Envelope-I (Bid Security) 
Envelope-Il A ( Covering Letter, Qualification Data, and Techno- Commercial Schedules) 

Book II 

ce o ol the APOO Ele 
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BHEL's OFFER- 
Book IV Envelope-11 B( Technical Write-Ups, Technical Data Sheet and Drawings 

EnvelopeII(Price Proposal) 
APGCL SPECIFICATION 

Amendment Issued 
Volume-I (Contract Conditions) 
Volume-II(General and Mechanical) 

Book V 

APGCL SPECIFICATION 
Book VI Volume-llI (Electrical, Instrumentation & Control) 

Volume-IV ( Civil Structural and Architectural) 
APGCL SPECIFICATION 

Volume-V (Technical Schedules and Drawings) 
Volume-VI(Price Schedule) 

Book VII 

In case of any discrepancy, conflict or dispute between the documents comprising the Contract, 

they shall be referred to the documents in order of priority as cited below: 

i). This Cover Agreement 

i) Letter of Intent dated 31.12.2008 (LOI) 

ii) Revised price proposal

iv). Post bid minutes of meeting along with relevant correspondences till signing of the 

Contract. 
BHEL techno-commercial offer comprising Envelope-I (Bid Security) Envelope-II A ( 

v 
Covering Letter, Qualification Data, and Techno-Commercial Schedules) Envelope-Il B 

(Technical Write-Ups, Technical Data Sheet and Drawings) and original price proposal 

submitted as part of BHEL's Offer 

APGCL specifications, Volume I-VI as set out in Books V to VII. vi) 

The Contract constitutes the entire Agreement as stipulated above in clause (c)between the 
Company and the Contractor, with respect to the Supply and supersedes all communication, 

negotiations and agreements (whether written or oral) of the parties with respect thereto

made prior to the date of Agreement. 

The Contractor hereby covenants with Company to undertake the design, engineering, 
manufacture, fabrication, assembly, shop testing. packing & forwarding of the Plant and 
Equipment in conformity in all respect with provisions of the Contract and in consideration 

of the carrying out of the Supply by the Contractor, the Company hereby covenants to pay 
the amounts at the times and in the manner described hereinafter. 
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SUPPLY PRICE: 
The break-up of the Supply Price shall be as under, subject to adjustment as per Clause 11.2 of 
the GCC, and are detailed in the annexed documents: 

SI No Item Description 
Supply Ex- works including Excise duty10 % 

Education cess @3% and CST @2% 
Mandatory spares including freight charges 
Total 

PriceRupees in Crores 
355.9 

2 44.4 
400.3

(Rupees four hundred crores 

thirty lakh only).J 

gcOMPLETION SCHEDULE: 
The project completion schedule shall be thirty-five (35) months from the date of issue of 
full advance which is 09.02.09. 

h) TERMS OF PAYMENT
For Supply of Equipment 

Percentage of 
Supply Price 

Conditions to be 
Nature of Payment 

fulfilled 
A. Supply FOB/Ex-Works) 

As laid down in clause no. 8.3.1 of 
i) Initial Advance 5% Tender Specification Vol - I Section

3 
5e%Progressive on approval of Drgs. by 

the Owner. 
65% Certification by the APGCL.

i) Payment for engineering drawing 

ii) Prorata payment against supply of 
Goods at site & Production of 
Material Receipt Certificate by 
Contractor 

10% Certification by the APGCLiv) Completion of erection & 
commissioning against mile stones
indicated in the Contract. 

v) On completion of Reliability run 
and achieving commercial 

operation. 5% Certification by the APGCL 
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vi) Successful demonstration of 
performance guaranteed 
parameters in accordance with the 
Contract requirements and 

taking over of the plant.
B. Supply of Spares

1) Advance

10% Presentation of acceptance 
certificate issued by the APGCL 

10% Along with LOI. 

2) On receipt of spares at the site 
and handed over to the purchaser 

Prorata basis for each item of spares 
on certification by APGCL. 

90%| 

i) MODE OF PAYMENT 

All payments except advance payment and last payment shall be paid through irrevocable 

letter of Credit to be opened by Owner. 

D ZERO DATE OF CONTRA 
The zero date of the contract shall be reckoned from. 09-02-2009. 

k) WARRANTY PERIOD:

The Warranty shall be for a period of twelve (12) calendar months commencing from the 

date of completion of reliability run of Combined Cycle Power Plant i.e as per tender 

specification and subsequent MOM. 

D LIOUIDATED DAMAGES; 

The Liquidated Damages on account of delay in execution and non fulfillment of 

performance guarantee shall be as per Tender Specification and subsequent MOMM. 

m) LAWS COVERING THE CONTRACT: 

This contract shall be in all respect be construed in accordance with Indian law in force from 

time to time. 

The governing language of the Contract shall be English. HEAV 
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n) NOTICES:

Any Notice to be given under the Contract shall be sent to the Owner or the Contractor, as 
the case may be, at the address below:

Owner: Contractor 

Assam Power Generation Corporation Limited,
Bijulee Bhawan, Paltanbazar 
Guwahati-781001 

Bharat Heavy Electricals Limited
BHEL House, Siri Fort 
Power Sector (Marketing) 
New Delhi -110049 

o) No amendment or modification or change or deletion to this Contract shall be effective, 
unless evidenced in writing and duly signed by the authorized representatives respectively of the 
Owner and the Contractor. 

P) This Agreement or Contract is executed in counter-parts, each of which shall be deemed to be 
original and retained by each of the Parties but together they shall constitute one and the same
Agreement. 

IN WITNESs WHEREOF the Owner and the Contractor have caused this Agreement to be duly 
executed by their duly authorized representatives as of the day, month and year herein above written 

.For and on behalf of 
Assam Power Generation Corpn. Limited 

For and on behalf of 
BHARAT HEAVY ELECTRICALS LIMITED 

By By 

Name: Arun kumar Lc» Name: T.K. DAS 
Adone

CMnerlManager(Gn 
Title: rd Fioo Title:Title: A Power Generation Corpn. Li 

WITNESSES 

Name: M kuT DAS Name:1RIPRARi KmARR 
Senier Manager (Tech.

Olo the e Assam lower Generation. Corpn. Ltd. 

Bijulee Bhawan, Guw ahati- Title: 

ie, 
e MD ElectORce ot 
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Rs. Rs. 100 
ONE 

5. 100 HUNDREDRUPEES

HTRT INDIA 

INDIA NON JUDICIAL
A 819028 XH4 ASSAM 

SERVICEScONTRACT
Contract No APGCL/ CGM (G) NRPP/ Main Plant/ BHELU Contract/ 53 De. 15-09-09) 

This agreement (the "Cover Agreement") is made this 15 day) of September Two Thousand Nine 
by and between Assam Power Generation Company Limited. having its registered office at Assam 
Power Generation Corporation Ltd, Bijulee Bhawan. Paltanbazar Guwahati - 781001 and (hereinafter referred as a "Owner" or "Purchaser" or APGCL or Company or First Party which 
expression shall include its administrators, successors. executors and assigns thereof) of the one part 

AND 

arat Heavy Electricals Limited ("BHEL", a company registered under the Ms 
Company's Act, 1956 having its registered office at BHEL House, Siri Fort, New Delhi-
110 049 (hereinafter referred as a "Contractor" or "BHEL" which expression shall in�lude its successors 
APGCIL and BHEL shall each individually be referred to as a "Party" and collectively as the Parties

permitted assigns thereof) the other part 
and 

on 

WHEREAS APGCL is desirous of setting up its Gas Based Combined Cycle Power Plant Phase-lHat Namrup Themal power Station (NTPS), Dibrugarh District, Assam, with gross capacity of 100 MW and has invited bids for civil works; port handling, and port charges for the imported goods,further loading, inland transportation for delivery at Site, inland transit insurance, unloading, 
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storage, handling at site of all goods to be used for the Project; installation; insurance covers other 

than inland transit insurance; testing, commissioning and conducting guarantee tests in respect of 

the facility and all other services specified in the Contract (together the "Services") 

AND WHEREAS the Company had invited a Tender enquiry vide their Tender their Tender

Specification No. K7205-SPC-001 for the provision of the Services. 

AND WHEREAS the Contractor represents that it has expertise and technical know-how in respect 

of the said Services and had submitted its offer for 100 MW (hereafter called the "Project") in 

response to the above said Tender enquiry of the Company vide the Contractor's offer No. MS-1- 

07-E-0040 dated 15.03.08. 

AND WHEREAS suant to the above and the discussions conducted with the Contractor, the 

Company has awarded to the Contractor the Contract for the provision of the Services, by its LOI 
No. APGCL/CGM (GNRPP/EPC/224 dated 31.12.08 and the Effective Date of commencement of 
this Contract and on the terms and conditions as agreed to by the two parties is the date of release of 

full initial advance, which is 09.02.2009. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

a) APGCL agreed to sign this contract agreement after mutual consent with BHEL that BHEL will 
submit the tentative monthly billing schedule/ cash flow interlinked with PERT Network by 30 
October 2009 and APGCL will approve the same within 2 (two) months from the date of 
submission. This will fom a part of the contract. 

b) Except for words and expressions specifically defined in this Cover Agreement, words and 
expression used herein shall have the same meaning as are respectively assigned to them in the 

Special Conditions of Contract and the General Conditions of Contract. 

e) The following documents annexed herewith shal be taken as mutually explanatory of one 
another and shall be deemed to form and be read and construed as integral parts of this Contract 

The Contract Agreement. Acceptance ofLOI and copy of LOI 
Post Bid Correspondence between BHEL and APGCL
Post Bid MOM 
BHEL's OFFER 

Envelope-1 (Bid Security) 

Book 
Book II 

Book III 
Envelope-1l A ( Covering Letter, Qualification Data, and Techno-

Commercial Schedules) 
BHEL's OFFER 

Envelope-Il B (Technical Write-Ups, Technical Data Sheet and Drawings) 
EnvelopeIII(Price Proposal) 

Book IV 

APGCL SPECIFICATION 
Amendment Issued

Volume-I (Contract Conditions) 

Book V 
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Volume-11(General and Mechanical ) 

APGCL SPECIFICATION
Book VI Volume-11 (Electrical, Instrumentation & Control) 

Volume-IV ( Civil Structural and Architectural) 
APGCL SPECIFICATION 

Volume-V (Technical Schedules and Drawings) 
Volume-VI (Price Schedule) 

Book VIl 

In case of any discrepancy, conflict or dispute between the documents comprising the Contract, 
they shall be referred to the documents in order of priority as cited below:: 

i). This Cover Agreement 

i) Letter of Intent dated 31.12.2008 (LOT) 

iii) Revised price proposal 

iv) Post bid minutes of meeting along with relevant correspondences till signing of the 

contract. 

v)BHEL techno-commercial offer comprising Envelope-I (Bid Security) Envelope-ll A ( 

Covering Leter. Qualification Data, and Techno-Commercial Schecules) Envelope-ll B 

(Technical Write-Ups, Technical Data Sheet and Drawings) and original price proposal
submitted as part of BHEL's Offer

APGCL specifications, Volume IVI as set out in Books V to VTI 
vi) 

d) The Contract constitutes the entire agreement as stipulated above in ciause (c) between the 

Company and the Contractor, with respect to the Services and supersedes all communication, 

negotiations and Agreement (whether written or oral) of the Parties with respect thereto made 

prior to the date of Agreement. 

e) The Contractor hereby covenants with Company to perform all Services in conformity in all 

respect with provisions of the Contract and in consideration of the provision of the Services by 
the Contractor, the Company hereby covenants to pay the amounts at the times and in the 

manner described hereinafter 
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SERVICES PRICE;
The break-up of the Services Price for the Services covered under this Contract shall be as under 

Price Rupees in Crores 
44.00
114.50 
5.80 

164.30 

Item Deseription 
Erection & Commissioning including service tax @12.36 % 

Civil works including service tax @4.12 % on composite basis
Freight Charges for Main Equipments 
Total Prices inclusive of Service tax 

SI. No. 

(Rs. One Hundred sixty 
four crores and thirty

lakhs only) 

g) COMPLETION SCHEDULE: 
The project completion schedule shall be thirty-five (35) months from 09.02.09

TERMS OF PAYMENT: 
DFor Civil Works and Erection,Testing and Cemmissioning 

Percentage of 
Service Price

Conditions to be fulflled Nature of Payment

Ciil Works and Erection/ testing/Commissioning 
As laid down in clause no. 

5% |8.3.2 of Tender Specification 
Vol-1 Section-3 

80% | Progressive payments as per 
agreed PERT network and 
interlinked monthly billing 
schedule/ cash flow certified 

i) Initial advance 

i) Prorata payment against progress made 

by APGCL 
ui) On completion of Reliability run and achieving 

commercial operation. 
iv) Successful demonstration of performance and 
guaranteed parameters in accordance with the 

Contract requirements and taking over. 
v) Taking over of the complete Plant and submission

of"As-builr"drawings.

5% Certified by the APGCL

7.5% Certifed by the APGCL 

On completion of total Work 
2.5% 

as per Contract.

I) For Transportation of Equipments

Percentage of 
Service Price 

Conditions to be fulfilled Nature of Payment

100% Certified by the APGCL On receipt of Material at Site 
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) MODE OF PAYMENT 
All payments except advance payment and last payment shall be made through irrevocable letter of 

Credit to be opened by Owner.

) ZERO DATE OF CONTRACT: 

The zero date of the contract shall be reckoned from 09-02-2009. 

k) WARRANTY PERIOD 

The Warranty shall be for a period of twelve (12) calendar months commencing from the date of 

completion of reliability run of Combined Cycle Power Plant i.e as per tender specification and 

subsequent MOM. 

D LIOUIDATED DAMAGES: 

The Liquidated Damages on account of delay in execution and non fulfillment of perfomance 

guarantee shall be as per Tender Specification and subsequent MOM. 

m) LAWS CoVERINGTHE CONTRACT: 

This Contract shall be in all respect be construed in accordance with the Indian laws in force

from time to time. 
The governing language of the Contract shall be English.

n)NOTICES 

Any Notice to be given unier the Contract shall be sent to the Owner or the Contractor, as the 

case may be, at the address below: 

Contractor: Owner 
Assam Power Generation Corpn Limited, 
Bijulee Bhawan, Paltanbazar 

Guwahati -781001

Bharat Heavy Electricals Limited.1 

Power Sector (Marketing) 
BHEL House, Sin Fort, 
New Delhi-110049 

o) No amendment or modification or change or deletion to this Contract shall be effective, unless 
evidenced in writing and duly signed by the authorized representatives respectively of the 

Owner and the Contractor. 

p) This Agreement or Contract is executed in counter-parts, each of which shall be deemed to be 
original and retained by each of the Parties but together they shall constitute one and the same 

Agreement. 
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IN WITNESS WHEREOF the Owner and the Contractor have caused this Agreement to be duly 

executed by their duly authorized representatives as of the day, month and year herein above 

written.

For and on behalf of 

BHARAT HEAVY ELECTRICALS LIMITED For and on behalf of 

Assam Power Generation Corpn. Limited 

By By 

Name: A>jUn Kvmcv Da» Name 

Title: Title:

WITNESSES: 

. 1 

Name: CAS Nam kmpR 

Title. 
eer Maaer (Tecn.

Title: 'Sm kETIn 
Ofo the M.D, A*: n.Corpn. Ltd. L14 T 

crica*rr Manager (Tech.)
io the M..D., 4ssam Power Generation, Coron. Lid. 

B:lr BBawan, Guwahatiel 
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** ** ** ** 

BHARAT HEAVY ELECTRICALS LTD. 
Power Secter-Markedng 

Aslan Gemee Vig NEW DELH 110 049, INDIA 

Regtodered omee L MouE, PONT, MEW DELH-1100 

TEL (M)1912 c001101 
FAX (4)11j2 e004 172, 20493661 

Ral No. MS-1-07-0040 
Daled :06.01 2009 

s: yAPCCLc oI7a06-SPCO01 
Prolect(Phase-1) 

APGCL'Lr of ner No APGCLCGMGYNRPPIEPC224 
daed 31.122006 

Ts h erence b our propoea Na. MS-1-07-E0040 daled 15.03.08. 

toorepondence bekeaPOCL and BHEL and Leter of nient lsoued ty 

n d ped to con 
Indent iued vie your tetr under rolerence suject to he 

9 APOCL to h dnce pmentof % of contract price for Supply and 

T 
for Cond y and 

Thie enete es to sd zeo dele of conac and commieelon 

Conkrc coeda 

PERTNork w be ubed wh 15 days aer reclpt of nlal advance.

chedle ahbe ubod to APGCL wn one monh from 

M advance for t epprova 

bml the Bant Guarantee and Involces

Thendn you and aune you our best atendon suys. 

(TD 
Addl.General Managert
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ASSAM POWER GENERATION CORPORATION LTD. 

Regd. OMcr: Bljulee Ahswan, 3 nnor. Pahanbatar. Guwahxti-7*) M1, Asum 

Tcle-Fax. (0161-2739502. E-matl:apgclnrpp uyahoo.com 

A.C Bhuyran
Managing Director

No. APGCLI CGM (GV NRPP/ EPC 284 
Dated 31 Dec 2008.

S Bbarat Heavy Eleetrieals Limited. 

BHEL House 

Siri Fprt 
Nen Drihi-11042 

FanoD11-26001172 /2649356 

ATTN: Mr. T. K. Das, AGM (Mukg) 

Subjeer Letter of Intent (LOI) for thbe award of centract sor Singe point 

responsibility turnkey coatract for Supplies incading design. engineering, 

proeure ment, manufaeture, fabriecation, shap inspection & testing. pac king. 

ransportation & insuranee, Erection, lesting & commissioning including 

PC tests of the 100 MW Cas fired C'ombined Cycle Plani, Gas conditioning 

systen aleng with Gas tooster. CCompressors, 220kV Switchyard, Raw 

Water System.Water treatment Plant & C'ooling System and other system 

faciliies required for Combined Cycle Power Plant, all associated Civil & 

Structural works, Electrieal dis1ribution, fire protection, Complete 

mechanical, elecirical, instromentation and civil works, putting into 

operaion and establishing the suecessful performance during the PG tests 

of he project inchuding all other incidental services required for the 

satisfartory performance of the project. 

REF: 

Nrr o. APCCLCM (GV NRPPI EPC? Main Plant Tender :1 de 21-0 

07 
NIT Specification No K7205-SPC-001. Volume I to6 and Addendum to 

EPC Specificatson No K7205-SPC-001 dated 0701.2008 

BHEL ongnal offer refno. MS.1-07-E-0040 dated 15.03.2008 

MOM for Post Bid discussion at APGCL. CA1wahati on 22" & 23 Mav 

2008 
SAPGCL letter dalcd 29.05 2008 

6BIIEL e-mall dated 106.200% forwarding pending reply aganst Bid 

clanicauon meeltng 
7. DCPI. e-mail reference K7205:039 dated 10.06 2008 requesung BIEL. for 

fumishing balance reply for Bid clanfication mecting

8 BHEI. e-mal dated 17.06.08 forwarding their reply pend1ng technical & 

commercial 1ssues vide lerter no. MS-1-07-E-0040 dated 17 06 2008 
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9 BHEL Ietter ref no. MS-1-07-E-0040 dated 23 06.2008 for revised pice 
adjustment based on previous MOM & corespondence 

10. APGCL Ietter APGCLICGM (GYNRPP/EPC Main Plant/Tender/1265 dated 
1707.2008 

1. BHEL letter ref no. MS-1-07-E-0040 dated 21 07.2008 
12. APGCL letter no. APGCLICGM (GyNRPP/EPC/Main Plant/Tender dated 

04.09. 2008 mforming some changes in the requirement of the specification 
and requesting for submission of final prices 

13. BHEL Letter tef no. MS-1-07-E-0040 dated 29.09.2008 forwarded their
revised prices. 

14. APGCL letter ref no. APGCL/CGM (GyNRPP/EPCMain Plant/Tender 
dated 21.10.2008 

I5. MOM with BHEL at DCPL, Kolkata dated 03.11.2008 
16. APGCL letter no. APGCLICGM (GyNRPP/EPC/Main Plant/Tender dated 

14.11.2008 regarding Stack height 
17. APGCL letter No. APGCL/CGM(GYNRPP/EPC/Main Plant/Tender dated

08.11.20008 
18. BHEL Iletter ref no.MS-1-07-0040 dated 18.I1.2008 indicating reduction of 

price 10.1 Cores due to some plant equipment optimization 
19. APGCL letter no. APGCLICGM (GNRPP/EPC/Main PlantTender dated 

29.11.2008 regarding Extension of validity of ofer 
20. Record Notes of Discussion between APGCL & BHEL at BHEL officedated 24.12.2008 indicating final prices of the project 

Dear Sirs,

With reference to the above, We (Assam Power Generation Corporation Limited)ase pleased to issue this Letter of Intent (LOI) towards award of contract for above subjectwork with you for lx100MW Combined Cycle Power Plant for Namrup Replacement Power Project (Phase-1) at Namrup thermal Power Station, Dibrugarh District, Assam.

The total contract pice for carying out the scope of work after discount is as under 
SI. No. Description 

Price Rupees in CoresSupply ex-works including Excise duty @10%,Education Cess @3% and CST @ 2% FreightCharges
Erection & Commission ing including servicetax @12.36%
Civil work including service tax @ 4.12% on composite basis

Mandatory spares including freight charges

355.9 

5.8 
44.0 

14.5 

44.4 

564.6TOTAL (Rs. Five hundred sixty-four Creres and sixtylakhs on 
CGM 

Page 2 of 3 

PS-MKTG. 

NE ee Bhawa 
ELHI 

alfan Bal 



No custom duty on C IF porton Is applicable because of Deemed Export benefit.

The ahove pnces are fim toll execution of projec1. 

The terms of payment are as per NIT document and other applicable MOM & 

corespondences 

Projec Completion Schedule shall be thirty-five (35) months from the date of issue of LOI 

This Letter of Intent is not a binding obligation on APGCL and APGCL is not hable to 
compensate M:S BHEL. f the contract is not entered as said above.

You are requested to indicane your acceptance of this leter of Intent bv affixing S1ynature 
ol your duly Authorized representatne on a copy of this letter and forward the samce to us 

(APGCL immedhately 

You are also requested to depute your representative to finalize the contract ayreement 

Thankin You 

Yours favthfully. 

AC Bhuyan) 
(Manag1ng irector) 
ASSAM POWER GENERATION CORPORATION LTD 
Guwahat, Assam 

IThe PS to the Chairman for information of the charman. ASEB, Brjulee Bhawan. Guwahati-1 
2. The Chef Eng1neer tGen), APGCL, Bjulee Hhawan, Guwaha-1 

The (he General Manauer (F&A) Byulee Hhawan. Guwahat-1. This has veferenee of Board's resolution no 09 29-12-2008. 
4The Dy.General Manager(F&AL Byulee Bhawan, Guwahati-l S The General Manager, NTPS-7R6622, Namnup
. Mis DCP., 24R Park Street. Kolkata 700016 
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Annexure 4 – Copy of relevant excerpts from 

CERC order no. 15 of 2014 dated 05.02.2016 
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CENTRAL ELECTRICITY REGULATORY COMMISSION 
NEW DELHI 

 
 

Petition No. 15/MP/2014  
 
Coram:  
Shri Gireesh B. Pradhan, Chairperson  
Shri A.K. Singhal, Member  
Shri A.S. Bakshi, Member 
  

 
Date of Hearing:   30.9.2014 
Date of Order        05.2.2016 

 
In the matter of  
Relaxation of Heat Rate Norms of Assam Gas Based Power Station (AGBPP) and 
Agartala Gas Turbine Power Station (AGTPP) of NEEPCO as per provisions of 
Regulation 44 (Power to Relax) of the Central Electricity Regulatory Commission 
(Terms and Conditions of Tariff) Regulations, 2009. 

And  
In the matter of  
 
North Eastern Electric Power Corporation Limited  
Brookland Compound, Lower New Colony,  
Shillong-793 003  
Meghalaya         ….Petitioner 
 
    Vs  
 
1. Assam Power Distribution Company Ltd.  
Bijulee Bhawan, Paltan Bazar,  
Guwahati – 781001 
 
2. Meghalaya Energy Corporation Ltd.  
Short Round Road, Lumjingshai,  
Shillong – 793001 
 
3. Tripura State Electricity Corporation Ltd  
Agartala Banamalipur,  
Agartala – 799001 
         
4. Power and Electricity Department  
Government of Mizoram, 
 Power House Complex,  
Electric Veng, Aizawl – 796001 
 
5.  Electricity Department, Government of Manipur 
 Imphal Government of Manipur Keishampet, 
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determined by the Commission in terms of Section 79(1)(a) read with Section 

62(1)(a) of the Electricity Act, 2003. 

 

3. On 26.3.2009, the Commission notified the Central Electricity Regulatory 

Commission (Terms and Conditions of Tariff) Regulations, 2009 ('the 2009 Tariff 

Regulations') applicable for the period 2009-14 and in terms of Regulation 26(ii)(e) 

of the 2009 Tariff Regulations, the normative Gross Station Heat Rate (GSHR) in 

respect of the generating stations are as under : 

Name of the generating station 
Heat Rate (kCal/kWh) 

Combined Cycle Open Cycle 

Assam GPS 2400 3440 

Agartala GPS - 3500 
 

4. Based on the 2009 Tariff Regulations, the Commission vide orders dated 

6.9.2011 and 11.3.2011 in Petition Nos. 295/2009 and 299/2009  respectively 

approved the tariff for the generating stations considering the following Gross 

Station Heat Rate norms:  

Name of the generating station 
Heat Rate (kCal/kWh) 

Combined Cycle Open Cycle 

Assam GPS 2400 3440 

Agartala GPS - 3500 

 
5. Subsequently, based on the petition filed by the petitioner to revise the heat 

rate norms specified in 2009 Tariff Regulations, the Commission vide order dated 

7.6.2012 in Petition No. 133/MP/2011 revised the Heat Rate norms with observation 

that GSHR specified in 2009 Tariff Regulations for generating stations were based 

on Net Calorific Value of fuel furnished by the petitioner inadvertently during the 

finalisation of 2009 Tariff Regulations and same is required to be recomputed and 

reviewed on the Gross Calorific Value of fuel. Relevant portion of said order dated 

7.6.2012 is extracted as under: 

“19..On analysis, it is noticed that the actual energy rate recovered during the period 
2004-05 to 2007-08 was lower than the energy rate recoverable based on actual 
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consumption of fuel and the actual price of fuel. Thus, it is evident that the petitioner had 
suffered due to higher actual Heat Rate in comparison to the Heat Rate norms specified 
under the 2004 Tariff Regulations, on account of mistake attributable to it. Based on the 
above discussions, and facts on record, we are of the view that the mistake in the data 
pertaining to Gross Station Heat Rate in respect of this generating station submitted by 
the petitioner during the finalization of operational norms for 2009-14 which had resulted 
in the notification of the 2009 Tariff Regulations, appears to be genuine for which 
necessary correction is required to be undertaken, in the interest of justice. Accordingly, 
in exercise of 'Power to relax' under Regulation 44 of the 2009 Tariff Regulations, we 
relax the normative Gross Station Heat Rate in respect of AGBPP (combined cycle 
mode) specified under Regulation 26(e)(ii) of the 2009 tariff Regulations. The actual 
average Heat Rate on NCV of fuel for the period 2003-04 to 2007-08 for the generating 
station is 2369 kCal/kWh, based on which the normative Heat Rate of 2400 kCal/kWh 
has been specified under Regulation 26(e)(ii) of the 2009 Tariff Regulations. After 
conversion of the Heat Rate based on NCV of fuel to GCV of fuel, the said Heat Rate 
(combined cycle) for the generating station would be 2511 kCal/kWh (2369x1.06). It is 
noticed that the actual gross Heat Rate of GT machines of similar frame size, of 
Indraprashtha Power Generation Company Limited (IPGCL), New Delhi is found to be in 
the range of 2504 kCal/kWh and 2557 kCal/kWh during 2007-08 to 2010-11. In terms of 
the above discussions, the normative Gross Heat Rate of 2400 kCal/kWh specified in 
respect of AGBPP (combined cycle mode) under Regulation 26(e)(ii) of the 2009 Tariff 
Regulations, is revised to 2500 kCal/kWh. 

 
21. Based on the above decision, the prayer of the petitioner in paragraph 1(a) is 
disposed of by revision of Heat Rate norms for the generating stations as under: 

 

Name of the generating station 
Heat Rate (kCal/kWh) 

Combined Cycle Open Cycle 

Assam GPS 2400 3440 

Agartala GPS - 3700 

 
 
6. Gist of the submission of the petitioner in the present petition is as under: 

(a) The fuel gas to Assam Gas Based Power Project (AGBPP) and Agartala 

Gas Turbine Power Plant (AGTPP) is being supplied by M/s Oil India Ltd and 

M/s GAIL respectively. The landed cost of fuel gas comprising price of fuel 

gas and transportation charge is recoverable from the beneficiaries based on 

the normative Gross Station Heat Rate (GSHR) and the normative Station 

Auxiliary Consumption (SAC) as specified under the 2009 Tariff Regulations. 

 

(b) Subsequently, the petitioner observed that there was an inadvertent 

problem in the operational data, more specifically in the normative Gross 

Station Heat Rates prescribed by the Commission in the 2009 Tariff 



 

 

 

 

 

 

 

 

 

 

Annexure 5 – Ministry of Power document of 

‘Normalization Document and Monitoring & 

Verification Guidelines’ for Thermal power 

plants 



MINISTRY OF POWER
GOVERNMENT OF INDIA

MINISTRY OF POWER
GOVERNMENT OF INDIA

NORMALIZATION DOCUMENT AND  
MONITORING & VERIFICATION 
GUIDELINES

Thermal Power Plant Sector
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Station Loading Factor (%)
 =([{U# 1 loading factor (%) X U# 1 Gross 

Generation (MU)} +{ U#2 loading factor 
(%) X U# 2 Gross Generation (MU)} + … 
… …]  )/(Station Gross Generation (MU))

Station Gross Generation(MU)
 =(U#1 Gross Generation (MU) + U#2 

Gross Generation (MU) + … … …) 
Station Net Generation (MU)
 =  Station Gross Generation (MU)x[1– APC 

(%)/100]

Station OGHR (kcal/kWh)
 =([{U#1 OGHR (kcal/kWh) X U#1 Gross 

Generation (MU)} +{ U#2 OGHR (kcal/
kWh) X U#2 Gross Generation (MU) }+… 
… … …] )/(Station Gross Generation 
(MU))

6. Formula for Target Setting
Section 6.01 Formula for target setting for 

Coal based Thermal Power Plant
(a) Design Net Heat Rate

Station Installed Capacity (MW) 
 = [U#1 Capacity (MW) + U#2 Capacity 

(MW) + … … … …]

Station Design Boiler Efficiency
 =([{U#1 Installed Capacity (MW) X 

U#1 Boiler Efficiency(%)} + {U# 2 
Installed Capacity (MW) XU# 2 Boiler 

Station DGHR(kcal/kWh)
=([{U# 1 DGHR X U# 1 Installed Capacity (MW)}+ U# 2 DGHR X U# 2  Installed Capacity (MW)} +… … … …])/

(Station Installed Capacity (MW))

Station Design Net Heat Rate (kcal/kWh) =
(Station DGHR (kcal/kWh)

(1-%Operating APC))

Where
DGHR =  Design Gross Heat Rate (kcal/kWh)
THR =  Turbine Heat Rate (kcal/kWh)
DNHR =  Design Net Heat Rate (kcal/kWh)
APC= Auxiliary Power Consumption (%) 
[Operating APC in Baseline Year]

(b) Operating Net Heat Rate
Station Operating Load (MW)
 =  U#1 Operating Load (MW) + U#2 

Operating Load (MW) + … … 

Operating Load (MW) 
 = Unit Gross Generation (MWh)/Unit 

Operating hours 

Station ONHR (kcal/kWh) =
Station ONHR (kcal/kWh)

1-%Operating APC

Efficiency(%)} +… … … …] )/( Station 
Installed Capacity (MW))

Station THR (kcal/kWh)
 =([{U# 1 THR X U#1 Installed Capacity 

(MW)} + {U#2 THR X U#2 Installed 
Capacity (MW)} + … … … …])/
(Station Installed Capacity (MW))

Unit  DGHR (kcal/kWh)
 = Unit THR (kcal/kWh)/Boiler 

Efficiency (%)
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Where
OGHR =  Operating Gross Heat Rate
ONHR =  Operating Net Heat Rate
APC=Auxiliary Power Consumption [Operating 
APC in Baseline Year]

(c) Heat Hate Reduction Target
 The target in Thermal Power Sector under 

PAT Scheme is set by taking the deviation 
of NHR of Baseline year and design NHR. 
Based on the deviation percentage (to 
design), the target values for Heat Rate 
reduction are set in the slab.

 Let the deviation percentage be “X”, then 
 If X is <= 5(five), then the HR reduction 

target is 10% of the deviation. 
 If X is >5, but <=10, then the HR reduction 

target is 17% of the deviation. 
 If X is >10, but <=20, then the HR reduction 

target is 21% of the deviation. 
 If X is >20, then the HR reduction target is 

24% of the deviation. 
(d) Coal based thermal Power Plant Station 

Target Net Operating Heat Rate without 
Normalization

 The Station Net Operating Heat Rate 
without Normalization is the ONHR of 
baseline year minus the heat rate reduction 
target given to it.

Target Sation ONHR (kcal/kWh)
 =  Station Operating NHR  for BY- Heat 

Rate Reduction Target

Where
OGHR =  Operating Gross Heat Rate
ONHR =  Operating Net Heat Rate
APC= Auxiliary Power Consumption

This Heat Rate has to be attained by the Station. 
If the station fails to meet its target, i.e., operates 

on a Heat Rate higher than the target, penalty 
will be levied on the Station. On the other 
hand, if the station over achieves its target, i.e., 
operates at a Heat Rate lesser than the target , it 
will be granted E-Certs, which can be traded in 
open market.  

Section 6.02 Formula for target setting for Gas 
based Thermal Power Plant

(a) Design Parameters

Station Installed Capacity (MW) 
 = [U#1 Capacity (MW) + U#2 Capacity 

(MW) + … … … …]

Station Design Module Efficiency
 =([{U#1 Installed Capacity (MW) X U#1 

Module Efficiency} + {U# 2 Installed 
Capacity (MW) XU# 2 Module Efficiency} 
+… … … …] )/( Station Installed Capacity 
(MW)) 

Station Module Heat Rate (Gross Heat Rate) 
(kcal/kWh)
 =([{U#1 THR X U#1 Installed Capacity 

(MW)} + {U#2 THR X U#2 Installed 
Capacity (MW)}+])/(Station Installed 
Capacity (MW))

 Station Design Net Heat Rate (kcal/kWh)

=
(Station DGHR (kcal/kWh)

(1-%Operating APC)

(b) Operating Parameters
 Station Operating Load (MW)=U#1 

Operating Load (MW)+U# 2 Operating 
Load (MW)+...

Station Gross Generation(MU)=
 (U#1 Gross Generation (MU)+U#2 Gross 

Generation (MU) + …) 

Station OGHR (kcal/kWh)
 =([{U#1 OGHR (kcal/kWh) X U#1 Gross 

Generation (MU)} +{U#2 OGHR (kcal/
kWh)  X U#2 Gross Generation (MU) }+… 



 

 

 

 

 

 

 

 

 

 

Annexure 6 – Performance Guarantee Test 

Report of NRPP 
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CONTENTS 
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1.0 INTRODUCTION 

2.0 
COMBINED CYCLE POWER OUTPUT AND  HEAT 
RATE CALCULATIONS 

3.0 AUXILIARY POWER CALCULATION 

4.0 NOX EMISSIONS CALCULATION  

5.0 NOISE LEVEL CALCULATION 

6.0 LOG SHEETS FOR COMBINED CYCLE 

7.0 CALIBRATION CERTIFICATES / TEST CERTIFICATES 
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1.0 INTRODUCTION 
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1.0 INTRODUCTION 

As per the contract with Assam Power Generation Corporation Ltd (APGCL), BHEL 
has supplied and commissioned Combined Cycle Power Project at NAMRUP, 
Assam, India.  

Performance Guarantee (PG) test was performed for the one module of 1 X 100 MW 
APGCL combined cycle plant on 5th Sep 2021 in order to demonstrate the 
performance of the module (Gas Turbine, Heat Recovery Steam Generator and 
Steam Turbine together) with Gas Turbine running on Natural Gas. 

The test had been carried out to evaluate the Gross output at 100% Combined Cycle 
Base load and Gross Heat rate at 100% & 75% Combined Cycle load. 

The site results are corrected for the site conditions deviating from design conditions 
to compare the obtained results with the guaranteed values. 

This PG test report is for 1 x Fr-6FA+e GTG, 1 no of unfired Triple pressure HRSG, 1 
no of matching STG and other associated auxiliaries. Description of the procedure 
adopted, instruments used, calculation, Test results and conclusions are given in the 
following chapters of this report. 

1.1 PROJECT DESCRIPTION 

1.1.1 The Combined Cycle Power Plant consists  

• One no. Fr-6FA+e Gas Turbine  
• One no.  Unfired Triple Pressure HRSG 
• One no. Steam Turbine 
• Associated auxiliaries. 

1.2 TEST OBJECTIVE 

1.2.1 The objective of the performance test is to demonstrate and document the 
Combined cycle performance of the plant at the rated site conditions as per 
guaranteed values agreed between APGCL and BHEL. Following are demonstrated in 
the test. 



Fo
rm

 N
o:

 

PE&SD 

BHARAT HEAVY ELECTRICALS LIMITED 
PROJECT ENGINEERING & SYSTEMS DIVISION 

Hyderabad 

PERFORMANCE GUARANTEE TEST REPORT 
FOR 

 1x100MW NAMRUP REPLACEMENT POWER PROJECT, 
NAMRUP, ASSAM 

PEMC-07561 

Rev. No. 00 

Page 5 of 170 

 

CO
PY

RI
G

HT
 A

N
D 

CO
N

FI
DE

N
TI

AL
 

Th
e 

in
fo

rm
at

io
n 

on
 th

is 
do

cu
m

en
t i

s t
he

 p
ro

pe
rt

y 
of

  B
HA

RA
T 

HE
AV

Y 
EL

EC
TR

IC
AL

S 
LI

M
IT

ED
, 

It 
m

us
t n

ot
 b

e 
us

ed
 d

ire
ct

ly
 o

r i
nd

ire
ct

ly
 in

 a
ny

 w
ay

 d
et

rim
en

ta
l t

o 
th

e 
in

te
re

st
 o

f t
he

 c
om

pa
ny

. 

a) Gross Combined Cycle Power Output 
b) Gross Combined Cycle Heat Rate (Weighted of 100% & 75% Base load) 
c) Auxiliary Power Consumption for 100% base load operation. 
d) NOx Emissions 
e) Noise Level 

1.3 SCHEME OF INSTRUMENTS 
 

1.3.1 Calibrated RTDs, pressure transmitters, hygrometer were used to measure the 
temperature, pressure, relative humidity at various locations in the plant. Relevant 
certificates are attached with this report. 

1.3.2 Calibrated power meters are used for measuring power output from GTG & STG. 

1.3.3 Gas fuel flow readings were taken from Fuel flow meter located near GT inlet. 

1.3.4 The Gas sample collected in presence of APGCL and BHEL. 

1.3.5 The readings taken during the test are enclosed with this report. 

1.4 ACTUAL TEST 

1.4.1 Performance Guarantee test was conducted in line with ASME-PTC-46 for combined 
cycle as mutually agreed with customer.  

Test time and duration was mutually agreed with customer as below 

 
Sl. No Test Description Start time End time 

1 
Combined Cycle PG Test 

– 100% base Load 
09:40 Hrs of 

05/09/21  
10:40 Hrs of 

05/09/21 

2 
Combined Cycle PG Test 

– 75% base Load 
11:40 Hrs of 

05/09/21 
12:40 Hrs of 

05/09/21 
 

1.4.2 Representative of following parties were present for the performance guarantee 
test. 

APGCL  - APGCL, Namrup 

BHEL           - PE&SD Hyd, HPEP Hyd, HPBP Trichy, PSER & PSTS Noida 
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1.5 RESULTS AT GLANCE: 

 
A. PLANT GUARANTEES 

 

Sl. 
No 

Parameter 
Guaranteed 
Value as per 

contract 

Test result 
after 

correction 
Remarks 

1 

Combined Cycle Gross 
Power Output at GT 100% 
based load at rated site 
ambient condition. 

98400 kW 101142 kW 

Plant is 
delivering better 

power output 
than guaranteed 

2 

Weighted Gross Plant Heat 
rate of GT 100% base load 
& 
GT 75% load at rated site 
ambient conditions 
(Weighted average gross 
heat rate of CCPP = CCPP 
Weighted Gross Heat Rate 
= 
(4 x HR100 + 3 x HR75)/7 

1705.8 
Kcal/kWhr 

1674.0 
kCal/kWh 

Plant is working 
at better Heat 

Rate output than 
guaranteed 

3 

Guaranteed CCPP Auxiliary 
Power requirement at GT 
100% base load at rated site 
 ambient condition 

6200 kW 4,753.14 kW 

Plant is operating 
with lesser Aux. 

power 
consumption 

than guaranteed 
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B. DEMONSTRATION TESTS     
 

Sl. No Parameter 
Performance Value 

as per contract 
Test result Remarks 

1 NOx Level 
<50  

ppmvd@15%O2 
11.3 

ppmvd@15%O2 

Plant is 
operating at 

lesser NOx level 
than 

guaranteed 

 
The test results of Combined Cycle Gross Power Output, Gross Heat Rate, Auxiliary Power 
Consumption and NOx level when corrected to guarantee conditions are better than the 
guaranteed values.  
 
Thus, the performance guarantees have been successfully fulfilled.  
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2.0 COMBINED CYCLE POWER OUTPUT  

AND  
HEAT RATE  

CALCULATIONS 
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2.0 COMBINED CYCLE  GROSS POWER OUTPUT AND GROSS HEAT RATE 
CALCULATIONS - FOR 100% CC LOAD 
 

2.1 Guarantee Conditions 
 

Sl. No. Parameter Value 

1 
Combined Cycle Gross Power 
Output 

98400 kW 

2 
Combined Cycle Gross Heat Rate 
(Weighted Average) 

1705.8 Kcal/kWhr 

3 
Auxiliary Power requirement at 
100% Base Load Operation 

6200 kW 

5 Ambient temperature 35 Deg C 

6 Relative Humidity 60 % 

7 Site ambient pressure 9986 mBar 

8 Cooling water temperature 32 Deg C 

9 Frequency 50 Hz 

10 Fired Hours 0 Hrs 

11 Power Factor 0.8 
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2.2 Average values of actual site conditions 

• Test date  : 05-09-2021 
• Test Duration   : 09.40 to 10.40 Hrs 
• Load Condition : 100% GT Base Load Operation 

 

Sl. No. Parameter Value 

1 Ambient temperature 34.44 Deg C 

2 Relative Humidity 67 % 

3 Site ambient pressure 996 mbar 

4 Cooling water temperature 33.23 Deg C 

5 Frequency 50.06 Hz 

6 Fired Hours 3317 Hrs 

7 Power Factor of GTG 0.99 

8 Power Factor of STG 0.99 

9 GT Generator Voltage 10.53 kV 

10 STG Generator Voltage 10.62 kV 

Note: All above values are average values collected during the PG Test. Please refer 
the enclosed signed log sheets. 
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2.3 Combined Cycle Gross Power Output calculations  
(at 100% GT Base Load) 
Measured power of GTG at generator terminals = 65439 KW (Average value) After 
power factor correction. 
Measured power of STG at generator terminals = 34704 KW (Average value) After 
power factor correction. 
 
Correction Factors: 

2.3.1 Correction due to Ambient temperature 
(a) Average Measured Amb Temperature                                          -  34.44 Deg C 
(b) Amb. Temperature at Guarantee Condition                                  - 35.0 Deg C 
(c) Percentage of CC Gross Power Output at Guarantee                    - 100 % 
(d) Percentage of CC Gross Power output at actual Amb Temp – 100.3 % 
(e) Correction factor due to change in Ambient temperature   -  0.997 = (c) / (d) 

2.3.2 Correction due to Ambient pressure 
(a) Average Measured Amb Pressure                                                - 996.0 mbar 
(b) Amb Pressure at Guarantee Condition                                        - 998.6 mbar 
(c) Percentage of CC Gross Power Output at Guarantee                   - 100 % 
(d) Percentage of CC Gross Power output at actual Amb. Pressure          -  99.6 % 
(e) Correction factor due to change in Ambient Pressure        -  1.004 = (c) / (d) 

2.3.3 Correction due to Relative Humidity 
(a) Average Measured Relative Humidity                                 - 67 % 
(b) Relative Humidity at Guarantee Condition                         - 60% 
(c) Percentage of CC Gross Power Output at Guarantee             - 100 % 
(d) Percentage of CC Gross Power output at Actual RH             -  100.0 % 
(e) Correction factor due to change in Relative Humidity   -  1.000 = (c) / (d) 

2.3.4 Correction due to Frequency 
(a) Average Measured Frequency                                 - 50.06 Hz 
(b) Frequency at Guarantee Condition                        - 50 Hz 
(c) Percentage of CC Gross Power Output at Guarantee                - 100 % 
(d) Percentage of CC Gross Power output at Actual Frequency    -  100.2 % 
(e) Correction factor due to change in Frequency                -  0.998 = (c) / (d) 
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2.3.5 Correction due to Fired hours 
(a) Actual Fired Hours at the time of PG Test                 -  3317 Hrs 
(b) Fired hours at Guarantee condition                             - 0 Hrs 
(c) Percentage of CC Gross Power Output at Guarantee                  - 100 % 
(d) Percentage of CC Gross Power output at Actual Fired Hours    -  99.0 % 
(e) Correction factor due to change in Fired Hours                     -  1.01 = (c) / (d) 
(Fired Hours Correction factor is considered for the maximum fired hours 
considered to draw the curve) 

2.3.6 Correction due to Cooling water temperature 
(a) Average measured CW Temperature                   - 33.23 Deg C 
(b) CW Temperature at Guarantee condition           - 32 Deg C 
(c) Percentage of CC Gross Power Output at Guarantee                  - 100 % 
(d) Percentage of CC Gross Power output at Actual CW Temp      -  99.9 % 
(e) Correction factor due to change in CW temperature      -  1.001 = (c) / (d) 

 

2.3.7 Overall Correction 
Gross Combined Cycle Power Output =  

= 65439 + 34704  = 100143 KW 
(a) Correction factor due to change in Ambient temperature   -  0.997 
(b) Correction factor due to change in Ambient Pressure          -  1.004 
(c) Correction factor due to change in Relative Humidity        -  1.000 
(d) Correction factor due to change in Frequency                      -  0.998 
(e) Correction factor due to change in Fired Hours                   -  1.01 
(f) Correction factor due to change in CW temperature           -  1.001 

 

Corrected Combined Cycle Gross Power Output  

 = 100143 x (a) x (b) x (c) x (d) x (e) x (f) 

 = 100143 x 0.997 x 1.004 x 1.000 x 0.998 x 1.01 x 1.001 
 = 101142.9 kW 

Corrected Combined Cycle Gross Power Output at 100% Load = 101143 kW 
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2.4 Combined Cycle Gross Heat Rate calculations  
(at 100% GT Base Load) 
 
Measured Gas Flow to GT = 857.9 Am3/hr (Average value) 
Measured Gas Pressure to GT (P)      = 29.99 kg/cm2 (a) (Average value) 

     = 29.03 atm 
Measured Gas Temperature to GT (T) = 95.98 Deg C (Average value) 
Gas Molecular Weight (M)             = 16.35 (As Gas Analysis Report dated 06.09.21, Gas 

gravity * 28.97) 
Gas Compressibility Factor (Z)      = 0.9717 (As per AGA-8 1992 Calculation) 
Ideal Gas Constant (R)                   = 0.082 L atm mol-1 K-1  
Gas Density                 = 0.6917 Kg/m3 (As Gas Analysis Report dated 06.09.21) 
Gas LHV                      = 8226.89 Kcal/m3 (As Gas Analysis Report dated 06.09.21) 
Gas LHV                     = 8226.89 / 0.6917 = 11893.73 Kcal/Kg 

 

                                                              Gas flow (Am3/Hr) x P (atm) x M             
Measured Gas Flow to GT in Kg/Hr = --------------------------------------------   
                                                                          Z x R x (T+273.15) 

 

           857.9 x 29.03 x 16.35  
= -------------------------------------------- Kg/Hr 
    0.9717 x 0.082 x (95.98 + 273.15) 

Measured Gas Flow to GT = 13845 Kg/Hr 
Measured Gross Combined Cycle Heat Rate = (13845 x 11893.73) / 100143                                                    
= 1644.33 kCal/kWh 
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Correction Factors for Heat Rate: 

2.1.1 Correction due to Ambient temperature 
(a) Average Measured Amb Temperature                                          -  34.44 Deg C 
(b) Amb Temperature at Guarantee Condition                                - 35.0 Deg C 
(c) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(d) Percentage of CC Gross Heat Rate at actual Amb Temp           - 100.02 % 
(e) Correction factor due to change in Ambient temperature   -  0.9998 = (c) / (d) 

2.1.2 Correction due to Ambient pressure 
(a) Average Measured Amb Pressure                                                - 996.0 mbar 
(b) Amb Pressure at Guarantee Condition                                        - 998.6 mbar 
(c) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(d) Percentage of CC Gross Heat Rate at actual Amb Pressure       - 100.13 % 
(e) Correction factor due to change in Ambient Pressure        -  0.9987 = (c) / (d) 

2.1.3 Correction due to Relative Humidity 
(a) Average Measured Relative Humidity                                 - 67 % 
(b) Relative Humidity at Guarantee Condition                         - 60% 
(c) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(d) Percentage of CC Gross Heat Rate at actual RH                         - 100.05 % 
(e) Correction factor due to change in Relative Humidity      -  0.9995 = (c) / (d) 

2.1.4 Correction due to Frequency 
(a) Average Measured Frequency                                 - 50.06 Hz 
(b) Frequency at Guarantee Condition                        - 50 Hz 
(c) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(d) Percentage of CC Gross Heat Rate at actual Frequency             - 100.02 % 
(e) Correction factor due to change in Frequency                   -  0.9998 = (c) / (d) 

2.1.5 Correction due to Fired Hours 
(a) Actual Fired Hours at the time of PG Test                 -  3317 Hrs 
(b) Fired hours at Guarantee condition                             - 0 Hrs 
(c) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(d) Percentage of CC Gross Heat Rate at actual Frequency             - 100.23 % 
(e) Correction factor due to change in Fired Hours                 -  0.9977 = (c) / (d) 

(Fired Hours Correction factor is considered for the maximum fired hours 
considered to draw the curve) 
 



Fo
rm

 N
o:

 

PE&SD 

BHARAT HEAVY ELECTRICALS LIMITED 
PROJECT ENGINEERING & SYSTEMS DIVISION 

Hyderabad 

PERFORMANCE GUARANTEE TEST REPORT 
FOR 

 1x100MW NAMRUP REPLACEMENT POWER PROJECT, 
NAMRUP, ASSAM 

PEMC-07561 

Rev. No. 00 

Page 15 of 170 

 

CO
PY

RI
G

HT
 A

N
D 

CO
N

FI
DE

N
TI

AL
 

Th
e 

in
fo

rm
at

io
n 

on
 th

is 
do

cu
m

en
t i

s t
he

 p
ro

pe
rt

y 
of

  B
HA

RA
T 

HE
AV

Y 
EL

EC
TR

IC
AL

S 
LI

M
IT

ED
, 

It 
m

us
t n

ot
 b

e 
us

ed
 d

ire
ct

ly
 o

r i
nd

ire
ct

ly
 in

 a
ny

 w
ay

 d
et

rim
en

ta
l t

o 
th

e 
in

te
re

st
 o

f t
he

 c
om

pa
ny

. 

2.1.6 Correction due to Cooling water temperature 
(a) Average measured CW Temperature                         - 33.23 Deg C 
(b) CW Temperature at Guarantee condition                 - 32 Deg C 
(c) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(d) Percentage of CC Gross Heat Rate at actual Frequency             - 100.14 % 
(e) Correction factor due to change in CW temperature          -  0.9986 

2.1.7 Overall Correction 
(a) Correction factor due to change in Ambient temperature   -  0.9998 
(b) Correction factor due to change in Ambient Pressure         -  0.9987 
(c) Correction factor due to change in Relative Humidity        -  0.9995 
(d) Correction factor due to change in Frequency                     -  0.9998 
(e) Correction factor due to change in Fired Hours                  -  0.9977 
(f) Correction factor due to change in CW temperature           -  0.9986 

Corrected Combined Cycle Gross Heat rate Output = 1644.33 x (a) x (b) x (c) x (d) x (e) x (f) 

Corrected Combined Cycle Gross Heat Rate = 1644.33 x 0.9998 x 0.9987 x 0.9995 x 0.9998 
x 0.9977 x 0.9986 

= 1634.6 kCal / kWh 

Corrected Combined Cycle Gross Heat Rate (at 100% GT Base Load)   = 1634.6 kCal / KWHr 
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3.0 COMBINED CYCLE GROSS POWER OUTPUT AND  
GROSS HEAT RATE CALCULATIONS FOR 75% GT BASE LOAD 
 

3.1 Table of Average values of actual site conditions 
• Test date  : 05-09-2021 
• Test Duration   : 11.40 to 12.40 Hrs 
• Load Condition : 75% GT Base Load Operation 

 

Sl. No. Parameter Value 

1 Ambient temperature 35.44 Deg C 

2 Relative Humidity 62 % 

3 Site ambient pressure 995.0 mbar 

4 Cooling water temperature 33.1 Deg C 

5 Frequency 50.04 Hz 

6 Fired Hours 3319 Hrs 

7 Power Factor of GTG 0.99 

8 Power Factor of STG 0.99 

9 GT Generator Voltage 10.55 kV 

10 STG Generator Voltage 10.59 kV 

Note: All above values are average values collected during the PG Test. Please refer 
the enclosed signed log sheets. 
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3.2 Combined Cycle Gross Power Output calculations (75% GT Base Load) 

Measured power of GTG at generator terminals = 48275 KW (Average value) After 
power factor correction. 
Measured power of STG at generator terminals = 28783 KW (Average value) After 
power factor correction. 
Total Measured power from GTG & STG = 77058 KW (Average value) After power 
factor correction. 

3.3 Combined cycle Gross Heat Rate calculations (75% GT Base Load) 

Measured Gas Flow to GT = 697.1 Am3/hr (Average value) 
Measured Gas Pressure to GT (P)      = 30.02 kg/cm2 (a) (Average value) 

     = 29.06 atm 
Measured Gas Temperature to GT (T) = 96.45 Deg C (Average value) 
Gas Molecular Weight (M)             = 16.4028 (As Gas Analysis Report dated 06.09.21, 

Gas gravity * 28.97) 
Gas Compressibility Factor (Z)      = 0.9714 (As per AGA-8 1992 Calculation) 
Ideal Gas Constant (R)                   = 0.082 L atm mol-1 K-1  
Gas Density                 = 0.6940 Kg/m3 (As Gas Analysis Report dated 06.09.21) 
Gas LHV                      = 8226.56 Kcal/m3 (As Gas Analysis Report dated 06.09.21) 
Gas LHV                     = 8226.56 / 0.6940 = 11853.83 Kcal/Kg 

 

                                                              Gas flow (Am3/Hr) x P (atm) x M             
Measured Gas Flow to GT in Kg/Hr = --------------------------------------------   
                                                                          Z x R x (T+273.15) 

 

           697.1 x 29.06 x 16.4028  
= -------------------------------------------- Kg/Hr 
    0.9714 x 0.082 x (96.45 + 273.15) 

Measured Gas Flow to GT = 11287 Kg/Hr 
Measured Gross Combined Cycle Heat Rate = (11287 x 11853.83) / 77053 
                                                       = 1736.3 kCal/kWh 
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3.3.1 Correction due to Ambient temperature 
(f) Average Measured Amb Temperature                                          -  35.44 Deg C 
(g) Amb Temperature at Guarantee Condition                                - 35.0 Deg C 
(h) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(i) Percentage of CC Gross Heat Rate at actual Amb Temp           - 99.975 % 
(j) Correction factor due to change in Ambient temperature   -  1.00025 = (c) / (d) 

3.3.2 Correction due to Ambient pressure 
(f) Average Measured Amb Pressure                                                - 995.0 mbar 
(g) Amb Pressure at Guarantee Condition                                        - 998.6 mbar 
(h) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(i) Percentage of CC Gross Heat Rate at actual Amb Pressure       - 100.18 % 
(j) Correction factor due to change in Ambient Pressure        -  0.9982 = (c) / (d) 

3.3.3 Correction due to Relative Humidity 
(f) Average Measured Relative Humidity                                 - 62 % 
(g) Relative Humidity at Guarantee Condition                         - 60% 
(h) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(i) Percentage of CC Gross Heat Rate at actual RH                         - 100.05 % 
(j) Correction factor due to change in Relative Humidity      -  0.9995 = (c) / (d) 

3.3.4 Correction due to Frequency 
(f) Average Measured Frequency                                 - 50.04 Hz 
(g) Frequency at Guarantee Condition                        - 50 Hz 
(h) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(i) Percentage of CC Gross Heat Rate at actual Frequency             - 100.02 % 
(j) Correction factor due to change in Frequency                   -  0.9998 = (c) / (d) 

3.3.5 Correction due to Fired Hours 
(f) Actual Fired Hours at the time of PG Test                 -  3319 Hrs 
(g) Fired hours at Guarantee condition                             - 0 Hrs 
(h) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(i) Percentage of CC Gross Heat Rate at actual Frequency             - 100.23 % 
(j) Correction factor due to change in Fired Hours                 -  0.9977 = (c) / (d) 

(Fired Hours Correction factor is considered for the maximum fired hours 
considered to draw the curve) 
 
 



Fo
rm

 N
o:

 

PE&SD 

BHARAT HEAVY ELECTRICALS LIMITED 
PROJECT ENGINEERING & SYSTEMS DIVISION 

Hyderabad 

PERFORMANCE GUARANTEE TEST REPORT 
FOR 

 1x100MW NAMRUP REPLACEMENT POWER PROJECT, 
NAMRUP, ASSAM 

PEMC-07561 

Rev. No. 00 

Page 19 of 170 

 

CO
PY

RI
G

HT
 A

N
D 

CO
N

FI
DE

N
TI

AL
 

Th
e 

in
fo

rm
at

io
n 

on
 th

is 
do

cu
m

en
t i

s t
he

 p
ro

pe
rt

y 
of

  B
HA

RA
T 

HE
AV

Y 
EL

EC
TR

IC
AL

S 
LI

M
IT

ED
, 

It 
m

us
t n

ot
 b

e 
us

ed
 d

ire
ct

ly
 o

r i
nd

ire
ct

ly
 in

 a
ny

 w
ay

 d
et

rim
en

ta
l t

o 
th

e 
in

te
re

st
 o

f t
he

 c
om

pa
ny

. 

3.3.6 Correction due to Cooling water temperature 
(f) Average measured CW Temperature                         - 33.1 Deg C 
(g) CW Temperature at Guarantee condition                 - 32 Deg C 
(h) Percentage of CC Gross Heat Rate at Guarantee                         - 100 % 
(i) Percentage of CC Gross Heat Rate at actual Frequency             - 100.14 % 
(j) Correction factor due to change in CW temperature          -  0.9986 

3.3.7 Overall Correction 
(g) Correction factor due to change in Ambient temperature   -  1.00025 
(h) Correction factor due to change in Ambient Pressure         -  0.9982 
(i) Correction factor due to change in Relative Humidity        -  0.9995 
(j) Correction factor due to change in Frequency                     -  0.9998 
(k) Correction factor due to change in Fired Hours                  -  0.9977 
(l) Correction factor due to change in CW temperature           -  0.9986 

Corrected Combined Cycle Gross Heat rate Output = 1736.3 x (a) x (b) x (c) x (d) x (e) x (f) 

Corrected Combined Cycle Gross Heat Rate = 1736.3 x 1.00025 x 0.9982 x 0.9995 x 0.9998 
x 0.9977 x 0.9986 

= 1726.0 kCal / kWh 

Corrected Combined Cycle Gross Heat Rate = 1726.0 kCal / KWHr 

 

As per Contract, Weighted Heat rate to be guaranteed which shall be as follows: 
 
CCPP Weighted Gross Heat Rate = (4 x HR100 + 3 x HR75)/7 
 
CCPP Weighted Measured Gross Heat Rate = ( 4 X 1634.6 + 3 X 1726.0) / 7  
 
CCPP Weighted Measured Gross Heat rate = 1673.77 kcal/kw-hr.  
 

Result   

a) Corrected Combined Cycle Gross Power Output at 100% Load = 101416 kW 
b) Corrected Combined Cycle Gross Heat Rate (weighted)     = 1674 kCal/kWh 

 



 

 

 

 

 

 

 

 

 

 

Annexure 7 – PFC Loan Details for FY2021-22 

(April to September) 



ASSAM POWER GENERATION CORPORATION LTD.

MR. C.D.GOGOI

ikoj Qkbusal dkWiksZjs'ku fyfeVsM
(Hkkjr ljdkj dk mid`e)

04:06:  (624):2021-2022       fnukad /              09/04/2021

CHIEF GENERAL MANAGER (F&A)

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

fnukad - 15@04@2021 dks ns; ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dk Hkqxrku 15@04@2021 rd djsA

 fuEufyf[kr _.kksa ds fy, fnukad 15@04@2021 dks ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dh fd'rksa dk Hkqxrku ns; gS%&

fiz; egksn;@egksn;k

[k)mi;qZDr iwjh jkf'k tek djkuh gksxh rFkk nsj ls fd, x, vFkok de fd, x, Hkqxrku ij ;Fkk ykxw naMLo:i C;kt rFkk C;kt ij C;kt izHkkfjr fd;k tk,xkA visf{kr Li"Vhdj.k] ;fn dksbZ
       gS]ckn esa izkIr fd;k tk ldrk gSA Hkqxrku laca/kh vuqns'k rFkk x.kuk blds lkFk layXu gSaA  

 iathd`r dk;kZy;%& mtkZ fuf/k] 1 ckjk[kack ysu] ubZ fnYyh

Rep.Name:dem_not_hindi_pnl_em_gst

Identified Loan i`"B la /1

lanHkZ la-@ 

POWER FINANCE CORPORATION LIMITED
(A Govt. of India Undertaking)

     Regd.Office:Urja Nidhi, 1,Barakhamba Lane, New Delhi-110001 
Qksu% /Phone: 23456000, QSDl%/FAX:(11)23456292

GSTIN 07AAACP1570H1ZM

Ref. No

/ PageNo :

Dated :

/ Dear Sir/Madam,

PAYMENT OF PRINCIPAL, INTEREST, REDUCTION SUB., COMMITMENT CHARGES ETC. DUE ON : 15/04/2021 TO BE PAID ON OR BEFORE 
15/04/2021

 The instalments of Principal, Interest, Reduction Sub., Commitment Charges ect. are due for payment on or before 
15/04/2021 as per details given below :

CIN No.:L65910DL1986GOI024862

E-Mail:loanrecovery@pfcindia.com  Website:www.pfcindia.com

 

The Summary of Dues is as under:
Due for the current month                      
(+)Overdue of Previous demands - if any
(+)Interest & Penal Interest on overdue
Total Amount to be paid  

 20,15,02,002

 0

 0

 20,15,02,002

d)d`i;k uksV djsa fd ns; jkf'k dk Hkqxrku u djus ij ] fdlh _.k jokrs dks ,u ih , ds :i esa oxhZd`r djus dh vof| vc 90 fnu dj nh xbZ gS A  

a) Kindly note that, the period for classifying a loan account as NPA/Stage 3 on account of non-payment of dues has been 
   reduced to 90 days.

Quote PFC LEI 3358003Q6D9LIJJZ1614 for any payment of Rs.50 cr and above.
50 djskM :i;s vSkj mlls vf|d ds fdlh Hkh Hkqxrku ds fy, ih,Qlh ,ybZvkbZ 3358003Q6D9LIJJZ1614 bafxr djsaA  

4



MR NAWJIT BARMAN

FINANCE OFFICER

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

Copy To :

ASSAM POWER GENERATION CORPORATION LTD.

i`"B la /2

LOAN RECOVERY UNIT

/kU;okn A

Hkonh;~ ,
ikoj Qkbusal dkWiksZjs'ku fyfeVsM ds fy,

D.V.SUBBA RAO

SENIOR GENERAL MANAGER (FINANCE)

/ PageNo :

 x) ;g ekax i= vkidks f'k"Vkpkjo'k Hkstk tk jgk gSA ekax lwpuk dh izkfIr u gksuk@ vU; dksbZ xyrh foyac ls Hkqxrku djus@Hkqxrku u djus dk vf/kdkj ugha nsrh rFkk _.kdrkZ  dks 
muds        nkf;Ro ls foeqDr  ugha djrhA 

?k)  ih,Q+lh dks Hkqxrku djrs le; d`I;k cSad+ dFku esa 

M) blds vfrfjDr] ;g Hkh fuosnu gS fd] _.k&drkZZ 11-30 cts ls iwoZ ih,Qlh [kkrs esas dszfMV djuk lqfuf'Pkr djsa vkSj ftl Hkh fof/k ls Hkqxrku jkf'k tek djkbZ gks] mldh lwpuk 
QSDl@bZ esy     ds }kjk Hkh ns nsaA 

   Hkwy&pwd ysuh nsuhA

c) This Demand Notice is being sent as a matter of courtesy. Non-Receipt of Demand Notice/any mistake does not give any     
   right for late payment/non payment and will not absolve from the obligations of Borrower. 

b) The above amount is to be remitted in full and penal interest/Int on Int. as applicable shall be charged for delayed     
   and short payments.  Clarifications required, if any, may be sought subsequently. Payment instructions and calculations  
   are enclosed herewith. 

d)Kindly Indicate "APGCL - 624" in Bank Narration while making all the payments to PFC.

e)Further it is requested that, THE BORROWER MAY ENSURE CREDIT TO PFC's A/C BEFORE 11.30 AM. Please also inform the same by Fax       
/email regarding remittances. 

Thanking you,

Yours faithfully,

/ FOR POWER FINANCE CORPORATION LIMITED

vafdr djsaA  "APGCL - 624"

Errors and Omissions are excepted.

4



i`"B la /3

D.V.SUBBA RAO

D.V.SUBBA RAO

D.V.SUBBA RAO

SENIOR GENERAL MANAGER (FINANCE)

SENIOR GENERAL MANAGER (FINANCE)

SENIOR GENERAL MANAGER (FINANCE)

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

i)

ii)

iii)

2- ih,Qlh _.kdrkZvksa }kjk ns; jkf'k dk Hkqxrku bZ&Hkqxrku@vkjVhth,l iz.kkyh }kjk fd, tkus dks izkFkfedrk nsrk gS rFkk izksRlkfgr djrk gSA 

1 00030350000790 HDFC Bank K G Marg, New Delhi HDFC0000003Account No. of (IFSC code ..... )

Hkqxrku vuqns'k

uke   inuke Qksu@QSDl@bZ esy

/ PageNo :

1.All monies payable by the borrower to the Corporation shall be paid on due dates of the relevant payments to the Corporation's Accounts as given 
below:

5  ns; jkf'k dk Hkqxrku ns; frfFk ij u gksus dh fLFkfr esa] bls _.k dh 'krksZ esa pwd ekuk t;sxk rFkk _.kdrkZ pwd dh rkjh[k rd _.k dh 'krksZ ds vuqlkj naMLo:i C;kt dk Hkqxrku 
djus ds fy;s mRrjnk;h gksxkA 

2.PFC would prefer and encourage the Borrowers in remitting the dues through e-Payment/ RTGS System,For which you may like to take up with     your 
Bankers. 

3  _.kdrkZ iw.kZr% lqfuf'Pkr djsa fd ns; frfFk ij fuxe ds [kkrs esa Hkqxrku dj fn;k x;k gSA 
3.The Borrower will fully ensure that the monies are duly credited on the due dates to the Corporations's above said Accounts. 

4  _.knkrk ds i{k esa ns; lacaf/kr Hkqxrku rc vnk ekuk tk,xk ;fn og jkf'k ns; frfFk dks fuxe ds [kkrs esa tek gks tk,xhA 
4.The amount due from the borrower on the due dates of the relevant payments will be construed to have been paid only if such amount is duly   credited to
the Corporation's said Accounts on the due date. 

7 mDr ij i=kpkj rFkk vU; dksbZ Li"Vhdj.k fuEufyf[kr vf/kdkfj;ksa ls izkIr fd;k tk ldrk gSA 

5.In the event the amount due is not credited to the said Accounts on the due dates of the relevant payments, such non-payment will            constitute 
a default within the terms of the loan and the borrower will be liable to pay penal interest from the date of default till the    date on which the amount
is duly credited to the said accounts calculated at the rate and in the manner as specified in terms of the         sanction of loan. 

/ PAYMENT INSTRUCTIONS

1. _.kdrkZvksa }kjk ns; frfFk ij lHkh izdkj dk lacaf/kr Hkqxrku fuEukuqlkj fuxe ds [kkrs esa fd;k tk,%

7.Correspondences on the above, and any clarification that may be required may be addressed to :

6 d`i;k uksV djsa fd ih,Qlh ubZ fnYyh dk GSTIN 07AAACP1570H1ZM gSA  
6.GSTIN of PFC New Delhi is 07AAACP1570H1ZM which may please be updated in Your records.

** This is not an Invoice

4



i`"B la 4/4/ PageNo :

ewy/ku C;kt lfClMh esa dVkSrh izfrc)rk izHkkj ;ksx_.k la- fd'r la-

62102002
62401001
62401003
62404001

 69,29,556
 3,03,25,984
 6,17,79,538
 30,47,387

 5,76,801
 80,85,946

 8,96,95,698
 10,61,092

 0
 0
 0
 0

 0
 0
 0
 0

 0
 0
 0
 0

172
52
11
49

 75,06,357
 3,84,11,930
 15,14,75,236

 41,08,479

;ksx  10,20,82,465  9,94,19,537  0  0  0  20,15,02,002

th,lVh dj

 0
 0
 0
 0

 0

(`)LOAN NO INST NO PRINCIPAL INTEREST RED. SUBSIDY COMM. CHARGE CGST TOTAL

/TOTAL :

SGSTIGST

 0
 0
 0
 0

 0

** This is not an Invoice

 0
 0
 0
 0

 0

Moratorium
Int.

Addl. Int.
due to Due_dt

shifting

 0
 0
 0
 0

 0



ASSAM POWER GENERATION CORPORATION LTD.

MR. C.D.GOGOI

ikoj Qkbusal dkWiksZjs'ku fyfeVsM
(Hkkjr ljdkj dk mid`e)

04:06:  (624):2021-2022       fnukad /              15/05/2021

CHIEF GENERAL MANAGER (F&A)

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

fnukad - 15@05@2021 dks ns; ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dk Hkqxrku 15@05@2021 rd djsA

 fuEufyf[kr _.kksa ds fy, fnukad 15@05@2021 dks ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dh fd'rksa dk Hkqxrku ns; gS%&

fiz; egksn;@egksn;k

[k)mi;qZDr iwjh jkf'k tek djkuh gksxh rFkk nsj ls fd, x, vFkok de fd, x, Hkqxrku ij ;Fkk ykxw naMLo:i C;kt rFkk C;kt ij C;kt izHkkfjr fd;k tk,xkA visf{kr Li"Vhdj.k] ;fn dksbZ
       gS]ckn esa izkIr fd;k tk ldrk gSA Hkqxrku laca/kh vuqns'k rFkk x.kuk blds lkFk layXu gSaA  

 iathd`r dk;kZy;%& mtkZ fuf/k] 1 ckjk[kack ysu] ubZ fnYyh

Rep.Name:dem_not_hindi_pnl_em_gst

Identified Loan i`"B la /1

lanHkZ la-@ 

POWER FINANCE CORPORATION LIMITED
(A Govt. of India Undertaking)

     Regd.Office:Urja Nidhi, 1,Barakhamba Lane, New Delhi-110001 
Qksu% /Phone: 23456000, QSDl%/FAX:(11)23456292

GSTIN 07AAACP1570H1ZM

Ref. No

/ PageNo :

Dated :

/ Dear Sir/Madam,

PAYMENT OF PRINCIPAL, INTEREST, REDUCTION SUB., COMMITMENT CHARGES ETC. DUE ON : 15/05/2021 TO BE PAID ON OR BEFORE 
15/05/2021

 The instalments of Principal, Interest, Reduction Sub., Commitment Charges ect. are due for payment on or before 
15/05/2021 as per details given below :

CIN No.:L65910DL1986GOI024862

E-Mail:loanrecovery@pfcindia.com  Website:www.pfcindia.com

 

The Summary of Dues is as under:
Due for the current month                      
(+)Overdue of Previous demands - if any
(+)Interest & Penal Interest on overdue
Total Amount to be paid  

 75,05,807

 20,15,02,002

 0

 20,90,07,809

d)d`i;k uksV djsa fd ns; jkf'k dk Hkqxrku u djus ij ] fdlh _.k jokrs dks ,u ih , ds :i esa oxhZd`r djus dh vof| vc 90 fnu dj nh xbZ gS A  

a) Kindly note that, the period for classifying a loan account as NPA/Stage 3 on account of non-payment of dues has been 
   reduced to 90 days.

Quote PFC LEI 3358003Q6D9LIJJZ1614 for any payment of Rs.50 cr and above.
50 djskM :i;s vSkj mlls vf|d ds fdlh Hkh Hkqxrku ds fy, ih,Qlh ,ybZvkbZ 3358003Q6D9LIJJZ1614 bafxr djsaA  

4



MR NAWJIT BARMAN

FINANCE OFFICER

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

Copy To :

ASSAM POWER GENERATION CORPORATION LTD.

i`"B la /2

LOAN RECOVERY UNIT

/kU;okn A

Hkonh;~ ,
ikoj Qkbusal dkWiksZjs'ku fyfeVsM ds fy,

D.V.SUBBA RAO

SENIOR GENERAL MANAGER (FINANCE)

/ PageNo :

 x) ;g ekax i= vkidks f'k"Vkpkjo'k Hkstk tk jgk gSA ekax lwpuk dh izkfIr u gksuk@ vU; dksbZ xyrh foyac ls Hkqxrku djus@Hkqxrku u djus dk vf/kdkj ugha nsrh rFkk _.kdrkZ  dks 
muds        nkf;Ro ls foeqDr  ugha djrhA 

?k)  ih,Q+lh dks Hkqxrku djrs le; d`I;k cSad+ dFku esa 

M) blds vfrfjDr] ;g Hkh fuosnu gS fd] _.k&drkZZ 11-30 cts ls iwoZ ih,Qlh [kkrs esas dszfMV djuk lqfuf'Pkr djsa vkSj ftl Hkh fof/k ls Hkqxrku jkf'k tek djkbZ gks] mldh lwpuk 
QSDl@bZ esy     ds }kjk Hkh ns nsaA 

   Hkwy&pwd ysuh nsuhA

c) This Demand Notice is being sent as a matter of courtesy. Non-Receipt of Demand Notice/any mistake does not give any     
   right for late payment/non payment and will not absolve from the obligations of Borrower. 

b) The above amount is to be remitted in full and penal interest/Int on Int. as applicable shall be charged for delayed     
   and short payments.  Clarifications required, if any, may be sought subsequently. Payment instructions and calculations  
   are enclosed herewith. 

d)Kindly Indicate "APGCL - 624" in Bank Narration while making all the payments to PFC.

e)Further it is requested that, THE BORROWER MAY ENSURE CREDIT TO PFC's A/C BEFORE 11.30 AM. Please also inform the same by Fax       
/email regarding remittances. 

Thanking you,

Yours faithfully,

/ FOR POWER FINANCE CORPORATION LIMITED

vafdr djsaA  "APGCL - 624"

Errors and Omissions are excepted.

4



i`"B la /3

D.V.SUBBA RAO

D.V.SUBBA RAO

D.V.SUBBA RAO

SENIOR GENERAL MANAGER (FINANCE)

SENIOR GENERAL MANAGER (FINANCE)

SENIOR GENERAL MANAGER (FINANCE)

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

i)

ii)

iii)

2- ih,Qlh _.kdrkZvksa }kjk ns; jkf'k dk Hkqxrku bZ&Hkqxrku@vkjVhth,l iz.kkyh }kjk fd, tkus dks izkFkfedrk nsrk gS rFkk izksRlkfgr djrk gSA 

1 00030350000790 HDFC Bank K G Marg, New Delhi HDFC0000003Account No. of (IFSC code ..... )

Hkqxrku vuqns'k

uke   inuke Qksu@QSDl@bZ esy

/ PageNo :

1.All monies payable by the borrower to the Corporation shall be paid on due dates of the relevant payments to the Corporation's Accounts as given 
below:

5  ns; jkf'k dk Hkqxrku ns; frfFk ij u gksus dh fLFkfr esa] bls _.k dh 'krksZ esa pwd ekuk t;sxk rFkk _.kdrkZ pwd dh rkjh[k rd _.k dh 'krksZ ds vuqlkj naMLo:i C;kt dk Hkqxrku 
djus ds fy;s mRrjnk;h gksxkA 

2.PFC would prefer and encourage the Borrowers in remitting the dues through e-Payment/ RTGS System,For which you may like to take up with     your 
Bankers. 

3  _.kdrkZ iw.kZr% lqfuf'Pkr djsa fd ns; frfFk ij fuxe ds [kkrs esa Hkqxrku dj fn;k x;k gSA 
3.The Borrower will fully ensure that the monies are duly credited on the due dates to the Corporations's above said Accounts. 

4  _.knkrk ds i{k esa ns; lacaf/kr Hkqxrku rc vnk ekuk tk,xk ;fn og jkf'k ns; frfFk dks fuxe ds [kkrs esa tek gks tk,xhA 
4.The amount due from the borrower on the due dates of the relevant payments will be construed to have been paid only if such amount is duly   credited to
the Corporation's said Accounts on the due date. 

7 mDr ij i=kpkj rFkk vU; dksbZ Li"Vhdj.k fuEufyf[kr vf/kdkfj;ksa ls izkIr fd;k tk ldrk gSA 

5.In the event the amount due is not credited to the said Accounts on the due dates of the relevant payments, such non-payment will            constitute 
a default within the terms of the loan and the borrower will be liable to pay penal interest from the date of default till the    date on which the amount
is duly credited to the said accounts calculated at the rate and in the manner as specified in terms of the         sanction of loan. 

/ PAYMENT INSTRUCTIONS

1. _.kdrkZvksa }kjk ns; frfFk ij lHkh izdkj dk lacaf/kr Hkqxrku fuEukuqlkj fuxe ds [kkrs esa fd;k tk,%

7.Correspondences on the above, and any clarification that may be required may be addressed to :

6 d`i;k uksV djsa fd ih,Qlh ubZ fnYyh dk GSTIN 07AAACP1570H1ZM gSA  
6.GSTIN of PFC New Delhi is 07AAACP1570H1ZM which may please be updated in Your records.

** This is not an Invoice

4



i`"B la 4/4/ PageNo :

ewy/ku C;kt lfClMh esa dVkSrh izfrc)rk izHkkj ;ksx_.k la- fd'r la-

62102002  69,29,556  5,58,196  18,055  0  0173  75,05,807

;ksx  69,29,556  5,58,196  18,055  0  0  75,05,807

th,lVh dj

 0

 0

(`)LOAN NO INST NO PRINCIPAL INTEREST RED. SUBSIDY COMM. CHARGE CGST TOTAL

/TOTAL :

SGSTIGST

 0

 0

** This is not an Invoice

 0

 0

Moratorium
Int.

Addl. Int.
due to Due_dt

shifting

 0

 0



ASSAM POWER GENERATION CORPORATION LTD.

MR. C.D.GOGOI

ikoj Qkbusal dkWiksZjs'ku fyfeVsM
(Hkkjr ljdkj dk mid`e)

04:06:  (624):2021-2022       fnukad /              10/06/2021

CHIEF GENERAL MANAGER (F&A)

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

fnukad - 15@06@2021 dks ns; ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dk Hkqxrku 15@06@2021 rd djsA

 fuEufyf[kr _.kksa ds fy, fnukad 15@06@2021 dks ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dh fd'rksa dk Hkqxrku ns; gS%&

fiz; egksn;@egksn;k

[k)mi;qZDr iwjh jkf'k tek djkuh gksxh rFkk nsj ls fd, x, vFkok de fd, x, Hkqxrku ij ;Fkk ykxw naMLo:i C;kt rFkk C;kt ij C;kt izHkkfjr fd;k tk,xkA visf{kr Li"Vhdj.k] ;fn dksbZ
       gS]ckn esa izkIr fd;k tk ldrk gSA Hkqxrku laca/kh vuqns'k rFkk x.kuk blds lkFk layXu gSaA  

 iathd`r dk;kZy;%& mtkZ fuf/k] 1 ckjk[kack ysu] ubZ fnYyh

Rep.Name:dem_not_hindi_pnl_em_gst

Identified Loan i`"B la /1

lanHkZ la-@ 

POWER FINANCE CORPORATION LIMITED
(A Govt. of India Undertaking)

     Regd.Office:Urja Nidhi, 1,Barakhamba Lane, New Delhi-110001 
Qksu% /Phone: 23456000, QSDl%/FAX:(11)23456292

GSTIN 07AAACP1570H1ZM

Ref. No

/ PageNo :

Dated :

/ Dear Sir/Madam,

PAYMENT OF PRINCIPAL, INTEREST, REDUCTION SUB., COMMITMENT CHARGES ETC. DUE ON : 15/06/2021 TO BE PAID ON OR BEFORE 
15/06/2021

 The instalments of Principal, Interest, Reduction Sub., Commitment Charges ect. are due for payment on or before 
15/06/2021 as per details given below :

CIN No.:L65910DL1986GOI024862

E-Mail:loanrecovery@pfcindia.com  Website:www.pfcindia.com

 

The Summary of Dues is as under:
Due for the current month                      
(+)Overdue of Previous demands - if any
(+)Interest & Penal Interest on overdue
Total Amount to be paid  

 73,92,540

 0

 0

 73,92,540

d)d`i;k uksV djsa fd ns; jkf'k dk Hkqxrku u djus ij ] fdlh _.k jokrs dks ,u ih , ds :i esa oxhZd`r djus dh vof| vc 90 fnu dj nh xbZ gS A  

a) Kindly note that, the period for classifying a loan account as NPA/Stage 3 on account of non-payment of dues has been 
   reduced to 90 days.

Quote PFC LEI 3358003Q6D9LIJJZ1614 for any payment of Rs.50 cr and above.
50 djskM :i;s vSkj mlls vf|d ds fdlh Hkh Hkqxrku ds fy, ih,Qlh ,ybZvkbZ 3358003Q6D9LIJJZ1614 bafxr djsaA  

4



MR NAWJIT BARMAN

FINANCE OFFICER

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

Copy To :

ASSAM POWER GENERATION CORPORATION LTD.

i`"B la /2

LOAN RECOVERY UNIT

/kU;okn A

Hkonh;~ ,
ikoj Qkbusal dkWiksZjs'ku fyfeVsM ds fy,

D.V.SUBBA RAO

CHIEF GENERAL MANAGER (LOAN RECOVERY)

/ PageNo :

 x) ;g ekax i= vkidks f'k"Vkpkjo'k Hkstk tk jgk gSA ekax lwpuk dh izkfIr u gksuk@ vU; dksbZ xyrh foyac ls Hkqxrku djus@Hkqxrku u djus dk vf/kdkj ugha nsrh rFkk _.kdrkZ  dks 
muds        nkf;Ro ls foeqDr  ugha djrhA 

?k)  ih,Q+lh dks Hkqxrku djrs le; d`I;k cSad+ dFku esa 

M) blds vfrfjDr] ;g Hkh fuosnu gS fd] _.k&drkZZ 11-30 cts ls iwoZ ih,Qlh [kkrs esas dszfMV djuk lqfuf'Pkr djsa vkSj ftl Hkh fof/k ls Hkqxrku jkf'k tek djkbZ gks] mldh lwpuk 
QSDl@bZ esy     ds }kjk Hkh ns nsaA 

   Hkwy&pwd ysuh nsuhA

c) This Demand Notice is being sent as a matter of courtesy. Non-Receipt of Demand Notice/any mistake does not give any     
   right for late payment/non payment and will not absolve from the obligations of Borrower. 

b) The above amount is to be remitted in full and penal interest/Int on Int. as applicable shall be charged for delayed     
   and short payments.  Clarifications required, if any, may be sought subsequently. Payment instructions and calculations  
   are enclosed herewith. 

d)Kindly Indicate "APGCL - 624" in Bank Narration while making all the payments to PFC.

e)Further it is requested that, THE BORROWER MAY ENSURE CREDIT TO PFC's A/C BEFORE 11.30 AM. Please also inform the same by Fax       
/email regarding remittances. 

Thanking you,

Yours faithfully,

/ FOR POWER FINANCE CORPORATION LIMITED

vafdr djsaA  "APGCL - 624"

Errors and Omissions are excepted.

4



i`"B la /3

D.V.SUBBA RAO

D.V.SUBBA RAO

D.V.SUBBA RAO

CHIEF GENERAL MANAGER (LOAN RECOVERY)

CHIEF GENERAL MANAGER (LOAN RECOVERY)

CHIEF GENERAL MANAGER (LOAN RECOVERY)

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

i)

ii)

iii)

2- ih,Qlh _.kdrkZvksa }kjk ns; jkf'k dk Hkqxrku bZ&Hkqxrku@vkjVhth,l iz.kkyh }kjk fd, tkus dks izkFkfedrk nsrk gS rFkk izksRlkfgr djrk gSA 

1 00030350000790 HDFC Bank K G Marg, New Delhi HDFC0000003Account No. of (IFSC code ..... )

Hkqxrku vuqns'k

uke   inuke Qksu@QSDl@bZ esy

/ PageNo :

1.All monies payable by the borrower to the Corporation shall be paid on due dates of the relevant payments to the Corporation's Accounts as given 
below:

5  ns; jkf'k dk Hkqxrku ns; frfFk ij u gksus dh fLFkfr esa] bls _.k dh 'krksZ esa pwd ekuk t;sxk rFkk _.kdrkZ pwd dh rkjh[k rd _.k dh 'krksZ ds vuqlkj naMLo:i C;kt dk Hkqxrku 
djus ds fy;s mRrjnk;h gksxkA 

2.PFC would prefer and encourage the Borrowers in remitting the dues through e-Payment/ RTGS System,For which you may like to take up with     your 
Bankers. 

3  _.kdrkZ iw.kZr% lqfuf'Pkr djsa fd ns; frfFk ij fuxe ds [kkrs esa Hkqxrku dj fn;k x;k gSA 
3.The Borrower will fully ensure that the monies are duly credited on the due dates to the Corporations's above said Accounts. 

4  _.knkrk ds i{k esa ns; lacaf/kr Hkqxrku rc vnk ekuk tk,xk ;fn og jkf'k ns; frfFk dks fuxe ds [kkrs esa tek gks tk,xhA 
4.The amount due from the borrower on the due dates of the relevant payments will be construed to have been paid only if such amount is duly   credited to
the Corporation's said Accounts on the due date. 

7 mDr ij i=kpkj rFkk vU; dksbZ Li"Vhdj.k fuEufyf[kr vf/kdkfj;ksa ls izkIr fd;k tk ldrk gSA 

5.In the event the amount due is not credited to the said Accounts on the due dates of the relevant payments, such non-payment will            constitute 
a default within the terms of the loan and the borrower will be liable to pay penal interest from the date of default till the    date on which the amount
is duly credited to the said accounts calculated at the rate and in the manner as specified in terms of the         sanction of loan. 

/ PAYMENT INSTRUCTIONS

1. _.kdrkZvksa }kjk ns; frfFk ij lHkh izdkj dk lacaf/kr Hkqxrku fuEukuqlkj fuxe ds [kkrs esa fd;k tk,%

7.Correspondences on the above, and any clarification that may be required may be addressed to :

6 d`i;k uksV djsa fd ih,Qlh ubZ fnYyh dk GSTIN 07AAACP1570H1ZM gSA  
6.GSTIN of PFC New Delhi is 07AAACP1570H1ZM which may please be updated in Your records.

** This is not an Invoice

4



i`"B la 4/4/ PageNo :

ewy/ku C;kt lfClMh esa dVkSrh izfrc)rk izHkkj ;ksx_.k la- fd'r la-

62102002  69,29,556  4,62,984  0  0  0174  73,92,540

;ksx  69,29,556  4,62,984  0  0  0  73,92,540

th,lVh dj

 0

 0

(`)LOAN NO INST NO PRINCIPAL INTEREST RED. SUBSIDY COMM. CHARGE CGST TOTAL

/TOTAL :

SGSTIGST

 0

 0

** This is not an Invoice

 0

 0

Moratorium
Int.

Addl. Int.
due to Due_dt

shifting

 0

 0



ASSAM POWER GENERATION CORPORATION LTD.

MR. C.D.GOGOI

ikoj Qkbusal dkWiksZjs'ku fyfeVsM
(Hkkjr ljdkj dk mid`e)

04:06:  (624):2021-2022       fnukad /              09/07/2021

CHIEF GENERAL MANAGER (F&A)

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

fnukad - 15@07@2021 dks ns; ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dk Hkqxrku 15@07@2021 rd djsA

 fuEufyf[kr _.kksa ds fy, fnukad 15@07@2021 dks ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dh fd'rksa dk Hkqxrku ns; gS%&

fiz; egksn;@egksn;k

[k)mi;qZDr iwjh jkf'k tek djkuh gksxh rFkk nsj ls fd, x, vFkok de fd, x, Hkqxrku ij ;Fkk ykxw naMLo:i C;kt rFkk C;kt ij C;kt izHkkfjr fd;k tk,xkA visf{kr Li"Vhdj.k] ;fn dksbZ
       gS]ckn esa izkIr fd;k tk ldrk gSA Hkqxrku laca/kh vuqns'k rFkk x.kuk blds lkFk layXu gSaA  

 iathd`r dk;kZy;%& mtkZ fuf/k] 1 ckjk[kack ysu] ubZ fnYyh

Rep.Name:dem_not_hindi_pnl_em_gst

Identified Loan i`"B la /1

lanHkZ la-@ 

POWER FINANCE CORPORATION LIMITED
(A Govt. of India Undertaking)

     Regd.Office:Urja Nidhi, 1,Barakhamba Lane, New Delhi-110001 
Qksu% /Phone: 23456000, QSDl%/FAX:(11)23456292

GSTIN 07AAACP1570H1ZM

Ref. No

/ PageNo :

Dated :

/ Dear Sir/Madam,

PAYMENT OF PRINCIPAL, INTEREST, REDUCTION SUB., COMMITMENT CHARGES ETC. DUE ON : 15/07/2021 TO BE PAID ON OR BEFORE 
15/07/2021

 The instalments of Principal, Interest, Reduction Sub., Commitment Charges ect. are due for payment on or before 
15/07/2021 as per details given below :

CIN No.:L65910DL1986GOI024862

E-Mail:loanrecovery@pfcindia.com  Website:www.pfcindia.com

 

The Summary of Dues is as under:
Due for the current month                      
(+)Overdue of Previous demands - if any
(+)Interest & Penal Interest on overdue
Total Amount to be paid  

 20,36,19,373

 0

 0

 20,36,19,373

d)d`i;k uksV djsa fd ns; jkf'k dk Hkqxrku u djus ij ] fdlh _.k jokrs dks ,u ih , ds :i esa oxhZd`r djus dh vof| vc 90 fnu dj nh xbZ gS A  

a) Kindly note that, the period for classifying a loan account as NPA/Stage 3 on account of non-payment of dues has been 
   reduced to 90 days.

Quote PFC LEI 3358003Q6D9LIJJZ1614 for any payment of Rs.50 cr and above.
50 djskM :i;s vSkj mlls vf|d ds fdlh Hkh Hkqxrku ds fy, ih,Qlh ,ybZvkbZ 3358003Q6D9LIJJZ1614 bafxr djsaA  

4



MR NAWJIT BARMAN

FINANCE OFFICER

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

Copy To :

ASSAM POWER GENERATION CORPORATION LTD.

i`"B la /2

LOAN RECOVERY UNIT

/kU;okn A

Hkonh;~ ,
ikoj Qkbusal dkWiksZjs'ku fyfeVsM ds fy,

D.V.SUBBA RAO

CHIEF GENERAL MANAGER (LOAN RECOVERY)

/ PageNo :

 x) ;g ekax i= vkidks f'k"Vkpkjo'k Hkstk tk jgk gSA ekax lwpuk dh izkfIr u gksuk@ vU; dksbZ xyrh foyac ls Hkqxrku djus@Hkqxrku u djus dk vf/kdkj ugha nsrh rFkk _.kdrkZ  dks 
muds        nkf;Ro ls foeqDr  ugha djrhA 

?k)  ih,Q+lh dks Hkqxrku djrs le; d`I;k cSad+ dFku esa 

M) blds vfrfjDr] ;g Hkh fuosnu gS fd] _.k&drkZZ 11-30 cts ls iwoZ ih,Qlh [kkrs esas dszfMV djuk lqfuf'Pkr djsa vkSj ftl Hkh fof/k ls Hkqxrku jkf'k tek djkbZ gks] mldh lwpuk 
QSDl@bZ esy     ds }kjk Hkh ns nsaA 

   Hkwy&pwd ysuh nsuhA

c) This Demand Notice is being sent as a matter of courtesy. Non-Receipt of Demand Notice/any mistake does not give any     
   right for late payment/non payment and will not absolve from the obligations of Borrower. 

b) The above amount is to be remitted in full and penal interest/Int on Int. as applicable shall be charged for delayed     
   and short payments.  Clarifications required, if any, may be sought subsequently. Payment instructions and calculations  
   are enclosed herewith. 

d)Kindly Indicate "APGCL - 624" in Bank Narration while making all the payments to PFC.

e)Further it is requested that, THE BORROWER MAY ENSURE CREDIT TO PFC's A/C BEFORE 11.30 AM. Please also inform the same by Fax       
/email regarding remittances. 

Thanking you,

Yours faithfully,

/ FOR POWER FINANCE CORPORATION LIMITED

vafdr djsaA  "APGCL - 624"

Errors and Omissions are excepted.

4



i`"B la /3

D.V.SUBBA RAO

D.V.SUBBA RAO

D.V.SUBBA RAO

CHIEF GENERAL MANAGER (LOAN RECOVERY)

CHIEF GENERAL MANAGER (LOAN RECOVERY)

CHIEF GENERAL MANAGER (LOAN RECOVERY)

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

i)

ii)

iii)

2- ih,Qlh _.kdrkZvksa }kjk ns; jkf'k dk Hkqxrku bZ&Hkqxrku@vkjVhth,l iz.kkyh }kjk fd, tkus dks izkFkfedrk nsrk gS rFkk izksRlkfgr djrk gSA 

1 00030350000790 HDFC Bank K G Marg, New Delhi HDFC0000003Account No. of (IFSC code ..... )

Hkqxrku vuqns'k

uke   inuke Qksu@QSDl@bZ esy

/ PageNo :

1.All monies payable by the borrower to the Corporation shall be paid on due dates of the relevant payments to the Corporation's Accounts as given 
below:

5  ns; jkf'k dk Hkqxrku ns; frfFk ij u gksus dh fLFkfr esa] bls _.k dh 'krksZ esa pwd ekuk t;sxk rFkk _.kdrkZ pwd dh rkjh[k rd _.k dh 'krksZ ds vuqlkj naMLo:i C;kt dk Hkqxrku 
djus ds fy;s mRrjnk;h gksxkA 

2.PFC would prefer and encourage the Borrowers in remitting the dues through e-Payment/ RTGS System,For which you may like to take up with     your 
Bankers. 

3  _.kdrkZ iw.kZr% lqfuf'Pkr djsa fd ns; frfFk ij fuxe ds [kkrs esa Hkqxrku dj fn;k x;k gSA 
3.The Borrower will fully ensure that the monies are duly credited on the due dates to the Corporations's above said Accounts. 

4  _.knkrk ds i{k esa ns; lacaf/kr Hkqxrku rc vnk ekuk tk,xk ;fn og jkf'k ns; frfFk dks fuxe ds [kkrs esa tek gks tk,xhA 
4.The amount due from the borrower on the due dates of the relevant payments will be construed to have been paid only if such amount is duly   credited to
the Corporation's said Accounts on the due date. 

7 mDr ij i=kpkj rFkk vU; dksbZ Li"Vhdj.k fuEufyf[kr vf/kdkfj;ksa ls izkIr fd;k tk ldrk gSA 

5.In the event the amount due is not credited to the said Accounts on the due dates of the relevant payments, such non-payment will            constitute 
a default within the terms of the loan and the borrower will be liable to pay penal interest from the date of default till the    date on which the amount
is duly credited to the said accounts calculated at the rate and in the manner as specified in terms of the         sanction of loan. 

/ PAYMENT INSTRUCTIONS

1. _.kdrkZvksa }kjk ns; frfFk ij lHkh izdkj dk lacaf/kr Hkqxrku fuEukuqlkj fuxe ds [kkrs esa fd;k tk,%

7.Correspondences on the above, and any clarification that may be required may be addressed to :

6 d`i;k uksV djsa fd ih,Qlh ubZ fnYyh dk GSTIN 07AAACP1570H1ZM gSA  
6.GSTIN of PFC New Delhi is 07AAACP1570H1ZM which may please be updated in Your records.

** This is not an Invoice

4



i`"B la 4/4/ PageNo :

ewy/ku C;kt lfClMh esa dVkSrh izfrc)rk izHkkj ;ksx_.k la- fd'r la-

62102002
62401001
62401003
62404001

 69,29,557
 3,03,25,984
 6,30,01,916
 30,47,387

 3,97,645
 73,49,024

 9,15,73,334
 9,94,526

 0
 0
 0
 0

 0
 0
 0
 0

 0
 0
 0
 0

175
53
12
50

 73,27,202
 3,76,75,008
 15,45,75,250

 40,41,913

;ksx  10,33,04,844  10,03,14,529  0  0  0  20,36,19,373

th,lVh dj

 0
 0
 0
 0

 0

(`)LOAN NO INST NO PRINCIPAL INTEREST RED. SUBSIDY COMM. CHARGE CGST TOTAL

/TOTAL :

SGSTIGST

 0
 0
 0
 0

 0

** This is not an Invoice

 0
 0
 0
 0

 0

Moratorium
Int.

Addl. Int.
due to Due_dt

shifting

 0
 0
 0
 0

 0



ASSAM POWER GENERATION CORPORATION LTD.

MR. C.D.GOGOI

ikoj Qkbusal dkWiksZjs'ku fyfeVsM
(Hkkjr ljdkj dk mid`e)

04:06:  (624):2021-2022       fnukad /              13/08/2021

CHIEF GENERAL MANAGER (F&A)

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

fnukad - 16@08@2021 dks ns; ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dk Hkqxrku 16@08@2021 rd djsA

 fuEufyf[kr _.kksa ds fy, fnukad 16@08@2021 dks ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dh fd'rksa dk Hkqxrku ns; gS%&

fiz; egksn;@egksn;k

[k)mi;qZDr iwjh jkf'k tek djkuh gksxh rFkk nsj ls fd, x, vFkok de fd, x, Hkqxrku ij ;Fkk ykxw naMLo:i C;kt rFkk C;kt ij C;kt izHkkfjr fd;k tk,xkA visf{kr Li"Vhdj.k] ;fn dksbZ
       gS]ckn esa izkIr fd;k tk ldrk gSA Hkqxrku laca/kh vuqns'k rFkk x.kuk blds lkFk layXu gSaA  

 iathd`r dk;kZy;%& mtkZ fuf/k] 1 ckjk[kack ysu] ubZ fnYyh

Rep.Name:dem_not_hindi_pnl_em_gst

Identified Loan i`"B la /1

lanHkZ la-@ 

POWER FINANCE CORPORATION LIMITED
(A Govt. of India Undertaking)

     Regd.Office:Urja Nidhi, 1,Barakhamba Lane, New Delhi-110001 
Qksu% /Phone: 23456000, QSDl%/FAX:(11)23456292

GSTIN 07AAACP1570H1ZM

Ref. No

/ PageNo :

Dated :

/ Dear Sir/Madam,

PAYMENT OF PRINCIPAL, INTEREST, REDUCTION SUB., COMMITMENT CHARGES ETC. DUE ON : 16/08/2021 TO BE PAID ON OR BEFORE 
16/08/2021

 The instalments of Principal, Interest, Reduction Sub., Commitment Charges ect. are due for payment on or before 
16/08/2021 as per details given below :

CIN No.:L65910DL1986GOI024862

E-Mail:loanrecovery@pfcindia.com  Website:www.pfcindia.com

 

The Summary of Dues is as under:
Due for the current month                      
(+)Overdue of Previous demands - if any
(+)Interest & Penal Interest on overdue
Total Amount to be paid  

 73,78,010

-1

 0

 73,78,009

d)d`i;k uksV djsa fd ns; jkf'k dk Hkqxrku u djus ij ] fdlh _.k jokrs dks ,u ih , ds :i esa oxhZd`r djus dh vof| vc 90 fnu dj nh xbZ gS A  

a) Kindly note that, the period for classifying a loan account as NPA/Stage 3 on account of non-payment of dues has been 
   reduced to 90 days.

Quote PFC LEI 3358003Q6D9LIJJZ1614 for any payment of Rs.50 cr and above.
50 djskM :i;s vSkj mlls vf|d ds fdlh Hkh Hkqxrku ds fy, ih,Qlh ,ybZvkbZ 3358003Q6D9LIJJZ1614 bafxr djsaA  

4



MR NAWJIT BARMAN

FINANCE OFFICER

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

Copy To :

ASSAM POWER GENERATION CORPORATION LTD.

i`"B la /2

LOAN RECOVERY UNIT

/kU;okn A

Hkonh;~ ,
ikoj Qkbusal dkWiksZjs'ku fyfeVsM ds fy,

D.V.SUBBA RAO

CHIEF GENERAL MANAGER (LOAN RECOVERY)

/ PageNo :

 x) ;g ekax i= vkidks f'k"Vkpkjo'k Hkstk tk jgk gSA ekax lwpuk dh izkfIr u gksuk@ vU; dksbZ xyrh foyac ls Hkqxrku djus@Hkqxrku u djus dk vf/kdkj ugha nsrh rFkk _.kdrkZ  dks 
muds        nkf;Ro ls foeqDr  ugha djrhA 

?k)  ih,Q+lh dks Hkqxrku djrs le; d`I;k cSad+ dFku esa 

M) blds vfrfjDr] ;g Hkh fuosnu gS fd] _.k&drkZZ 11-30 cts ls iwoZ ih,Qlh [kkrs esas dszfMV djuk lqfuf'Pkr djsa vkSj ftl Hkh fof/k ls Hkqxrku jkf'k tek djkbZ gks] mldh lwpuk 
QSDl@bZ esy     ds }kjk Hkh ns nsaA 

   Hkwy&pwd ysuh nsuhA

c) This Demand Notice is being sent as a matter of courtesy. Non-Receipt of Demand Notice/any mistake does not give any     
   right for late payment/non payment and will not absolve from the obligations of Borrower. 

b) The above amount is to be remitted in full and penal interest/Int on Int. as applicable shall be charged for delayed     
   and short payments.  Clarifications required, if any, may be sought subsequently. Payment instructions and calculations  
   are enclosed herewith. 

d)Kindly Indicate "APGCL - 624" in Bank Narration while making all the payments to PFC.

e)Further it is requested that, THE BORROWER MAY ENSURE CREDIT TO PFC's A/C BEFORE 11.30 AM. Please also inform the same by Fax       
/email regarding remittances. 

Thanking you,

Yours faithfully,

/ FOR POWER FINANCE CORPORATION LIMITED

vafdr djsaA  "APGCL - 624"

Errors and Omissions are excepted.

4



i`"B la /3

D.V.SUBBA RAO

D.V.SUBBA RAO

D.V.SUBBA RAO

CHIEF GENERAL MANAGER (LOAN RECOVERY)

CHIEF GENERAL MANAGER (LOAN RECOVERY)

CHIEF GENERAL MANAGER (LOAN RECOVERY)

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

i)

ii)

iii)

2- ih,Qlh _.kdrkZvksa }kjk ns; jkf'k dk Hkqxrku bZ&Hkqxrku@vkjVhth,l iz.kkyh }kjk fd, tkus dks izkFkfedrk nsrk gS rFkk izksRlkfgr djrk gSA 

1 00030350000790 HDFC Bank K G Marg, New Delhi HDFC0000003Account No. of (IFSC code ..... )

Hkqxrku vuqns'k

uke   inuke Qksu@QSDl@bZ esy

/ PageNo :

1.All monies payable by the borrower to the Corporation shall be paid on due dates of the relevant payments to the Corporation's Accounts as given 
below:

5  ns; jkf'k dk Hkqxrku ns; frfFk ij u gksus dh fLFkfr esa] bls _.k dh 'krksZ esa pwd ekuk t;sxk rFkk _.kdrkZ pwd dh rkjh[k rd _.k dh 'krksZ ds vuqlkj naMLo:i C;kt dk Hkqxrku 
djus ds fy;s mRrjnk;h gksxkA 

2.PFC would prefer and encourage the Borrowers in remitting the dues through e-Payment/ RTGS System,For which you may like to take up with     your 
Bankers. 

3  _.kdrkZ iw.kZr% lqfuf'Pkr djsa fd ns; frfFk ij fuxe ds [kkrs esa Hkqxrku dj fn;k x;k gSA 
3.The Borrower will fully ensure that the monies are duly credited on the due dates to the Corporations's above said Accounts. 

4  _.knkrk ds i{k esa ns; lacaf/kr Hkqxrku rc vnk ekuk tk,xk ;fn og jkf'k ns; frfFk dks fuxe ds [kkrs esa tek gks tk,xhA 
4.The amount due from the borrower on the due dates of the relevant payments will be construed to have been paid only if such amount is duly   credited to
the Corporation's said Accounts on the due date. 

7 mDr ij i=kpkj rFkk vU; dksbZ Li"Vhdj.k fuEufyf[kr vf/kdkfj;ksa ls izkIr fd;k tk ldrk gSA 

5.In the event the amount due is not credited to the said Accounts on the due dates of the relevant payments, such non-payment will            constitute 
a default within the terms of the loan and the borrower will be liable to pay penal interest from the date of default till the    date on which the amount
is duly credited to the said accounts calculated at the rate and in the manner as specified in terms of the         sanction of loan. 

/ PAYMENT INSTRUCTIONS

1. _.kdrkZvksa }kjk ns; frfFk ij lHkh izdkj dk lacaf/kr Hkqxrku fuEukuqlkj fuxe ds [kkrs esa fd;k tk,%

7.Correspondences on the above, and any clarification that may be required may be addressed to :

6 d`i;k uksV djsa fd ih,Qlh ubZ fnYyh dk GSTIN 07AAACP1570H1ZM gSA  
6.GSTIN of PFC New Delhi is 07AAACP1570H1ZM which may please be updated in Your records.

** This is not an Invoice

4



i`"B la 4/4/ PageNo :

ewy/ku C;kt lfClMh esa dVkSrh izfrc)rk izHkkj ;ksx_.k la- fd'r la-

62102002  69,29,556  4,24,154  24,300  0  0176  73,78,010

;ksx  69,29,556  4,24,154  24,300  0  0  73,78,010

th,lVh dj

 0

 0

(`)LOAN NO INST NO PRINCIPAL INTEREST RED. SUBSIDY COMM. CHARGE CGST TOTAL

/TOTAL :

SGSTIGST

 0

 0

** This is not an Invoice

 0

 0

Moratorium
Int.

Addl. Int.
due to Due_dt

shifting

 0

 0



ASSAM POWER GENERATION CORPORATION LTD.

MR. C.D.GOGOI

ikoj Qkbusal dkWiksZjs'ku fyfeVsM
(Hkkjr ljdkj dk mid`e)

04:06:  (624):2021-2022       fnukad /              09/09/2021

CHIEF GENERAL MANAGER (F&A)

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

fnukad - 15@09@2021 dks ns; ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dk Hkqxrku 15@09@2021 rd djsA

 fuEufyf[kr _.kksa ds fy, fnukad 15@09@2021 dks ewy/ku] C;kt] lfClMh esa dVkSrh] izfrc)rk izHkkj] bR;kfn dh fd'rksa dk Hkqxrku ns; gS%&

fiz; egksn;@egksn;k

 iathd`r dk;kZy;%& mtkZ fuf/k] 1 ckjk[kack ysu] ubZ fnYyh

Rep.Name:dem_not_hindi_pnl_em_gst

Identified Loan i`"B la /1

lanHkZ la-@ 

POWER FINANCE CORPORATION LIMITED
(A Govt. of India Undertaking)

     Regd.Office:Urja Nidhi, 1,Barakhamba Lane, New Delhi-110001 
Qksu% /Phone: 23456000, QSDl%/FAX:(11)23456292

GSTIN 07AAACP1570H1ZM

Ref. No

/ PageNo :

Dated :

/ Dear Sir/Madam,

PAYMENT OF PRINCIPAL, INTEREST, REDUCTION SUB., COMMITMENT CHARGES ETC. DUE ON : 15/09/2021 TO BE PAID ON OR BEFORE 
15/09/2021

 The instalments of Principal, Interest, Reduction Sub., Commitment Charges ect. are due for payment on or before 
15/09/2021 as per details given below :

CIN No.:L65910DL1986GOI024862

E-Mail:loanrecovery@pfcindia.com  Website:www.pfcindia.com

 

The Summary of Dues is as under:
Due for the current month                      
(+)Overdue of Previous demands - if any
(+)Interest & Penal Interest on overdue
Total Amount to be paid  

 72,25,379

-1

 0

 72,25,378

[k)mi;qZDr iwjh jkf'k tek djkuh gksxh rFkk nsj ls fd, x, vFkok de fd, x, Hkqxrku ij ;Fkk ykxw naMLo:i C;kt rFkk C;kt ij C;kt izHkkfjr fd;k tk,xkA visf{kr Li"Vhdj.k] ;fn dksbZ
       gS]ckn esa izkIr fd;k tk ldrk gSA Hkqxrku laca/kh vuqns'k rFkk x.kuk blds lkFk layXu gSaA  

** ih,Q+lh dks Hkqxrku djrs le; d`I;k cSad+ dFku esa 
  Kindly Indicate "APGCL - 624" in Bank Narration while making all the payments to PFC.

vafdr djsaA  "APGCL - 624"

d)d`i;k uksV djsa fd ns; jkf'k dk Hkqxrku u djus ij ] fdlh _.k jokrs dks ,u ih , ds :i esa oxhZd`r djus dh vof| vc 90 fnu dj nh xbZ gS A  

a) Kindly note that, the period for classifying a loan account as NPA/Stage 3 on account of non-payment of dues has been 
   reduced to 90 days.

Quote PFC LEI 3358003Q6D9LIJJZ1614 for any payment of Rs.50 cr and above.
* :i;s 50 djskM vSkj mlls vf|d ds fdlh Hkh Hkqxrku ds fy, ih,Qlh ,ybZvkbZ 3358003Q6D9LIJJZ1614 bafxr djsaA  

b) The above amount is to be remitted in full and penal interest/Int on Int. as applicable shall be charged for delayed     
   and short payments.  Clarifications required, if any, may be sought subsequently. Payment instructions and calculations  
   are enclosed herewith. 

4



MR NAWJIT BARMAN

FINANCE OFFICER

ASSAM POWER GENERATION CORPORATION LIMITED,
3RD FLOOR, BIJULEE BHAVAN,
PALTAN BAZAR,GUWAHATI-781 001
ASSAM

Copy To :

ASSAM POWER GENERATION CORPORATION LTD.

i`"B la /2

LOAN RECOVERY UNIT

/kU;okn A

Hkonh;~ ,
ikoj Qkbusal dkWiksZjs'ku fyfeVsM ds fy,

D.V.SUBBA RAO

CHIEF GENERAL MANAGER (LOAN RECOVERY)

/ PageNo :

?k) blds vfrfjDr] ;g Hkh fuosnu gS fd] _.k&drkZZ 11-30 cts ls iwoZ ih,Qlh [kkrs esas dszfMV djuk lqfuf'Pkr djsa vkSj ftl Hkh fof/k ls Hkqxrku jkf'k tek djkbZ gks] mldh lwpuk 
QSDl@bZ esy     ds }kjk Hkh ns nsaA 

   Hkwy&pwd ysuh nsuhA

c) This Demand Notice is being sent as a matter of courtesy. Non-Receipt of Demand Notice/any mistake does not give any     
   right for late payment/non payment and will not absolve from the obligations of Borrower. 

d)Further it is requested that, THE BORROWER MAY ENSURE CREDIT TO PFC's A/C BEFORE 11.30 AM. Please also inform the same by Fax       
/email regarding remittances. 

Thanking you,

Yours faithfully,

/ FOR POWER FINANCE CORPORATION LIMITED

Errors and Omissions are excepted.

 x) ;g ekax i= vkidks f'k"Vkpkjo'k Hkstk tk jgk gSA ekax lwpuk dh izkfIr u gksuk@ vU; dksbZ xyrh foyac ls Hkqxrku djus@Hkqxrku u djus dk vf/kdkj ugha nsrh rFkk _.kdrkZ  dks
muds

4



i`"B la /3

D.V.SUBBA RAO

D.V.SUBBA RAO

D.V.SUBBA RAO

CHIEF GENERAL MANAGER (LOAN RECOVERY)

CHIEF GENERAL MANAGER (LOAN RECOVERY)

CHIEF GENERAL MANAGER (LOAN RECOVERY)

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

TEL. 011-23456279, subba_rao@pfcindia.com

i)

ii)

iii)

2- ih,Qlh _.kdrkZvksa }kjk ns; jkf'k dk Hkqxrku bZ&Hkqxrku@vkjVhth,l iz.kkyh }kjk fd, tkus dks izkFkfedrk nsrk gS rFkk izksRlkfgr djrk gSA 

1 00030350000790 HDFC Bank K G Marg, New Delhi HDFC0000003Account No. of (IFSC code ..... )

Hkqxrku vuqns'k

uke   inuke Qksu@QSDl@bZ esy

/ PageNo :

1.All monies payable by the borrower to the Corporation shall be paid on due dates of the relevant payments to the Corporation's Accounts as given 
below:

5  ns; jkf'k dk Hkqxrku ns; frfFk ij u gksus dh fLFkfr esa] bls _.k dh 'krksZ esa pwd ekuk t;sxk rFkk _.kdrkZ pwd dh rkjh[k rd _.k dh 'krksZ ds vuqlkj naMLo:i C;kt dk Hkqxrku 
djus ds fy;s mRrjnk;h gksxkA 

2.PFC would prefer and encourage the Borrowers in remitting the dues through e-Payment/ RTGS System,For which you may like to take up with     your 
Bankers. 

3  _.kdrkZ iw.kZr% lqfuf'Pkr djsa fd ns; frfFk ij fuxe ds [kkrs esa Hkqxrku dj fn;k x;k gSA 
3.The Borrower will fully ensure that the monies are duly credited on the due dates to the Corporations's above said Accounts. 

4  _.knkrk ds i{k esa ns; lacaf/kr Hkqxrku rc vnk ekuk tk,xk ;fn og jkf'k ns; frfFk dks fuxe ds [kkrs esa tek gks tk,xhA 
4.The amount due from the borrower on the due dates of the relevant payments will be construed to have been paid only if such amount is duly   credited to
the Corporation's said Accounts on the due date. 

7 mDr ij i=kpkj rFkk vU; dksbZ Li"Vhdj.k fuEufyf[kr vf/kdkfj;ksa ls izkIr fd;k tk ldrk gSA 

5.In the event the amount due is not credited to the said Accounts on the due dates of the relevant payments, such non-payment will            constitute 
a default within the terms of the loan and the borrower will be liable to pay penal interest from the date of default till the    date on which the amount
is duly credited to the said accounts calculated at the rate and in the manner as specified in terms of the         sanction of loan. 

/ PAYMENT INSTRUCTIONS

1. _.kdrkZvksa }kjk ns; frfFk ij lHkh izdkj dk lacaf/kr Hkqxrku fuEukuqlkj fuxe ds [kkrs esa fd;k tk,%

7.Correspondences on the above, and any clarification that may be required may be addressed to :

6 d`i;k uksV djsa fd ih,Qlh ubZ fnYyh dk GSTIN 07AAACP1570H1ZM gSA  
6.GSTIN of PFC New Delhi is 07AAACP1570H1ZM which may please be updated in Your records.

4



i`"B la 4/4/ PageNo :

ewy/ku C;kt lfClMh esa dVkSrh izfrc)rk izHkkj ;ksx_.k la- fd'r la-

62102002  69,29,556  2,95,823  0  0  0177  72,25,379

;ksx  69,29,556  2,95,823  0  0  0  72,25,379

th,lVh dj

 0

 0

(`)LOAN NO INST NO PRINCIPAL INTEREST RED. SUBSIDY COMM. CHARGE CGST TOTAL

/TOTAL :

SGSTIGST

 0

 0

** This is not an Invoice

 0

 0

Moratorium
Int.

Addl. Int.
due to Due_dt

shifting

 0

 0



 

 

 

 

 

 

 

 

 

 

Annexure 8 – State Govt. of Assam Interest 

Rate Certificate for FY2021-22 







 

 

 

 

 

 

 

 

 

 

Annexure 9 – MYT Formats 

 



Name of Company: Assam Power Generation Corporation Limited
Name of Plant/  Station: Namrup Replacement Power Plant

Formats PARTICULARS

1 Form F1 Annual Revenue Requirement Summary

2 Form F2a Plant Charateristics-Thermal

3 Form F2b Plant Charateristics-Hydro

4 Form F3a Normative Parameters Considered for Tariff Computations-Thermal

5 Form F3b Normative Parameters Considered for Tariff Computations-Hydro

6 Form F4 Generation Details and Variable Cost

7 Form F5 Abstract of admitted Capital Cost for the existing Project

8 Form F5a Statement showing claimed capital cost

9 Form F6 Details of Foreign Loans

10 Form F7 Details of Foreign Equity

11 Form F8 Capital Cost Estimates and Schedule of Commissioning for New projects

12 Form F9a Break-up of Capital Cost for Coal/ Lignite based projects

13 Form F9b Break-up of Capital Cost for Gas/ Liquid fuel based Projects

14 Form F9c Break-up of Capital Cost for Hydro projects

15 Form F9d Break-up of  Capital Cost for Plant & Equipment of New Hydro projects

16 Form F10 Break-up of Construction/ Supply/ Service packages

17 Form F11 Draw Down Schedule for Calculation of IDC & Financing Charges

18 Form F12 Financial Package Upto CoD

19 Form F13 Details of Project Specific Loans

20 Form F14a Calculation of Weighted Average Rate of Interest on Actual Loans

21 Form F14b Calculation of Interest on Normative Loan

22 Form F15 Details of Allocation of corporate loans to various projects

23 Form F16 Statement of Additional Capitalisation after COD

24 Form F16a Details of Assets De-capitalized during the period

25 Form F17 Financing of Additional Capitalisation

26 Form F18 Statement of Capital Cost

27 Form F19 Statement of Capital Works in Progress

28 Form F20 R&M Expenses

29 Form F21 Employee Expenses

30 Form F22 Administration & General Expenses

31 Form F23 Fixed Assets and Depreciation

32 Form F24 Details computation of Interest on Loan

33 Form F25 Return on Equity

34 Form F26 Working Capital Requirements

35 Form F27 Detailed Information in respect of fuel for computation of Energy Charges

36 Form F28 Expenses Capitalised

37 Form F29 Income Tax Provisions
38 Form F30 Non-Tariff Income

Instructions for the Applicant

1) Electronic copy in the form of CD/ Floppy Disc shall also be furnished
2) These formats are indicative in nature and the utility may align the line items to its chart of accounts

INDEX OF FORMATS 



Form No: F1

Rs Crore

2021-22 2022-23 2023-24 2024-25

Estimated

A Generation

1 Gross Generation (MU) F4 481.34 732.69 732.69 732.69

2 Aux Consumption (%) F4 5.0% 5.0% 5.0% 5.0%

3 Net Generation (MU) F4 457.20 696.05 696.05 696.05

B Capacity Charges (Annual Fixed Charges)

1 O&M expenses (including Increase in AERC Tariff Fees)

a Employee Expenses F21

b R & M Expense F20

c A&G Expense F22

2 Depreciation F23 22.68 45.37 45.39 45.47

3 Interest on Loans F14B 63.96 64.04 58.75 53.84

4 Return on Equity F25 20.95 41.90 41.90 41.90

5 Interest on Working Capital F26 4.82 6.08 6.05 6.03

6 Income Tax F29 0.00 0.00 0.00 0.00

7 Cost of secondary fuel (only for coal based stations) F4 0.00 0.00 0.00 0.00

8 Special allowance in lieu of R&M or separate compensation allowance

9 Capacity Building

10 Less: Other Income F30 0.00 0.00 0.00 0.00

Total 141.38 180.28 176.02 172.27

C Variable Charges (Energy Charges)

Energy Charges from Primary Fuel (Rs Cr) 
C1, C2, C3, C4 

F4 53.96 87.86 87.86 87.86

Energy Charges from Primary Fuel (Rs/ kWh) F4 1.18 1.26 1.26 1.26

4.27 3.85 3.79 3.74

C1 - If multifuel is used simultaneously, energy charges to be given in respect of every fuel individually

C2 - Energy charge shall be computed for open cycle operation and combined cycle operation separatly in case of gas/ liquid fuel fired plants

C3 - Energy charge shall be worked out based on ex-bus energy scheduled to be sent out

Petitioner

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

28.98 22.90 23.94 25.04

Projected

Annual Revenue Requirement Summary

Form



Plant Charateristics-Thermal F2a

Unit(s)/ Block(s) Parameters Unit I Unit II

Installed Capacity ( MW) 62.25 36.15

Schedule COD as per Investment Approval

Actual COD /Date of Taken Over (as applicable) 2021 2021

Pit Head or Non Pit Head

Name of the Boiler Manufacture

Name of Turbine Generator Manufacture

Main Steams Pressure at Turbine inlet (kg/Cm2) abs
1
.

Main Steam Temperature at Turbine inlet (oC) 
1

Reheat Steam Pressure at Turbine inlet (kg/Cm2) 
1

Reheat Steam Temperature at Turbine inlet (oC) 
1

Main Steam flow at Turbine inlet under MCR condition (tons 

/hr)
2

Main Steam flow at Turbine inlet under VWO condition (tons 

/hr)
2

Unit Gross electrical output under MCR /Rated condition 

(MW)
2 62.25 36.15

Unit Gross electrical output under VWO condition (MW)
2

20 21

Guaranteed Design Gross Turbine Cycle Heat Rate 

(kCal/kWh)
3

2635 - Not 

Guantaneed - 

Open Cycle 

Mode

1988 - 

Guaranteed

Conditions on which design turbine cycle heat rate 

guaranteed NCV NCV

% MCR

% Makeup Water Consumption

Design Capacity of Make up Water System

Design Capacity of Inlet Cooling System

Design Cooling Water Temperature (0C)

Back Pressure

Steam flow at super heater outlet under BMCR condition 

(tons/hr)

Steam Pressure at super heater outlet under BMCR 

condition) (kg/Cm2)

Steam Temperature at super heater outlet under BMCR 

condition (0C)

Steam Temperature at Reheater outlet at BMCR condition 

(0C)

Design / Guaranteed Boiler Efficiency (%)
4

Design Fuel with and without Blending of domestic/imported 

coal

Type of Cooling Tower

Type of cooling system5

Type of Boiler Feed Pump6

Fuel Details7

-Primary Fuel

-Secondary Fuel

-Alternate Fuels

Special Features/ Site Specific Features
8

Special Technological Features
9

Environmental Regulation related features
10

Any other special features

1: At Turbine MCR condition.

2: with 0% (Nil) make up and design Cooling water temperature

3: at TMCR output based on gross generation, 0% (Nil) makeup and design Cooling water temperature.

4: With Performance coal based on Higher Heating Value (HHV) of fuel and at BMCR) out put

5: Closed circuit cooling, once through cooling, sea cooling, natural draft cooling, induced draft cooling etc.

6: Motor driven, Steam turbine driven etc.

7: Coal or natural gas or Naptha or lignite etc.

9: Any Special Technological feature like Advanced class FA technology in Gas Turbines, etc.

10: Environmental Regulation related features like FGD, ESP etc.,

Note 2: Heat Balance Diagram has to be submitted along with above information in case of new stations.

Not applicable

N/A

N/A

Not applicable

Not applicable

8: Any site specific feature such as Merry-Go-Round, Vicinity to sea, Intake /makeup water 

systems etc. scrubbers etc. Specify all such features

Note 1: In case of deviation from specified conditions in Regulation, correction curve of 

manufacturer may also be submitted.

Note 3: The Terms – MCR, BMCR, HHV, Performance coal, are as defined in CEA Technical 

Standards for Construction of Electric Plants and Electric Lines Regulations – 2010 notified by the 

Central Electricity Authority

Not applicable

MAKEUP WATER SYSTEM

N/A

Name of Plant/  Station: Namrup Replacement Power Plant

Name of Company: Assam Power Generation Corporation Limited

Not applicable

BHEL

BHEL

Not applicable

Multi Year Tariff Petition (FY08 - FY11)



Form No: F3 (a)

Particulars Unit 2021-22 2022-23 2023-24 2024-25

Estimated

1 Base Rate of Return on Equity % 15.5% 15.5% 15.5% 15.5%

2 Target Availability % 85.00% 85.00% 85.00% 85.00%

3 Auxiliary Energy Consumption % 5.00% 5.00% 5.00% 5.00%

4 Gross Station Heat Rate  kCal/ kWh 1791.00 1791.00 1791.00 1791.00

5 Specific Fuel Oil Consumption ml/kWh ml/ kWh

6 Cost of Coal/ Lignite Rs/ Ton

7 Cost of Main Secondary Fuel Oil Rs/ kL

8 Cost of Gas Rs/ SCM 4.67 5.55 5.55 5.55

9 Primary Fuel (Coal/ Lignite/ Gas) for Working Capital in Months

10 Secondary Fuel for Working Capital in Months

11 O&M Expenses Rs/ MW

12 Maintenance Spares for Working Capital % of O&M 30 30 30 30

13 Receivebles for Working Capital in Months 2 months 2 months 2 months 2 months

14 Base Rate of SBI as on ________________ % 10.00% 10.00% 10.00% 10.00%

Petitioner

Projected

Normative Parameters Considered for Tariff Computations-Thermal

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant



Form No: F4

2021-22 2022-23 2023-24 2024-25

Estimated

1 Installed Capacity MW 98.40 98.40 98.40 98.40

2 Plant Load Factor % 76.62% 90.00% 90.00% 90.00%

3 Gross Generation MU 481.34 732.69 732.69 732.69

4 Auxiliary Consumption % 5.02% 5.00% 5.00% 5.00%

5 Auxiliary Consumption MU 24.146 36.634 36.634 36.634

6 Net Generation MU 457.20 696.05 696.05 696.05

7 Station Heat Rate kCal/ kWh 2016 1988 1988 1988

Primary Fuel Consumption (Coal/ Lignite)

8 GCV of Coal/ Lignite kCal/ kg

9 Quantity of Coal/ Lignite (Fired) MT

10 Specific Coal Consumption (Fired) kg/ kWh

11 Transit Loss MT

12 Transit Loss %

13 Gross Quantity of Coal (Purchased) MT

14 Rate of Coal/ Lignite Rs/ Ton

15 Cost of Coal/ Lignite Rs Lakhs

Primary Fuel Consumption (Gas/ LNG/ Liquid)

16 GCV of Gas/ LNG/ Liquid Fuel kCal/ SCM 9204.80 9204.80 9204.80 9204.80

17 Quantity of Gas/ LNG/ Liquid Fuel MMSCM 105.43 158.24 158.24 158.24

18 Specific Fuel Consumption SCM/ kWh 0.22 0.22 0.22 0.22

19 Rate of Gas/ LNG/ Liquid Fuel Rs/ SCM 4.67 5.55 5.55 5.55

20 Cost of Gas/ LNG/ Liquid Fuel Rs. Lakhs 5396.12 8785.58 8785.99 8786.42

Secondary Fuel Oil Consumption

21 GCV of Secondary Fuel Oil kCal/ kL

22 Quantity of Secondary Fuel Oil kL

23 Specific Secondary Fuel Oil Consumption ml/ kWh

24 Rate of Secondary Fuel Oil Rs/ kL

25 Cost of Secondary Fuel Oil Rs Lakhs

Primary Fuel Cost (Coal/ Lignite) Rs Lakhs

Primary Fuel Cost (Gas/ LNG/ Liquid) Rs Lakhs 5396.12 8785.58 8785.99 8786.42

Secondary Fuel Cost Rs Lakhs

C Variable Charges (Energy Charges)

Energy Charges from Primary Fuel (Coal/ Lignite) Rs/ kWh

Energy Charges from Primary Fuel (Gas/ LNG/ Liquid) Rs/ kWh 1.18 1.26 1.26 1.26

Petitioner

Generation Details and Variable Cost

Particulars Unit
Projected

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant



Form No: F5

Particulars Unit

Last date of order of Commission for the project as on 31.03.2020

1 Capital Cost as admitted by AERC Rs Lakhs

2

Amount of un-discharged liabilities included in above (& forming part 

of admitted capital cost) Rs Lakhs

3

Amount of un-discharged liabilities corresponding to above admitted 

capital cost (but not forming part of admitted capital cost being allowed 

on cash basis) Rs Lakhs

4 Gross Normative Debt Rs Lakhs

5 Cumulative Repayment Rs Lakhs

6 Net Normative Debt Rs Lakhs

7 Normative Equity Rs Lakhs

8 Cumulative Depreciation Rs Lakhs

9 Freehold land Rs Lakhs

Petitioner

Details

Abstract of admitted Capital Cost for the existing Project

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Not Applicable as Order for Capital Cost is 

yet to be issued



Form No: F5a

Particulars Unit 2021-22 2022-23 2023-24 2024-25

1 Opening Capital Cost Rs Lakhs 0.00 90100.00 90194.83 90301.78

2 Add: Addition during the year / period Rs Lakhs 90100.00 94.83 106.95 504.90

3 Less: Decapitalisation during the year / period Rs Lakhs 0.00 0.00 0.00 0.00

4 Less: Reversal during the year / period Rs Lakhs

5 Add: Discharges during the year / period Rs Lakhs

6 Closing Capital Cost Rs Lakhs 90100.00 90194.83 90301.78 90806.68

7 Average Capital Cost Rs Lakhs 45050.00 90147.41 90248.30 90554.23

Petitioner

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Statement showing claimed capital cost



Rs Lakhs

Form No: F6

Particulars

Date
Amount (Foreign 

Currency)

Exchange 

Rate

Amount 

(Rs)
Date

Amount (Foreign 

Currency)

Exchange 

Rate

Amount 

(Rs)
Date

Amount (Foreign 

Currency)

Exchange 

Rate

Amount 

(Rs)

A Currency1
1

1 Date of loan drawl
2

2 Scheduled Principal Repayment

3 Scheduled Interest payment

4 Closing at the end of financial year

B In case of Hedging
3

1 At the date of Hedging

2 Period of hedging

3 Cost of hedging

A Currency2
1

1 Date of loan drawl
2

2 Scheduled Principal Repayment

3 Scheduled Interest payment

4 Closing at the end of financial year

B In case of Hedging
3

1 At the date of Hedging

2 Period of hedging

3 Cost of hedging

A Currency3
1

1 Date of loan drawl
2

2 Scheduled Principal Repayment

3 Scheduled Interest payment

4 Closing at the end of financial year

B In case of Hedging
3

1 At the date of Hedging

2 Period of hedging

3 Cost of hedging

1
 Name of the currency to be mentioned e.g. US $, DM, etc.

2
 In case of more than one drawl during the year, Exchange rate at the date of each drawl to be provided.

3
 Furnish details of hedging, in case of more than one hedging during the year or part hedging, details of each hedging to be provided.

Petitioner

Year 1 Year 2 Year 3 and so on

Details of Foreign Loans

Details only in respect of loans applicable to the project under petition

Not Applicable

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant



Form No: F7

Particulars

Date

Amount 

(Foreign 

Currency)

Exchange 

Rate

Amount 

(Rs)
Date

Amount 

(Foreign 

Currency)

Exchange 

Rate

Amount 

(Rs)
Date

Amount 

(Foreign 

Currency)

Exchange 

Rate

Amount 

(Rs)

Currency1
1

1 Date of Infusion

2

3

4

Currency2
1

1 Date of Infusion

2

3

4

Currency3
1

1 Date of Infusion

2

3

4

1
 Name of the currency to be mentioned e.g. US $, DM, etc.

2
 In case of equity infusion more than once during the year, Exchange rate at the date of each infusion to be provided

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Not Applicable

Petitioner

Details only in respect of loans applicable to the project under petition

Details of Foreign Equity

Year 1 Year 2 Year 3 and so on



Form No: F8
Capital Cost Estimates

Board of Director/ Agency approving the Capital cost 
Date of approval of the Capital cost estimates:

Present Day Cost  Completed Cost 
Price level of approved estimates As on Scheduled COD of 

the Station

End of FY2021-22 

(Estimated)
Foreign Exchange rate considered for the Capital cost

estimates

Foreign Component, if any (In Million US $ or the

relevant Currency)
Domestic Component (Rs. Lakhs) 544.23 638.16

Capital cost excluding IDC, IEDC & FC (Rs. Lakhs) 544.23 638.16

Foreign Component, if any (In Million US $ or the

relevant Currency)
Domestic Component (Rs. Lakhs) 262.84 262.84

Total IDC, IEDC, FC , FERV & Hedging Cost (Rs.

Lakhs)
262.84 262.84

Rate of taxes & duties considered

Foreign Component, if any (In Million US $ or the

relevant Currency)
0.00 0.00

Domestic Component (Rs. Lakhs) 807.07 901.00

Capital cost Including IDC, IEDC, FC, FERV &

Hedging Cost (Rs. Lakhs)
807.07 901.00

COD of Unit-I/ Block-I 
COD of Unit-II/ Block-II
-------------------------
---------------------------
COD of last Unit/ Block

Note:   
1. Copy of approval letter should be enclosed.
2. Details of Capital cost are to be furnished as per Form 9 or Form 10  as applicable.
3. Details of IDC & Financing Charges are to be furnished as per Form 12

Petitioner

Name of Company: Assam Power Generation Corporation Limited
Name of Plant/  Station: Namrup Replacement Power Plant

Schedule of Commissioning as per Investment Approval

APGCL board

17/03/2007 - Date of Investment Approval by the Board

Capital Cost excluding IDC, IEDC & FC

Capital Cost Estimates and Schedule of Commissioning 

IDC, IEDC, FC, FERV & Hedging Cost

Capital cost Including IDC, IEDC, FC, FERV & Hedging Cost



Form No: F9b

Rs. Lakhs

No Break Down 

As per 

original 

estimates

Actual capital 

expenditure as on COD

Liabilities/ 

provisions 

Variation

(B-C-D)

Reasons for 

Variation

Actual/Estimated Capital 

Expenditure upto Cut-off 

date

A B C D E F G
1 Cost of Land & Site Development  

1.1 Land 

1.2 Rehabitation  & Resettlement  (R&R)

1.3 Preliminary Investigation & Site development 0.53

Total  Land & Site Development 0.53

2 Plant & Equipment

2.1 Steam Turbine generator Island

2.2 Turbine Generator Island

2.3 WHRB Island

2.4 BOP Mechanical

2.4.1 Fuel Handling & Storage system

2.4.2 External water supply system

2.4.3 CW system

2.4.4 Cooling Towers

2.4.5 DM water Plant 

2.4.6 Clarification plant

2.4.7 Chlorination Plant

2.4.8 Air condition & Ventilation System

2.4.9 Fire Fighting system

2.4.10 HP/LP Piping

Total BOP Mechanical

2.5 BOP Electrical

2.5.1 Switch Yard Package

2.5.2 Transformers Package

2.5.3 Switchgear Package

2.5.4 Cables, Cable facilities & grounding

2.5.5 Lighting

2.5.6 Emergency D.G. set

Total BOP Electrical

2.6 C & I  Package

Total Plant & Equipment excl taxes & duties

2.7 Taxes and Duties

2.7.1 Custom Duty

2.7.2 Other Taxes & Duties

Total Taxes & Duties

Total Plant & Equipment  

3 Initial spares

4 Civil Works

4.1 Main plant/Adm. Building

4.2 External water supply system

4.3 CW system

4.4 Cooling Towers

4.5 DM water Plant 

4.6 Clarification plant

4.7 Fuel Handling & Storage system

4.8 Township & Colony

4.9 Temp. construction & enabling works

4.10 Road & Drainage

4.11 Fire Fighting system

Total Civil works 

5 Construction & Pre- Commissioning Expenses

5.1 Erection Testing and commissioning

5.2 Site supervision

5.3 Operator's Training

5.4 Construction Insurance

5.5 Tools & Plant

5.6 Start up fuel

Total  Construction & Pre- Commissioning Expenses

6 Overheads

6.1 Establishment

6.2 Design & Engineering

6.3 Audit & Accounts

6.4 Contingency

Total Overheads 544.73

7 Capital cost excluding IDC & FC

8 IDC, FC, FERV & Hedging Cost 262.84

8.1 Interest During Construction (IDC)

8.2 Financing Charges (FC)

8.3 Foreign Exchange Rate Variation (FERV)

8.4 Hedging Cost

Total of IDC, FC, FERV & Hedging Cost 262.84

9 Capital cost including IDC, FC, FERV & Hedging Cost 807.57

Note:

2. A list of balance work assets/work wise including initial spare on original scope of works along with estimate shall be furnished positively

Petitioner

Break-up of Capital Cost for Gas/ Liquid fuel based Projects

1. In case of time & Cost over run, a detailed note giving reasons of such time and cost over run should be submitted clearly bring out the agency responsible 

and whether such time & cost over run was beyond the control of the generating company.

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

466.47

77.2



Form No: F10

1 Name/ No. of Construction / Supply / Service Package Single Package

2 Scope of works
1 

(in line with head of cost break-ups as applicable)

Design, Engineering, Manufactgure, 

Fabrication, Assembly, Shop Testing, 

Packing and forwarding of the Plant & 

Equipment for 100 MW NRPP

3 Whether awarded through ICB/DCB/ Depatmentally/ Deposit Work ICB

4 No. of bids received 1

5 Date of Award 15-09-09

6 Date of Start of work 2009-10

7 Date of Completion of Work ongoing

8 Value of Award
2
 in (Rs. Lakh) 590.33

9 Firm or With Escalation in prices

10 Actual capitalexpenditure till the completion or up to COD whichever is earlier(Rs.Cr.) 638.16

11 Taxes & Duties and IEDC (Rs. Lakh)

12 IDC, FC, FERV & Hedging cost (Rs. Lakh) 262.84

13 Sub -total (9+10+11) 901.00

Petitioner

1 The scope of work in any package should be indicated in conformity of Capital cost break-up for the Hydro plants/coal/lignite/gas based plants in the Form 9 (a,b,c,d) to the extent 

possible. 

2 If there is  any package, which need to be shown in Indian Rupee and foreign currency(ies), the same should be shown separatly alongwith the currency, the exchange rate and the 

date e.g. Rs. 80 Crore + US$50 mn = Rs.380 Crore at US$ = Rs 60 as on say 1 April 2015

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Break-up of Construction/ Supply/ Service packages



Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

F11 F11 F11

Rs Lakhs Rs Lakhs Rs Lakhs

Draw Down

Particulars

Amount in 

Indian Rupee

Amount in Indian 

Rupee

Amount in Indian 

Rupee

Amount in Indian 

Rupee

Amount in Indian 

Rupee

Amount in Indian 

Rupee

Amount in Indian 

Rupee

Amount in Indian 

Rupee

Amount in Indian 

Rupee

Amount in 

Indian Rupee

1 Loans

1.2 Indian Loans

1.2.1 PFC

Draw down Amount 9,000 5,000 0 10,500 6,674 -530 -41 288

IDC 149 1,410 1,820 2,479 3,479 3,899 3,824 3,648 3,763 1,813

Financing charges

Total Indian Loans

Draw down Amount 9,000 5,000 0 10,500 6,674 0 -530 -41 288 0

IDC 149 1,410 1,820 2,479 3,479 3,899 3,824 3,648 3,763 1,813

Financing charges

Total of Loans drawn 9,000 5,000 0 10,500 6,674 0 -530 -41 288 0

IDC 149 1,410 1,820 2,479 3,479 3,899 3,824 3,648 3,763 1,813

Financing charges

2 Equity

2.1 Foreign equity drawn

2.2 APGCL Equity 20,205 686

Total equity deployed 20,205 686 0 0 0

Note 2: for PFC Loan, the repayment of the loans started from FY18-19 and hence some figures are in negative

Draw Down Schedule for Calculation of 

2021-22

Draw Down Schedule for Calculation of IDC & Financing 

2015-16 2016-17 2017-18 2018-19 2019-20 2020-21

Note: Drawal of debt and equity shall be on paripassu basis quarter basis to meet the 

commissioning schedule.  Drawal of higher equity in the beginning is permissible.

No

Upto 2012-13 2013-14 2014-15

Draw Down Schedule for Calculation of IDC & 

MYT Formats - Generation Business - NRPP



Form No: F12

807.07

16-07-21

Currency Amount Currency Amount Currency Amount

Loans
PFC INR 485 INR 311.74

GoA Loan INR 10.13 INR 0

Loan-III

and so on

Total Loan

Equity

Foreign

APGCL INR 198.81 INR 208.86

Total Equity

Debt : Equity Ratio 

Petitioner

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Date of Commercial Operation of the Station
2

Project Cost as on COD
1

1
 Say Rs 80 cr+US $ 200mn or Rs 1280 Cr including US $ 200mn at  Exchange rate of US $=Rs 60

Financial Package Upto CoD

2
 Date of Commercial Operation means Commercial Operation of the last unit

Financial Package as 

Approved

Financial Package as on 

COD

As Admitted on COD



Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Form No: F13

Rs. Crore

Particulars NRPP

Source of Loan
1 I PFC Loans

Currency
2 INR

Amount of Loan sanctioned 485

Amount of Gross Loan drawn upto 

31.03.2021 COD
 3,4,5,13,15

 - including 

repayments

309

Interest Type
6 Floating

Fixed Interest Rate, if applicable 12.18%

Base Rate, if Floating Interest
7

Margin, if Floating Interest
8 Yes/No

Are there any Caps/Floor
9

If above is yes,specify caps/floor

Moratorium Period
10

Moratorium effective from

Repayment Period
11

Repayment effective from

Repayment Frequency
12

Repayment Instalment
13,14

Base Exchange Rate
16

Are foreign currency loan hedged? 

If above is yes,specify details
17

Note:

18
In case of foreign loans, provide details of exchange rate considered on date of each repayment of principal and date of interest payment.

Petitioner

1
 Source of loan means the agency from whom the loan has been taken such as WB, ADB, WMB, 

2
 Currency refers to currency of loan such as US$, DM, Yen,Indian Rupee etc.

3
 Details are to be submitted as on 31.03.2015 for existing assets and as on COD for the remaining 

4
 Where the loan has been refinanced, details in the Form is to be given for the loan refinaced. 

However, the details of the original loan is to be given seperately in the same form.
5
 If the Tariff in the petition is claimed seperately for various units, details in the Form is to be given 

6
 Interest type means whether the interest is fixed or floating.

7
 Base rate means the base as PLR, LIBOR etc. over which the margin is to be added. Applicable 

base rate on different dates from the date of drawl may also be enclosed.
8 
Margin means the points over and above the floating rate.

9
 At times caps/ floor are put at which the floating rates are frozen. If such a condition exists, 

10
 Moratorium period refers to the period during which loan servicing liability is not required.

17
 In case of hedging, specify details like type of hedging, period of hedging, cost of heging, etc.

Details of Project Specific Loans

19
 At the time of truing up rate of interest with relevant reset date (if any) to be furnished separately.

20 At the time of truing up provide details of refinancing of loans considered earlier. Details such 

as date on which refinancing done, amount of refinanced loan, terms and conditions of refinanced 

11
 Repayment period means the repayment of loan such as 7 years, 10 years, 25 years etc.

12
 Repayment frequency means the interval at which the debt servicing is to be done such as 

13
 Where there is more than one drawal/repayment for a loan, the date & amount of each 

14
 If the repayment  instalment amount and repayment date  can not be worked out from the data 

15
 In case of Foreign loan,date of each  drawal & repayment alongwith exchange rate at that date 

16
 Base exchange rate means the exchange rate prevailing as on 31.03.2015 for existing assets 

MYT Formats - Generation Business - NRPP



Form No: F14a

Rs. Crores

2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25

Actual Actual Actual Estimated

Loan-1 from PFCL

Gross loan - Opening

Cumulative repayments of Loans upto previous year

Net loan - Opening 414.02 387.03 364.92 346.12 476.25 437.34 407.53

Add: Drawal(s) during the Year 0.00 21.28 26.38 173.26 0.00 0.00 0.00

Less: Repayment (s) of Loans during the year 32.08 43.39 45.18 43.13 38.91 29.81 25.56

Net loan - Closing 381.94 364.92 346.12 476.25 437.34 407.53 381.97

Average Net Loan 397.98 375.97 355.52 411.19 456.80 422.44 394.75

Rate of Interest on Loan on annual basis 11.64% 11.54% 11.97% 14.54% 11.71% 11.77% 11.80%

Interest on loan 48.20 44.68 43.66 50.33 55.76 51.48 48.09

Loan-2 Govt. of Assam

Gross loan - Opening

Cumulative repayments of Loans upto previous year

Net loan - Opening 206.75 239.80 278.95 603.22 603.28 645.47 683.35

Add: Drawal(s) during the Year 27.98 9.98 -18.26 0.29 42.19 37.88 29.26

Less: Repayment (s) of Loans during the year -10.39 -21.69 -23.51 0.00 0.00 0.00 0.00

Net loan - Closing 245.12 271.48 284.20 603.51 645.47 683.35 712.61

Average Net Loan 225.93 255.64 281.57 603.37 624.38 664.41 697.98

Rate of Interest on Loan on annual basis 6.93% 7.61% 7.55% 10.00% 10.35% 10.29% 10.21%

Interest on loan 14.33 18.25 21.06 60.31 62.44 66.44 69.80

Total Loan

Gross loan - Opening

Cumulative repayments of Loans upto previous year

Net loan - Opening 620.77 626.83 643.87 949.34 1079.53 1082.81 1090.88

Add: Drawal(s) during the Year 27.98 31.26 8.13 173.55 42.19 37.88 29.26

Less: Repayment (s) of Loans during the year 21.69 21.69 21.67 43.13 38.91 29.81 25.56

Net loan - Closing 627.05 636.40 630.32 1079.76 1082.81 1090.88 1094.58

Average Net Loan 623.91 631.61 637.09 1014.55 1081.17 1086.85 1092.73

Interest on loan 62.53 62.93 64.73 110.64 118.19 117.93 117.89

Weighted average Rate of Interest on Loans 10.07% 10.04% 10.16% 10.91% 10.93% 10.85% 10.79%

Note:

Petitioner

1.In case of Foreign Loans, the calculations in Indian Rupees is to be furnished. However, the calculations in Original currency is also to be furnished 

separately in the same form.

Calculation of Weighted Average Rate of Interest on Actual Loans

Particulars
Projected

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant



Form No: F14b

Rs. Crores

2021-22 2022-23 2023-24 2024-25

Estimated

1 Gross Normative loan – Opening

2

Cumulative repayment of Normative loan 

upto previous year

3 Net Normative loan – Opening 564.95 608.02 563.61 519.29

4

Add: Increase due to addition during the 

year / period 65.75 0.95 1.07 5.05

5

Less: Decrease due to de-capitalisation 

during the year / period

6

Less: Decrease due to reversal during the 

year / period 22.68 45.37 45.39 45.47

7

Add: Increase due to discharges during the 

year / period

8 Net Normative loan - Closing 608.02 563.61 519.29 478.87

9 Average Normative loan 586.49 585.81 541.45 499.08

10 Weighted average rate of interest 10.91% 10.93% 10.85% 10.79%

Interest on Loan 63.96 64.04 58.75 53.84

Bank Charges 0.00 0.00 0.00 0.00

11 Interest on Loan with Bank Charges 63.96 64.04 58.75 53.84

Petitioner

Calculation of Interest on Normative Loan

S. No. Particulars
Projected

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant



Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

F15

Rs. Crore

Particulars NRPP

Source of Loan
1 I PFC Loans

Currency
2 INR

Amount of Loan sanctioned 485.00

Amount of Gross Loan drawn upto 

31.03.2021/ COD
 3,4,5,13,15 

- incl. 

repayments 

308.90

Interest Type
6 Floating

Fixed Interest Rate, if applicable 12.18%

Base Rate, if Floating Interest
7

Margin, if Floating Interest
8 Yes/No

Are there any Caps/Floor
9

If above is yes,specify caps/floor

Moratorium Period
10

Moratorium effective from

Repayment Period
11

Repayment effective from

Repayment Frequency
12

Repayment Instalment
13,14

Base Exchange Rate
16

Are foreign currency loan hedged? 

If above is yes,specify details
17

Name of the Projects Total

Project 1

Project 2

Project 3 and so on

Note:

Details of Allocation of corporate loans to various 

projects

1
 Source of loan means the agency from whom the loan has been taken 

2
 Currency refers to currency of loan such as US$, DM, Yen,Indian 

3
 Details are to be submitted as on 31.03.2015 for existing assets and 

14
 If the repayment  instalment amount and repayment date  can not be 

15
 In case of Foreign loan,date of each  drawal & repayment alongwith 

4
 Where the loan has been refinanced, details in the Form is to be 

given for the loan refinaced. However, the details of the original loan is 
5
 If the Tariff in the petition is claimed seperately for various units, 

6
 Interest type means whether the interest is fixed or floating.

7
 Base rate means the base as PLR, LIBOR etc. over which the margin 

is to be added. Applicable base rate on different dates from the date of 
8 

Margin means the points over and above the floating rate.
9
 At times caps/ floor are put at which the floating rates are frozen. If 

20 
At the time of truing up provide details of refinancing of loans 

considered earlier. Details such as date on which refinancing done, 

18
In case of foreign loans, provide details of exchange rate considered 

on date of each repayment of principal and date of interest payment.

16
 Base exchange rate means the exchange rate prevailing as on 

17
 In case of hedging, specify details like type of hedging, period of 

19
 At the time of truing up rate of interest with relevant reset date (if any) 

Distribution of loan packages to various projects

10
 Moratorium period refers to the period during which loan servicing 

11
 Repayment period means the repayment of loan such as 7 years, 10 

12
 Repayment frequency means the interval at which the debt servicing 

13
 Where there is more than one drawal/repayment for a loan, the date 



Form No: F16

Rs. Lakhs

No Head of Work/ Equipment  
Regulations under 

which claimed 
Justification

Admitted Cost by 

Commission if any

2021-22 2022-23 2023-24 2024-25

1 Land -             -       -           -           

2 Building -             -       -           -           

3 Hydraulic works -             -       -           -           

4 Other civil works 11,450.00  94.83   106.95      504.90      

5 Plant & machinery- Gas 78,650.00  -       -           -           

6 Plant & machinery- Hydel -             -       -           -           

7 Lines & cables -             -       -           -           

8 Vehicle -             -       -           -           

9 Furniture -             -       -           -           

10 Other office equipment -             -       -           -           

11 Roads on land belonging to others -             -       -           -           

12 Capital spares at Generating Stations -             -       -           -           

 Note:

Petitioner

Statement of Additional Capitalisation after COD

Actual/ Projected additional capital 

expenditure claimed

1 Fill the form in chronological order year wise along with detailed justification clearly bring out the necessity and the benefits accruing to the 

2 In case initial spares are purchased alongwith any equipment, then the cost of such spares should be indicated separately. e.g. Rotor - 50 

3 Actual/Projected additional capital expenditure claimed for past period shall be governed by Tariff Regulation for the relevant period

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant



Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Date of Commercial Operation:

Financing of Additional Capitalisation Form No: F17

Rs. Lakh

2021-22 2022-23 2023-24 2024-25

Amount capitalised in Work/ Equipment 

Financing Details

GOA Loan

PFC 63070.00 94.83 106.95 504.90

Total Loan
2 63070.00 94.83 106.95 504.90

Grant

Equity 27030.00 0.00 0.00 0.00

Internal Resources

Others

Total 90100.00 94.83 106.95 504.90

1 
Year 1 refers to Financial Year of COD and Year 2, Year 3 etc. are the subsequent financial years respectively.

2 
Loan details for meeting the additional capitalisation requirement should be given as per Form 14 and Form 15 whichever is relevent.

Financial Year (Starting from COD)

MYT Formats - Generation Business - NRPP



Form No: F18

Rs Crore

Particulars

A a Opening Gross Block Amount as per books

b Amount of capital liabilities in A(a) above

c Amount of IDC, FC, FERV & Hedging cost included in A(a) above

d Amount of IEDC (excluding IDC, FC, FERV & Hedging cost) included in A(a)

B a Addition in Gross Block Amount as per books

b Amount of capital liabilities in B(a) above

c Amount of IDC, FC, FERV & Hedging cost included in B(a) above

d Amount of IEDC (excluding IDC, FC, FERV & Hedging cost) included in B(a)

C a Deletion in Gross Block Amount as per books if any

b Amount of capital liabilities in C(a) above

c Amount of IDC, FC, FERV & Hedging cost included in C(a) above

d Amount of IEDC (excluding IDC, FC, FERV & Hedging cost) included in C(a)

D a Closing Balance of Gross Block Amount as per books 901.00        

b Amount of capital liabilities in C(a) above -              

c Amount of IDC, FC, FERV & Hedging cost included in C(a) above 262.84        

d Amount of IEDC (excluding IDC, FC, FERV & Hedging cost) included in C(a) -              

Petitioner

Statement of Capital Cost

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

1 
Relevant date/s means date of COD of unit/s,station and financial year start date and end date

As on relevant date
1

-                                

0.00

901.00                          

262.84

-                                



Form No: F19

Rs. Crore

Particulars

A a Opening CWIP Amount as per books

b Amount of capital liabilities in above

c Amount of IDC, FC, FERV & Hedging cost included in a above

B a Addition/Adjustment in CWIP Amount during the period

b Amount of capital liabilities in above

c Amount of IDC, FC, FERV & Hedging cost included in a above

C a Capitalization/Transfer to Fixed asset of CWIP Amount during the period

b Amount of capital liabilities in above

c Amount of IDC, FC, FERV & Hedging cost included in a above

D a Closing CWIP Amount as per books

b Amount of capital liabilities in above

c Amount of IDC, FC, FERV & Hedging cost included in a above

Petitioner

Statement of Capital Works in Progress

As on relevant date
1

901.00

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

901.00

262.84

262.84

1 
Relevant date/s means date of COD of unit/s,station and financial year start date and end date



Form No: F20

Rs. Lakhs

2020-21 2021-22 2022-23 2023-24 2024-25

Actual Estimated

1 Plant and Machinery

2 Building

3 Civil Works

4 Hydraulic Works

5 Lines, Cables Net Works etc.

6 Vehicles

7 Furniture and Fixtures

8 Office Equipments

9 Station Supplies

Lubricants & Consumable stores

Oil/Turbine Oil consumed in internal combustion

Any other items (Spl R&M)

10 Other R&M Charges

Total -                -             -             -             -              

11 Any other items (Capitalisation)

Total                   -                   -                   -                   -                   -   

Particulars
Projected

APGCL is claiming normative O&M expenses as a whole for FY2020-

21 to FY2024-25. Please Refer to the excel "NRPP 2021-22 and 

2024-25_vfinal.xlsx"

Petitioner

R&M Expenses

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant



Form No: F21

Rs. Lakhs

2020-21 2021-22 2022-23 2023-24 2024-25

Actual Estimated

1 Salaries

2 Additional Pay

3 Dearness Allowance (DA)

4 Other Allowances & Relief

5 Addl. Pay &  C.Off Encashment

6 Interim Relief / Wage Revision

7 Honorarium/Overtime

8 Bonus/ Exgratia To Employees

9 Medical Expenses Reimbursement

10 Travelling Allowance(Conveyance Allowance)

11 Leave Travel Assistance

12 Earned Leave Encashment

13 Payment Under Workman's Compensation And Gratuity

14 Subsidised Electricity To Employees

15 Any Other Item

16 Staff Welfare Expenses

Capacity Building Expenses

17 Apprentice And Other Training Expenses

18 Contribution To Terminal Benefits

19 Provident Fund Contribution

20 Provision for PF Fund

21 Any Other Items (ROP_

Total Employee Costs

22 Less: Employee expenses capitalised

Net Employee expenses (D)-(E)

Name of Company: Assam Power Generation Corporation Limited

Petitioner

Name of Plant/  Station: Namrup Replacement Power Plant

Employee Expenses

Particulars
Projected

APGCL is claiming normative O&M expenses as a whole 

for FY2020-21 to FY2024-25. Please Refer to the excel 

"NRPP 2021-22 and 2024-25_vfinal.xlsx"



Form No: F22

Rs. Lakhs

2020-21 2021-22 2022-23 2023-24 2024-25

Actual Estimated

1 Lease/ Rent

2 Insurance

3 Revenue Stamp Expenses Account

4 Telephone, Postage, Telegram & Telex Charges

5 Incentive & Award To Employees/Outsiders

6 Consultancy Charges

7 Technical Fees

8 Other Professional Charges

9 Conveyance And Travelling

10 License and Registration Fees

11 Vehicle Expenses

12 Security / Service Charges Paid To Outside Agencies

13 Fee And Subscriptions Books And Periodicals

14 Fees paid to AERC

15 Printing And Stationery

16 Advertisement Expenses

17 Contributions/Donations To Outside Institutes / Associations

18 Electricity Charges To Offices

19 Water Charges

20 Entertainment Charges

21 Miscellaneous Expenses

22 Legal Charges

23 Auditor's Fee

24 Freight On Capital Equipments

25 Purchase Related Advertisement Expenses

26 Vehicle Running Expenses Truck / Delivery Van

27 Vehicle Hiring Expenses Truck / Delivery Van

28 Other Freight

29 Transit Insurance

30 Octroi

31 Incidental Stores Expenses

32 Fabrication Charges

33 CSR

Total A&G Expenes 0.00 0.00 0.00 0.00 0.00

Less: A&G Expenses Capitalised 5.00

Total A&G Expenes 0.00 0.00 0.00 -5.00 0.00

Projected

Petitioner

Name of Company: Assam Power Generation Corporation Limited

Particulars

APGCL is claiming normative O&M expenses as a whole for FY2020-21 

to FY2024-25. Please Refer to the excel "NRPP 2021-22 and 2024-

25_vfinal.xlsx"

Name of Plant/  Station: Namrup Replacement Power Plant

Administration & General Expenses

Multi Year Tariff Petition (FY08 - FY11)



Name of Plant/  Station: Namrup Replacement Power Plant

Form No: F23

Rs. Lakhs

Opening Addition

Adjustment 

& 

Deduction

Depreciat

ion
Closing Opening Addition

Adjustmen

t & 

Deduction

Depreciat

ion
Closing Opening Addition

Adjustment 

& Deduction

Depreciat

ion
Closing Opening Addition

Adjustment 

& 

Deduction

Depreciat

ion
Closing

1 Land 0.00%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

2 Building 3.34%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

3 Hydraulic works 5.28%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

4 Other civil works 3.34%             -       114.50                -           1.91     114.50     114.50         0.95               -           3.84     115.45     115.45         1.07                  -           3.86     116.52     116.52         5.05                -           3.94     121.57 

5 Plant & machinery- Gas 5.28%             -       786.50                -         20.76     786.50     786.50             -                 -         41.53     786.50     786.50             -                    -         41.53     786.50     786.50             -                  -         41.53     786.50 

6 Plant & machinery- Hydel 5.28%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

7 Lines & cables 5.28%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

8 Vehicle 9.50%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

9 Furniture 6.33%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

10 Other office equipment 6.33%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

11 Roads on land belonging to others 3.34%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

12 Capital spares at Generating Stations 5.28%             -               -                  -               -               -               -               -                 -               -               -               -               -                    -               -               -               -               -                  -               -               -   

            -       901.00                -         22.68     901.00     901.00         0.95               -         45.37     901.95     901.95         1.07                  -         45.39     903.02     903.02         5.05                -         45.47     908.07 

Less: Depreciation on Grant             -               -                  -               -               -               -                 -               -               -               -                    -               -               -               -                  -               -   

Total Grant in Capital Asset             -               -                  -               -               -               -                 -               -               -               -                    -               -               -               -                  -               -   

Rate of Depreciation             -               -                  -           0.05             -               -                 -           0.05             -               -                    -           0.05             -               -                  -           0.05 

Depreciation on 90% of the Assets 

funded by Grants/subsidies
            -               -                  -               -               -               -                 -               -               -               -                    -               -               -               -                  -               -   

Net Depeciation             -               -                  -         22.68             -               -                 -         45.37             -               -                    -         45.39             -               -                  -         45.47 

1
 Depreciation Rates as per AERC's 

Depreciation Rate Schedule
2
 Name of the the Assets should conform 

to the description of the assets 

mentioned in Depreciation schedule of 

AERC

Name of Company: Assam Power Generation Corporation Limited

2023-242022-23

Name of Asset

Projected

Fixed Assets and Depreciation

Depreciation 

rate
1

2021-22

Estimated

Petitioner

Fixed Assets and Depreciation

2024-25

Projected Projected



Form No: F24

Rs. Lakhs

Rate of 

Interest

Opening 

Balance

Amount 

received

Principal 

repayment

Interest 

Due

Closing 

Balance

Rate of 

Interest

Opening 

Balance

Amount 

received

Principal 

repayment

Interest 

Due

Closing 

Balance

Rate of 

Interest

Opening 

Balance

Amount 

received

Principal 

repayme

nt

Interest 

Due

Closing 

Balance

Rate of 

Interest

Opening 

Balance

Amount 

received

Principal 

repayme

nt

Interest 

Due

Closing 

Balance

A Secured Loans

I PFC Loans

KLHEP 15 12% 628 0 -628 38 0 12% 0 0 0 0 0 12% 0 0 0 0 0 12% 0 0 0 0 0

NTPS(R&M) 13 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0

LTPS(R&M) 20 13% 3095 0 -1335 319 1760 13% 1760 0 -1335 144 425 13% 425 0 -425 28 0 13% 0 0 0 0 0

NRPP 15 12% 30890 17326 -2351 4675 45865 12% 45865 0 -2556 5432 43309 12% 43309 0 -2556 5121 40753 12% 40753 0 -2556 4809 38197

Sub-total 0 12% 34612 17326 -4313 5033 47625 12% 47625 0 -3891 5576 43734 12% 43734 0 -2981 5148 40753 12% 40753 0 -2556 4809 38197

B Unsecured Loans

I GOA -Loans

Rural electrification 10 10% 10 0 0 1 10 10% 10 0 0 1 10 10% 10 0 0 1 10 10% 10 0 0 1 10

NRPP Ph-I 10 10% 1013 0 0 101 1013 10% 1013 95 0 106 1107 10% 1107 107 0 116 1214 10% 1214 505 0 147 1719

LWHRP 10 10% 886 0 0 89 886 10% 886 0 0 89 886 10% 886 0 0 89 886 10% 886 0 0 89 886

Lower Kopili HEP 10 10% 1975 0 0 198 1975 10% 1975 0 0 198 1975 10% 1975 0 0 198 1975 10% 1975 0 0 198 1975

R&M NTPS 10 10% 5046 0 0 505 5046 10% 5046 172 0 513 5218 10% 5218 157 0 530 5375 10% 5375 113 0 543 5489

R&M LTPS 10 10% 4755 0 0 476 4755 10% 4755 1802 0 566 6558 10% 6558 1649 0 738 8206 10% 8206 968 0 869 9174

LRPP 10 10% 153 0 0 15 153 10% 153 85 0 20 238 10% 238 80 0 28 318 10% 318 30 0 33 348

Lungnit SHEP 10 10% 400 0 0 40 400 10% 400 0 0 40 400 10% 400 0 0 40 400 10% 400 0 0 40 400

Myntriang SHEP 10 10% 1470 0 0 147 1470 10% 1470 0 0 147 1470 10% 1470 0 0 147 1470 10% 1470 0 0 147 1470

LTPS, Ph-II 10 10% 1805 0 0 181 1805 10% 1805 0 0 181 1805 10% 1805 0 0 181 1805 10% 1805 0 0 181 1805

Development of SHEP 10 10% 100 0 0 10 100 10% 100 0 0 10 100 10% 100 0 0 10 100 10% 100 0 0 10 100

Survey & Investigation of HEP 10 10% 70 0 0 7 70 10% 70 0 0 7 70 10% 70 0 0 7 70 10% 70 0 0 7 70

Non-Conventional source of energy 10 10% 40 0 0 4 40 10% 40 0 0 4 40 10% 40 0 0 4 40 10% 40 0 0 4 40

KLHEP 10 10% 11430 29 0 1144 11460 10% 11460 2065 0 1249 13525 10% 13525 1795 0 1442 15320 10% 15320 1310 0 1597 16630

KLHEP (upper) 10 10% 215 0 0 22 215 10% 215 0 0 22 215 10% 215 0 0 22 215 10% 215 0 0 22 215

KLHEP (intermediate) 10 10% 250 0 0 25 250 10% 250 0 0 25 250 10% 250 0 0 25 250 10% 250 0 0 25 250

Dhansiri HEP 10 10% 104 0 0 10 104 10% 104 0 0 10 104 10% 104 0 0 10 104 10% 104 0 0 10 104

Setting up of a 200MW (CCGT) 10 10% 15 0 0 2 15 10% 15 0 0 2 15 10% 15 0 0 2 15 10% 15 0 0 2 15

Borgolai 10 10% 425 0 0 43 425 10% 425 0 0 43 425 10% 425 0 0 43 425 10% 425 0 0 43 425

Revival of TPS 10 10% 74 0 0 7 74 10% 74 0 0 7 74 10% 74 0 0 7 74 10% 74 0 0 7 74

Development of Amguri 10 10% 50 0 0 5 50 10% 50 0 0 5 50 10% 50 0 0 5 50 10% 50 0 0 5 50

EAP consulting service 10 10% 37 0 0 4 37 10% 37 0 0 4 37 10% 37 0 0 4 37 10% 37 0 0 4 37

Golaghat 10 10% 37 0 0 4 37 10% 37 0 0 4 37 10% 37 0 0 4 37 10% 37 0 0 4 37

Boundary wall of Jagiroad 10 10% 54 0 0 5 54 10% 54 0 0 5 54 10% 54 0 0 5 54 10% 54 0 0 5 54

Station heat Rate 10 10% 31325 0 0 3133 31325 10% 31325 0 0 3133 31325 10% 31325 0 0 3133 31325 10% 31325 0 0 3133 31325

Solar NTPS 10 10% 404 0 0 40 404 10% 404 0 0 40 404 10% 404 0 0 40 404 10% 404 0 0 40 404

Disaster 0 10% 2 0 0 0 2 10% 2 0 0 0 2 10% 2 0 0 0 2 10% 2 0 0 0 2

Sub-total 0 0% 62170 29 0 6216 62176 0% 62176 0 0 6429 66395 0% 66395 3788 0 6829 70183 0% 70183 2926 0 7165 73109

C II GOA -Loans (Source_ADB) 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0

LRPP 0 10% 2444 0 0 244 2444 10% 2444 0 0 244 2444 10% 2444 0 0 244 2444 10% 2444 0 0 244 2444

ADB Consultancy 0 10% 46 0 0 5 46 10% 46 0 0 5 46 10% 46 0 0 5 46 10% 46 0 0 5 46

Lower Kopili HEP 0 10% 140 0 0 14 140 10% 140 0 0 14 140 10% 140 0 0 14 140 10% 140 0 0 14 140

Sub-total 0 0% 2630 0 0 263 2630 0% 2630 0 0 263 2630 0% 2630 0 0 263 2630 0% 2630 0 0 263 2630

D
Other Interest & Finance Charges

Cost of raising Finance / Bank Charges 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0

Interest on Security Deposit 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0
Penal Interest Charges 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0
Lease Rentals 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0

Sub-total 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0

E Grand Total Of Interest & Finance 

Charges (A + B + C+ D) 0 0% 99412 17355 -4313 11512 112431 0% 112431 0 -3891 12267 112759 0% 112759 3788 -2981 12240 113566 0% 113566 2926 -2556 12237 113936

F Less: Interest & Finance Charges 

Capitalised 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0 0% 0 0 0 0 0

Net Total Of Interest & Finance 

Charges (E-F)
0 11% 99412 17355 -4313 11512 112431 11% 112431 0 -3891 12267 112759 11% 112759 3788 -2981 12240 113566 11% 113566 2926 -2556 12237 113936

2023-24

Projected Projected

2024-25

Projected

2022-232021-22

Estimated

Details computation of Interest on Loan

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Loan 

Tenure 

(yrs)

Details computation of Interest on Loan

Loan Details



Form No: F25

2021-22 2022-23 2023-24 2024-25

Estimated

1 Equity (Opening Balance) Rs. Crore 0.00 270.30 270.30 270.30

2

Add: Increase due to 

discharges during the year / 

period Rs. Crore 0 0 0 0

3

Less: Decrease due to de-

capitalisation during the year / 

period Rs. Crore 0 0 0 0

4

Less: Decrease due to reversal 

during the year / period
Rs. Crore 0 0 0 0

5 Equity (Closing Balance) Rs. Crore 270.30 270.30 270.30 270.30

6 Average Equity Rs. Crore 135 270 270 270

7 Rate of Return on Equity % 15.50% 15.50% 15.50% 15.50%

8 Return on Equity Rs. Crore 20.95      41.90      41.90      41.90      

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Unit
Projected

Return on Equity

Petitioner

Loan Details



Form No: F26

2021-22 2022-23 2023-24 2024-25

Estimated

For Open-cycle Gas Turbine/ Combined Cycle 

thermal generating stations

1 Fuel expenses for 1 month * Rs. Crore 4.50 7.32 7.32 7.32

2 Liquid fuel stock for 15 days* Rs. Crore

3 Maintenance spares @ 30% of O&M Rs. Crore 8.70 6.87 7.18 7.51

4 O&M expenses for 1 month Rs. Crore 2.42 1.91 2.00 2.09

5

Receivables equivalent to 2 months of capacity 

and energy charge^ Rs. Crore
32.56 44.69 43.98 43.36

Total Working Capital Requirement Rs. Crore 48.16 60.79 60.48 60.28

Rate of Interest # % 10.00% 10.00% 10.00% 10.00%

Interest on Normative Working Capital 

Requirement Rs. Crore
4.82 6.08 6.05 6.03

* corresponding to target availability

^ calculated on target availability

Petitioner

Working Capital Requirements

Particulars Unit
Projected

# shall be equal to the

interest rate equivalent to State Bank of India base rate as on 1st April of the respective

year plus 350 basis points.

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant



Form No: F27

Particulars Unit
Preceeding 

3rd Month*

Preceeding 

2nd Month*

Preceeding 

1st Month*

1 Quantity of Coal/ Lignite supplied by Coal/ Lignite Company MMT

2 Adjustment (+/-) in quantity supplied made by Coal/ Lignite Company MMT

3 Coal supplied by Coal/ Lignite Company (1+2) MMT

4 Normative Transit & Handling Losses (For Coal/ Lignite Projects) MMT

5 Net coal / Lignite Supplied (3-4) MMT

6 Amount charged by the Coal /Lignite Company Rs Lakhs

7 Adjustment (+/-) in amount charged made by Coal/Lignite Company Rs Lakhs

8 Total amount Charged (6+7) Rs Lakhs

9 Transportation charges by rail/ship/road transport Rs Lakhs

10 Adjustment (+/-) in amount charged made by Railways/Transport Company Rs Lakhs

11 Demurrage Charges, if any Rs Lakhs

12 Cost of diesel in transporting coal through MGR system, if applicable Rs Lakhs

13 Total Transportation Charges (9+/-10-11+12) Rs Lakhs

14 Total amount Charged for coal/lignite supplied including Transportation (8+13) Rs Lakhs

15 Landed cost of coal/ Lignite Rs./MT

16 Blending Ratio (Domestic/Imported)

17 Weighted average cost of coal/ Lignite for preceding three months Rs./MT

18 GCV of Domestic Coal as per bill of Coal Company

19 GCV of Imported Coal as per bill Coal Company

20 Weighted average GCV of coal/ Lignite as Billed kCal/ kg

21 GCV of Domestic Coal as received at Station

22 GCV of Imported Coal as received at Station

23 Weighted average GCV of coal/ Lignite as Received kCal/ kg

* From COD of 1/4/2016 as the case may be

Petitioner

Detailed Information in respect of fuel for computation of Energy Charges

Similar details to be furnished for natural gas/liquid fuel for CCGT station and secondary fuel oil for coal/lignite based thermal plants 

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Gas Price sheets included separately 

(Sheet:Gas Price)



Form No: F 28

2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25

Actual Actual Actual Estimated

1 Interest & Finance charges Capitalised 3,824 3647.79 3763.20 1812.69

2 Employee expenses 0 376.58 412.97 144.13

3 A&G Expenses 0 0.00 0.00 0.00

4 Others, if any 0 0 0.00 0.00

Grand Total 3824.01 4024.37 4176.17 1956.82 0.00 0.00 0.00

Details of Expenses Capitalised

(Rs Lakhs)

Projected

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant



Form No: F29

(Rs Lakhs)

2021-22 2022-23 2023-24 2024-25

Estimated

1 Income Tax on the Retun on Equity

2 As Per Return Filed For The Year 0.00 0.00 0.00 0.00

3 As Assessed For The Year

4 Credit/Debit Of Assessment Year(s) (Give Details)

Total 0.00 0.00 0.00 0.00

Note:

Projected

‘Income Tax Provisions’ details which could not be provided by the Generation Company at the time of 

this filing shall be furnished as and when they become due/ available.

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Income Tax Provisions



Form No: F30

2021-22 2022-23 2023-24 2024-25

Estimated

A
Income from Investment, Fixed 

& Call Deposits

Income from Investments:

Interest on securities

Interest on fixed deposits

Income on other investments

Interest from Banks

Interest on (any other items)

Sub-Total

B Other Non-Tariff Income

Interest on Loans and Advances 

to staff

Interest on Loans and Advances 

to Licensee

Interest on Loans and Advances 

to Lessors

Interest on Loans and Advances 

to Suppliers/ Contractors

Income from trading

Gain on sale of Fixed Assets

Income/Fees /Collections against 

staff welfare activities:

Miscellaneous Receipts:

Delayed Payment charges from 

Beneficiaries

Net profit from UI charges

Penalty for contractor/ supplier for 

delay etc

Misc Charges

Sub-Total

Grand Total 0.00 0.00 0.00 0.00

S. No. Particulars
Projected

Name of Company: Assam Power Generation Corporation Limited

Name of Plant/  Station: Namrup Replacement Power Plant

Non-Tariff Income

(Rs Lakhs)



2021-22 (from 

Oct 2021 

onwards)

2022-23 2023-24 2024-25 Remarks

A. Gas supplied by OIL, Duliajan (APM)

1.00 Basic Price (for G.C.V. 10000)/ 1000 SCM  5079.38 5079.38 5079.38 5079.38
As per new gas price 

implemented from Oct'21

2.00 Basic Price after adjustment with CV 4675.47 4675.47 4675.47 4675.47

3.00 Marketing Margin (for NCV 10000) /1000 SCM 200.00 200.00 200.00 200.00

4.00 Marketing Margin after adjustment with CV 165.88 165.88 165.88 165.88

Total 4841.35 4841.35 4841.35 4841.35

5.00 VAT @ 14.5% on above 702.00 702.00 702.00 702.00

Total (A) 5543.34 5543.34 5543.34 5543.34

B. T.C. for Transportation of the OIL Gas by AGCL

1.00 T.C./ 1000 SCM @ Rs. 1.81 / MMBTU 70.14 72.24 74.41 76.64

2.00 GST @ 12% 8.42 8.67 8.93 9.20
Total (B) 78.56 8.67 8.93 9.20

C. Landed price of gas supplied to NTPS (A+B)/ 1000 SCM     5621.90 5552.01 5552.27 5552.54

2021-22 (from 

Oct 2021 

onwards)

2022-23 2023-24 2024-25 Remarks

A. Gas supply by GAIL (APM)

1.00 Basic Price (for G.C.V. 10000)/ 1000 SCM  5079.38 5079.38 5079.38 5079.38

As per new gas price 

implemented from Oct'21

2.00 10% Royalty /1000 SCM Included Included Included Included

Total 5079.38 5079.38 5079.38 5079.38

3.00 Basic Price after adjustment with CV 4860.79 4860.79 4860.79 4860.79

4.00 Marketing Margin (for NCV 10000) /1000 SCM @ Rs. 5.04 / MMBTU 200.00 200.00 200.00 200.00

5.00 Marketing Margin after adjustment with CV 172.71 172.71 172.71 172.71

6.00 Monthly Metering charge(Rs./ 1000 SCM) 24.67 25.41 26.17 26.95
Yearly escalation 3% on TC 

as per agreement.

7.00 Sales Tax @ 14.5 % on above 733.43 733.54 733.65 733.77

Landed price of gas supply to LTPS by GAIL / 1000 SCM(A)   5766.93 5767.04 5767.15 5767.26

B. Gas supplied by OIL Duliajan (Non APM)

1.00 Basic Price (for G.C.V. 10000)/ 1000 SCM  8465.63 8465.63 8465.63 8465.63

As per new gas price 

implemented from Oct'21 - 

excluding North east discount 

as per contract

2.00 Basic Price after adjustment with CV 7792.45 7792.45 7792.45 7792.45

3.00 Marketing Margin (for NCV 10000) /1000 SCM 200.00 200.00 200.00 200.00

4.00 Marketing Margin after adjustment with CV 165.88 165.88 165.88 165.88

Total 7958.33 7958.33 7958.33 7958.33

5.00 VAT @ 14.5 % on above 1153.96 1153.96 1153.96 1153.96

Landed price of gas supply to LTPS by OIL (B) 9112.28 9112.28 9112.28 9112.28

C. T.C for Transportation  of OIL gas by AGCL 

1.00 T.C./ 1000 SCM @ Rs. 1.81 / MMBTU 70.14 72.24 74.41 76.64
TC @ 3% escalation

2.00 GST @ 12% on TC 8.42 8.67 8.93 9.20

Total T.C. (C) 78.56 80.91 83.34 85.84

D. Landed price of gas supply to LTPS by OIL (B+C)/ 1000 SCM     9190.84 9193.20 9195.62 9198.13

Wtd Avg landed price of LTPS gas 7935.55 7937.08 7938.66 7940.29

Namrup Thermal Power Station 

Lakwa Thermal Power Station



OIL GAS for NTPS / NRPP Unit 2021-22 2022-23 2023-24 2024-25

Non-APM rate/MMBTU (effective from October of FY) and before discount of 40% 

of the price as per Pricing Policy of GoI
Rs./ MMBTU 2.90 2.90 2.90 2.90

Non-APM rate/MMBTU (effective from October of FY) and after discount of 40% of 

the price as per Pricing Policy of GoI
Rs./ MMBTU 1.74 1.74 1.74 1.74

Conversion factor Factor 39.68 39.68 39.68 39.68

$ exchange rate for the month of September of Financial Year in Rs as 

obtained from RBI website
Rs per Dollar 73.56 73.56 73.56 73.56

Avg. GCV till September of Financial Year - OIL Gas for NTPS kcal / scm 9204.80 9204.80 9204.80 9204.80

Avg. NCV till September of Financial year - OIL Gas for NTPS kcal / scm 8294.06 8294.06 8294.06 8294.06

LTPS

GAIL Gas for LTPS / LRPP Unit 2021-22 2022-23 2023-24 2024-25

Avg. GCV till September of Financial Year kcal / scm 9569.65 9569.65 9569.65 9569.65

Avg. NCV till September of Financial year kcal / scm 8635.56 8635.56 8635.56 8635.56

Marketing Margin Rs / 1000 scm 5.04 5.04 5.04 5.04

Monthly Metering charge(Rs./ 1000 SCM) Rs/ 1000 scm 24.67 25.41 26.17 26.95

GAIL Gas MMSCM received til September of the financial year in MMSCM MMSCM 39.70 39.70 39.70 39.70

Oil Gas MMSCM received til September of the financial year in MMSCM MMSCM 68.59 68.59 68.59 68.59

Projections

Projections
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